Comprehensive Plan

City Staff
WSB
Others

	Q4 2016		Q1 2017			Q2 2017			Q3 2017			Q4 2017			Q1 2018			Q2 2018				Q3 2018			Q4 2018	
	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sept	Oct	Nov	Dec
Task One: Community Engagement																										
1.1 Steering Committee Meetings	21-Nov		COR?		LU		X		X		X	DRAFT PLAN														
1.2 Community Workshops				COR		LU		X		X																
1.3 Online Engagement																										
1.4 Pop up Engagements (Happy Days, Expo, Concert series)						COR		LU	X	X	X															
1.5 Draft Plan Open House													X													
1.6 Interagency Coordination				X		X		X		X																
1.7 Commissions				EPB	EDA	EPB	EDA	Parks	Parks	Parks																
1.8 Planning Commission/ City Council meetings							X					X				PH PC	CC prelim							CC Final		
Task Two: Introduction and Demographics (Tim)																										
2.1 Chapter Completion, including charts/graphs																										
Task Three: Housing (Tim)																										
3.1 Prepare charts and data																										
3.2 Prepare maps																										
3.3 Goals and Policies																										
3.4 Draft Chapter																										
Task Four: Land Use (Tim/WSB)																										
4.1 Create Community Designation Map																										
4.2 Create Existing Land Use Map																										
4.3 Create Existing Land Use Table																										
4.4 Prepare Future Land Use Map (City to provide a marked up map																										
4.5 Create Future Land Use Table																										
4.6 Create forecasts for pop, hh, emp for 2020, 2030, 2040																										
4.7 Divide forecasts by sanitary sewer interceptor district																										
4.8 Goals and Policies																										
4.9 Draft Chapter (including exhibits)																										
Task Five: Transportation (WSB)																										
5.1 Divide forecasts by TAZ																										
5.2 Roadways																										
5.3 Transit																										
5.4 Bike/Ped																										
5.5 Aviation																										
5.6 Freight																										
5.7 Draft Goals and Policies																										
5.8 Draft Chapter (including exhibits)																										
Task Six: Parks, Trails, and Open Space Update (Bruce)																										
6.1 Draft Chapter (Regional Requirements)																										
6.2 Parks, Trails, and Open Space Chapter																										
Task Seven: Sanitary Sewer and Water (BMI)																										
7.1 update capacity analysis																										
7.4 Goals and policies																										
7.5 draft chapter (including exhibits)																										
Task Eight: Surface Water Management (BMI)																										
8.1 Surface Water Management Plan Chapter update																										
Task Nine: Implementation (Tim)																										
9.1 Review existing plans																										
9.2 Implementation Recommendations																										
9.3 Exhibits (Zoning Map)																										
Task Ten: Economic Development (Pat)																										
10.1 Goals and Policies																										
10.2 Draft Chapter																										
Task Eleven: Natural Resources/Resiliency (Chris)																										
11.1 Goals and Policies																										
11.2Draft Chapter																										
Task Twelve: Met Council Coordination (Tim)																										
12.1 Draft Full Plan																										
12.2Adjacent Community Review																										
12.3 Meeting with Met Council and Submit																										
12.4 Complete Comp Plan Submittal Form																										