Corridor Improvement Program Plan of Action												
	2017											
	Quarter 1			Quarter 2			Quarter 3			Quarter 4		
	January	February	March	April	May	June	July	August	September	October	November	December
Task 1: Authorize Work Plan												
City Council Authorization												
Task 2: Engage Key Stakeholders - Define if a Problem Exists and Design Alternatives												
Develop Communication Materials - Map and Highway 10 Initiatives Document (Highlight progress already made and plan of action moving forward)												
Stakeholder Forum/Citizen Engagement Strategy												
Business Survey												
Business Visits												
Review Results with Planning Commission												
Review Results with Economic Development Authority												
Review Results with City Council												
Task 3: Plan Development												
Develop Plan Draft												
Develop Policies for Selected Strategies												
Review Plan Draft with Planning Commission												
Review Plan Draft with Economic Development Authority												
City Council Adopts Plan												
Task 4: Implement Strategies												
Implement strategies identified in plan above												