	Q1 2017			Q2 2017			Q3 2017			Q4 2017			Q1 2018		
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
Cor															
1.1 Vision Refinement		Public workshop	PC	PC - draft vision	CC	CC draft vision	CC Final Vision								
1.2 Master Plan Amendment						PC	PC Public Hearing	CC draft amendment				CC Final Plan Amendment			
- 1.2.1 Parking Ramp				CC											
- 1.2.2 Community Center					CC										
- 1.2.3 Parks and Trails			Park Commission		CC										
1.3 Zoning Amendment										PC	PC Public Hearing	CC Final Zoning Amendment			
1.4 Infrastructure Study										CC Accept Report and Review					
- 1.4.1 Roads (inc. streetscape)						CC authorize									
- 1.4.2 Signs (inc. landscaping)						CC authorize									
- 1.4.3 Stormwater						CC authorize									
- 1.4.6 Cut and Fill/Grading						CC authorize									
- 1.4.7 Parking Ramp (if chosen)						CC authorize		CC							
- 1.4.8 Community Center (if chosen)						CC authorize	CC	CC							
- 1.4.9 Detailed Park Plan for Swoosh						CC authorize	Parks	Parks							