CONTRACT AMENDMENT NO. 2
TO
WILLIAMSON COUNTY
CONTRACT FOR ENGINEERING SERVICES

WILLIAMSON COUNTY ROAD BOND PROJECT:
North Barker Street ("Project")

THIS CONTRACT AMENDMENT NO. 2 to Williamson County Contract for Engineering Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Johnson, Mirmiran & Thompson, Inc. (JMT) (the "Engineer") and becomes effective as of the date of the last party's execution below.

WHEREAS, the County and the Engineer executed the Williamson County Contract for Engineering Services dated effective March 19, 2024 (the "Contract");

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by a written fully executed Contract Amendment;

WHEREAS, the "Compensation Cap" under Article 5 of the Contract limits the maximum amount payable under the Contract to $265,000.00; and,

WHEREAS, it has become necessary to amend the Contract.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Contract is amended as follows:

I. The Compensation Cap under Article 5 of the Contract is hereby increased from $265,000.00 to $320,000.00

All other terms of the Contract are unchanged and will remain in full force and effect.

IN WITNESS WHEREOF, the County and the Engineer have executed this Contract Amendment, in duplicate, to be effective as of the date of the last party's execution below.

ENGINEER:

By: _____
Signature

Kristi D. Flagg, P.E.
Printed Name

Senior Vice President
Title

4/29/2025
Date

COUNTY:

By: Steve Snell (Jun 17, 2025 21:50 CDT)
Signature

Steve Snell
Printed Name

County, Judge
Title

06/17/2025
Date

APPROVED
By Christen Eschberger at 1:56 pm, May 05, 2025