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May 8, 2023 
 
 
Mr. Corbin Ballast 
Director of Utilities 
City of Texas City 
911 Highway 146 North  
Texas City, Texas 77590 
 
Re: Letter of Recommendation for Sanitary Sewer Rehabilitation Project – Phase 22 
 BID #2023-428 

City of Texas City 
ARKK Job No. 23-005 

 
Dear Mr. Ballast: 
 
On May 3, 2023, six (6) bids were received for the above referenced project.  This project 
involves the rehabilitation of existing sanitary sewer lines at locations throughout the City.  
Following is a summary of our bid evaluation: 
 
1. Bid Tabulation Sheet – Six (6) construction firms participated in the bidding process.  The 

bids were checked for mathematical errors and/or bid irregularities.  Luna Underground 
Construction, Inc. submitted a bid, but did not meet the minimum qualifications required to 
complete the work identified in this project.  Therefore, the bid from Luna Underground 
Construction, Inc. was not considered for this project. 
 
The project was bid with a base bid and one (1) Add Alternate.  The Add Alternate included 
rehabilitation of additional sanitary sewer lines in the City. 

 
2. As discussed with the City of Texas City, the Base Bid and Add Alternate No. 1 was utilized as 

a basis for award of the contract.  The bids for the project (Base Bid + Add Alternate No. 1) 
are as follows: 

 
 
 
 
 
 
 
 

Bidder  Total  Bid
King Solution Services, LLC $1,234,215.00
Lopez Utilities Contractor, LLC $1,289,810.00
DL Glover Pipebursting, LLC $1,387,180.00
T Construction, LLC $1,587,416.00
PM Construction & Rehab, LLC $1,700,372.00
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3. Qualifications and References – King Solution Services, LLC submitted a List of 
Qualifications, Subcontractors and Major Suppliers for this project.  King Solution Services, 
LLC has successfully completed several previous phases, Sanitary Sewer Rehabilitation 
Project – Phase 18A, Sanitary Sewer Rehabilitation Project – Phase 18, Sanitary Sewer 
Rehabilitation Project – Phase 19, and Sanitary Sewer Rehabilitation Project – Phase 21, 
which is close to completion.  King Solution Services, LLC has completed the work in a 
satisfactory manner.  King Solution Services, LLC’s personnel are familiar with the City’s 
requirements and expectations. 

 
King Solution Services, LLC appears to be a responsible firm that is capable of performing the 
specified work in a satisfactory manner.  For these reasons, we recommend that the City of 
Texas City award the Sanitary Sewer Rehabilitation Project – Phase 22 to King Solution 
Services, LLC for a total amount of $1,234,215.00. 
 
If you have any questions, please contact me. 
 
Sincerely, 
 
ARKK ENGINEERS, LLC 

 
Mr. Madhu Kilambi, P.E.  
Senior Project Manager 
 
Cc: Mr. Jack Haralson – City of Texas City  


