		Alkali Creek Road Maintenance and Slope Reconstruction
KADRMAS, LEE & JACKSON, INC.
AMENDMENT NO. TEN (10) TO WORK ORDER #04-12,
 ALKALI CREEK ROAD MAINTENANCE AND SLOPE RECONSTRUCTION

 SCOPE OF WORK

June 15, 2010


I.	PROJECT DESCRIPTION

This is an amendment to the existing Alkali Creek Road Reconstruction Contract, hereinafter referred to as “Project.” Phase 3 of the Project begins near Black Pine Street and extends easterly along Alkali Creek Road approximately 1,800 feet to its east terminus. The purpose of Amendment No. 10 is to complete Additional Services of Engineer for engineering and environmental documentation, as well as construction administration. To distinguish Amendment No. 10 from previous contract amendments the task numbers have a first digit corresponding to the amendment number (i.e. 10xxx).

II.	SERVICES TO BE PERFORMED

10100	PROJECT MANAGEMENT
The general project management tasks defined in previous amendments also apply to this amendment.

10101 Unscheduled Meetings and/or Field Reviews
Attend unscheduled meetings and field reviews with the City or other stakeholders. Three (3) additional unscheduled meetings and/or field reviews are anticipated.

10200	ENVIRONMENTAL SERVICES 
10201 Cultural Resources Laboratory Analysis and Report Preparation
Complete screening, cataloguing, analysis, radiocarbon dating, and documentation of artifacts recovered during mitigation of previously recorded site 24YL1606. Subsequently, prepare and submit a report to MT SHPO to complete the City of Billings’ obligation to the project, pertaining to cultural resources. Coordinate the offering of artifacts to the primary landowner for first right of refusal.

10300	ADDITIONAL SERVICES 
10301 Sanitary Sewer Change Order
Complete survey, engineering design, plan preparations, and DEQ permit submittal related to relocating existing sanitary sewer between the stream and Morningside Homes lots. 
Geotechnical engineering will be completed to provide excavation, backfill, pipe material, and dewatering recommendations, as well as a precondition survey of structures on the two lots adjacent to the sanitary sewer alignment.
An easement amendment will be prepared to address the new sanitary sewer location. The amendment is related to the existing easement filed in Book 810, Page 610 in the Official Records of Yellowstone County. 
Construction staking related to the new sanitary sewer will include two trips: one trip to mark the new sanitary sewer easement limits, and a second trip to set manhole locations and sewer alignment.
The tasks outlined above are limited to a single iteration of a relocated sanitary sewer including three manholes and approximately 170 feet of pipe in a previously determined location. Subsequent iterations or design intent changes would be an Additional Service.
10302 Shared-Use Path Extension Change Order
Complete engineering design and plan revisions related to extending the shared-use path from the end of the project to near the Swords Park boundary. To assist the City with budgeting, this task includes a preliminary analysis of the full extension of the shared-use path through Swords Park up to its connection near Aronson Avenue. It is anticipated that this task will not require design of retaining walls; if necessary, retaining wall analysis and design would be an Additional Service.
Geotechnical engineering field studies and laboratory analysis is not included; a general review of previously-completed geotechnical engineering studies will be completed. 

10400	CONSTRUCTION ADMINISTRATION
The general tasks and limitations of Kadrmas, Lee & Jackson’s construction administration services defined in Contract Amendment No. 9 apply to this amendment. Because the contract time will be extended as a result of the sanitary sewer and landscape change orders, additional construction administration services are anticipated for a period of three (3) weeks.
10401 Progress Meetings
One (1) additional progress meeting is included as a result of the anticipated contract time extension.
10402 Construction Observation & Materials Testing
Provide construction engineers and technicians to verify that the contractor’s work is in general conformance with the contract documents. Materials testing for sanitary sewer construction will be provided by SK Geotechnical in accordance with City of Billings testing requirements defined in the Contract Documents.

10403 Sanitary Sewer Record Drawings
To supplement task 9606 as defined in Contract Amendment No. 9, sanitary sewer record drawings will be prepared and provided to the City and MT DEQ upon completion of the project. 
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