

AMENDMENT NO. 4
TO
CONTRACT FOR PROFESSIONAL ARCHITECTURAL AND ENGINEERING SERVICES
CITY OF BILLINGS WORK ORDER 03-07,
ALKALI CREEK MULTI-USE PATH

THIS AGREEMENT, made and entered into on this __________ day of ___________________, 2010, by and between the following:
CITY OF BILLINGS, a Municipal Corporation,
Billings, Montana  59103,
Hereinafter designated the City
and
DOWL HKM
PO Box 31318
Billings, Montana 59101-1318
hereinafter designated the Contractor, Consultant and/or Engineer
WITNESSETH:
	WHEREAS, the City and Consultant have entered into a contract dated May 27, 2003, including Contract Amendments One, Two and Three for Consultant to provide engineering services to the City for Work Order 03-07, Alkali Creek Multi-Use Path, and;
	WHEREAS, the City has need for additional engineering services, and;
	WHEREAS, the City has authority to contract for consulting engineering services, and;
WHEREAS, the Consultant represents that he is qualified to perform such services, is in compliance with Montana Statutes relating to the registration of professional engineers and is willing to furnish such services to the City;
	NOW, THEREFORE, in consideration of the terms, conditions, covenants and performance contained herein, or attached and incorporated herein, the Parties hereto agree as follows:


Part I, Section 2.A is amended as follows:
Changes to the scope of work for Engineering Design and Construction Administration services are attached as Appendix A to this amendment.
Part I, Section 3.C is amended as follows:  
	The contract shall terminate at midnight on December 31, 2011.
Appendix A, Section 3.B is amended as follows:
Additional services are stipulated in Appendix A, attached to and made a part of this amendment.  
Appendix B, Section 1 is amended as follows:
Include the fee information shown Appendix B, attached to and made a part of this amendment.


All other terms and conditions of the contract to which this amendment applies shall remain in full effect.

						CONSULTANT

						NAME: 	DOWL HKM				

						BY:  							

						TITLE:  	Vice President 			

						DATE:  						



						CITY OF BILLINGS, MONTANA

						BY:  							
							Thomas W. Hanel, Mayor

						DATE:  						


APPROVED AS TO FORM:


By:					
	Brent Brooks, City Attorney


Appendix A


Additional services covered by this amendment include: 

· Section 3B, Engineering Design Services

· Additional survey and mapping at the east end of the project for the new trail connection to the existing trail.  The original design survey for this project was completed based on tying in at the back of sidewalk where the existing trail currently ties in.  The Bench Extension project and specifically the bridge location resulted our trail segment having to tie in further to the east.  
· Integrating trail with Bench Extension South Abutment.  Since the Bench Extension Project was still in the preliminary design process, the trail horizontal and vertical alignments went through multiple iterations to accommodate alternatives to the abutment design.  DOWL HKM was tasked with completing a workable design for both the bridge abutment and the trail acceptable to all parties as well as coordinating with consultants and stakeholders.  In order to evaluate the possible solutions we had to merge design information from both projects, develop alternatives for review and comment and coordinate the final decision with the Bench consultant which resulted in additional design for this project.  
· Address comments to the plans and specifications from FHWA, Parks & Engineering.  FHWA requested several changes to material requirements and all items which incorporated steel had to be able to certify that the raw material through the finished product were American made.  Likewise, Parks requested several changes late in the process such as the fabrication of steel cages to protect tunnel lighting, anti-graffiti coatings for the tunnel which had to be researched and specified, method of revegetation, and access and circulation.  These comments and requests resulted in additional effort for DOWL HKM and the electrical subconsultant, Ritter Engineering.  

· Section 3C, Construction Administration.  Contract time for the tunnel construction was increased by 30 calendar days resulting in a 150 calendar day construction contract versus the previous 120 calendar day construction contract and the bid outcome resulted in award of Schedule 1 and Schedules 2A & 2B to two separate Contractors.  The changes in construction administration services address these two issues, primarily related to additional inspection.  


Appendix B




Additional Engineering Design Services				  $7,952.00
Additional Construction Administration				$22,351.00
East Side Access Rd.							  $2,160.00

Amendment No.4 Total						$32,463.00

The amounts shown above increase the current contract total for Engineering Design from $130,345 to $140,457 and Construction Administration from $78,120 to $100,471.  
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