CHANGE ORDER

(Instructions on reverse side)








No.7- Reconciling
PROJECT:  WO 08-21 Lake Elmo Drive – Main St to Wicks Ln

DATE OF ISSUANCE: 11/30/2010
OWNER:

City of Billings




OWNER’S PROJECT NO.WO 08-21
(Name & Address)

2224 Montana Ave




Billings, MT 59101

CONTRACTOR:
Riverside Sand & Gravel




2501 4th Ave. North, Suite C




Billings, MT  59101



ENGINEER:  Office of the City Engineer










ENGINEER’S PROJECT NO.

CONTRACT FOR:  new roadway construction including, curb and gutter, sidewalk, pavement overlay, multi-use path, water, storm drain, signing, pavement marking, and other miscellaneous related work items.
 

You are directed to make the following changes in the Contract Documents.

Purpose of Change Order: 

Reconciling for an increase in dollar amount of the installed quantities against estimated bid quantities for the amount of $122,227.25


CHANGE IN CONTRACT PRICE:



CHANGE IN CONTRACT TIME:

Original Contract Price





Original Contract Time

$1,689,497.00





October 29, 2010















    days or date
Previous Change Orders No.1,2,3,4,5,6 



Net Change from previous Change Orders

$95,275.57





7 Working Days






Contract Price prior to this Change Order


Contract Time prior to this Change Order

$1,784,772.57





November 09, 2010















      days or date
Net Increase (decrease) of this Change



Net Increase (decrease) of this Change

$122,227.25





0

















            days
Contract Price with approved Change Order


Contract Time with approved Change Order

$1,906,999.82





November 09, 2010















      days or date








RECOMMENDED:








By
















        Engineer
APPROVED:






APPROVED:

By







By








             Owner






         Contractor

CHANGE ORDER

INSTRUCTIONS






A. GENERAL INFORMATION

This document was developed to provide a uniform format for handling contract changes that affect Contract Price or Contract Time. Changes that have been initiated by a Work Directive Change must be incorporated into a subsequent Change Order if they affect price or time.

Changes that affect Contract Price or Contract Time should be promptly covered by a Change Order. The practice of accumulating Change Order items to reduce the administrative burden may lead to unnecessary disputes.

For supplemental instructions and minor changes not involving a change in the Contract Price or Contract Time, a Field Order may be used.

B. COMPLETING THE CHANGE ORDER FORM

Engineer initiates the form, including a description of the changes involved and attachments based upon documents and proposals submitted by Contractor, or requests from Owner, or both.

Once Engineer has completed and signed the form, all copies should be sent to Contractor for approval. After approval by Contractor, all copies should be sent to Owner for approval. Engineer should make distribution of executed copies after approval by Owner.

If a change only applies to price or to time, cross out the part of the tabulation that does not apply.
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