
Appendix E

Project Schedule


Based on a notice to proceed by Billings date no later than​ March 15, 2011, the completion date for the Contractor’s work through final code development shall be December 31, 2011.  The following tasks are estimated to occur on generally as presented on the following timeline:
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Phase 1 Project Form Development

Task 1-A Project Orientation

W
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3 Site Visit #1 .
4 Steering Committee Meeting '
5 Task 1-B Stakeholder Interviews u
6 Task 1-C Identify, Compare, & Contrast Other FBCs -
7 Task 1-D Community Meeting M
8 Site Visit #2 '
9 Steering Committee Meeting ’W
10 | Task 1-E Project Summary & Code Framework EEE— ‘
1 Site Visit #3 ‘
12 Steering Committee Meeting v‘ ‘
13 City/Steering Committee Review —
14 |Phase 2 Draft Code Development %
15 | Task 2-A Draft Form Based Code ——
16 | Task 2-B Present Draft Code to Steering Committee m
17 Site Visit #4 ‘
18 City/Steering Committee Review —
19 | Task 2-C Revise Draft Code T
20 Conference Call with City/Steering Committee
21 City/Steering Committee Review ' ' L
22 | Task 2-D Present Draft Form Based Code to Community ' '
23 | Site Visit #5 z

24

Task 2-E Prepare Draft For Public Approval Hearings





Delays affecting the completion of the work within the time specified of more than ninety (90) days, not attributable to or caused by the Parties hereto, may be considered as cause for the renegotiation or termination of this Contract.

If the Contractor is behind on this Contract due to no fault of Billings, then the Contractor hereby acknowledges the right of Billings to withhold future Contracts to the Contractor in addition to any other remedy until this Contract is brought back on schedule or otherwise resolved.
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