CHANGE ORDER

(Instructions on reverse side)








No.
Two (2) Final

PROJECT:

WO 09-14 Wicks and Saint Andrews 

DATE OF ISSUANCE:   6/16/11
Traffic Signal
OWNER:

City of Billings




OWNER’S PROJECT NO.WO 09-14 

(Name & Address)

2224 Montana Avenue



Billings, MT 59101

CONTRACTOR:
Ace Electric, Inc.



ENGINEER:  Office of the City Engineer




P.O. Box 520



Laurel, MT  59044
ENGINEER’S PROJECT NO. 

          WO 09-14
CONTRACT FOR:
WO 09-14
You are directed to make the following changes in the Contract Documents.

Purpose of Change Order:  Add luminaire to northeast corner and reconcile final quantities with bid quantities.
Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE:



CHANGE IN CONTRACT TIME:

Original Contract Price





Original Contract Time

$
107,918.00








45













    days or date
Previous Change Orders 




Net Change from previous Change Orders

$
8,500.00








0














         days
Contract Price prior to this Change Order


Contract Time prior to this Change Order

$
116,418.00








45














      days or date
Net Increase (decrease) of this Change



Net Increase (decrease) of this Change

$
5,491.53








0













            days
Contract Price with approved Change Order


Contract Time with approved Change Order

$
121,909.53








45













      days or date








RECOMMENDED:








By
















        Engineer
APPROVED:






APPROVED:

By







By








             Owner






         Contractor

CHANGE ORDER

INSTRUCTIONS






A. GENERAL INFORMATION

This document was developed to provide a uniform format for handling contract changes that affect Contract Price or Contract Time. Changes that have been initiated by a Work Directive Change must be incorporated into a subsequent Change Order if they affect price or time.

Changes that affect Contract Price or Contract Time should be promptly covered by a Change Order. The practice of accumulating Change Order items to reduce the administrative burden may lead to unnecessary disputes.

For supplemental instructions and minor changes not involving a change in the Contract Price or Contract Time, a Field Order may be used.

B. COMPLETING THE CHANGE ORDER FORM

Engineer initiates the form, including a description of the changes involved and attachments based upon documents and proposals submitted by Contractor, or requests from Owner, or both.

Once Engineer has completed and signed the form, all copies should be sent to Contractor for approval. After approval by Contractor, all copies should be sent to Owner for approval. Engineer should make distribution of executed copies after approval by Owner.

If a change only applies to price or to time, cross out the part of the tabulation that does not apply.


