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schematic design | 1.5 mo.

design development | 2 mo.

construction documents | 2.5 mo.

bidding | 1 mo.

construction | 12-16 mo.
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