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W.O. 19-12, West End Reservoir Project 
 

Standard Agreement and General Conditions 
Between Owner and General Contractor/Construction Manager (GC/CM) 

 

Change Order No. 5 

 
 
OWNER:  City of Billings 
 
CONTRACTOR:  Dick Anderson Construction, LLC 

 
DATE:  May 14, 2025 

 
In accordance with the terms of this Contract, the following changes are approved: 
 
CHANGE IN CONTRACT PRICE: 
 

Original Contract Price: $153,211.35 
Net Increase from Previous Change Orders: $16,294,926.30 
Contract Price Prior to this Change Order: $16,448,137.65 
Net Increase of this Change Order: $6,102,529.48 
Contract Price with all Approved Change Orders: $22,550,667.13 

 
CHANGE IN CONTRACT TIME: 
 

Original Contract Time:  N/A 
Net Change from Previous Change Orders: 577 
Contract Time Prior to this Change Order: 577 
Net Increase of this Change Order: 0 
Contract Time with all Approved Change Orders: 577 

 
DESCRIPTION: 
 Dick Anderson Construction is directed to make the following changes in the Contract 

Documents: 

• Install all components necessary to power, control and operate the Raw Water Pump Station 
(RWPS), including:  GC-furnished unit substation, VFDs, panels, transformer, power, 
controls, lighting, duct banks including wire from WEWTP to antenna tower site to unit 
substation and panels, antenna tower, duct banks including wiring between RWPS, VFDs 
and panels; power, lighting, and controls at BBWA Unloader, Screen Structure and Canyon 
Creek Diversion Structure, including duct bank and wire from Screen Structure to BBWA 
Unloader, including duct bank and wire from RWPS electrical and control facilities to the 
Screen Structure and to Canyon Creek Diversion Structure ($3,670,353.43 increase). 

• Excavate 500,000 cubic yards of material from the City of Billings property, and haul it to and 
deposit it on the adjacent Knife River property as described in the project bid documents. 
Clear and grub the City’s property prior to excavation.  Knife River will clear their property and 
spread and compact the deposited material ($1,502,421.92 increase). 

• Procure an 8’ x 8’ x 200’ concrete box culvert to function as pedestrian crossing beneath 
Hesper Road ($294,314.23). 

• Procure a 6’ x 5’ x 260’ culvert to connect the north and south reservoir cells ($278,260.73 
increase). 
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• Procure various lengths of 24”, 30”, 42” and 48” fiberglass reinforced pipe (FRP) for reservoir-
related utility crossings beneath Hesper Road ($357,179.17 increase). 
 

REASON FOR CHANGE ORDER: 
In order to be ready for summer 2026 WEWTP start-up activities, installation of the electrical 
equipment procured under Change Order No. 1 for the RWPS needs to begin in 2025.  Pricing is 
based on bids received April 1. 
 
In fulfillment of the agreement between the City of Billings and Knife River, 500,000 cubic yards of 
material is to be transferred from City property to Knife River property.  Pricing is based on bids 
received April 8. 
 
Due to long delivery lead-time for the box culverts and FRP, procure them now so that they can 
be installed beneath Hesper Road later this summer under a future change order.  Scheduling the 
work this summer allows the culverts and FRP to be installed beneath and prior to installation of 
the future Zone 3 water main, takes advantage of a planned Hesper Road closure, and takes 
advantage of a large out-of-service gas main in Hesper Road. 

 
ATTACHMENTS: 

• BBWA Raw Water Delivery – Electrical Installation, Fill Material Delivery, Box Culvert and 
Piping Procurement, Change Order No. 5 (28pp., 4/30/25, 5/14/25) 

 
In consideration of the terms and performance contained herein, or attached and incorporated herein, the 
Owner and Contractor also agree to the following modifications to the Standard Agreement and General 
Conditions Between Owner and General Contractor/Construction Manager dated December 13, 2023: 
 

1. ARTICLE 2 GENERAL PROVISIONS, Section 2.6 DEFINITIONS, 2.6.1.1. Add the following 
to the list of exhibits that are part of this Agreement: 
 

• EXHIBITS J, K and L:  W.O. 19-12 Billings West End Reservoir, BBWA Raw Water 
Delivery – Electrical Installation, Fill Material Delivery, Box Culvert and Piping 
Procurement, Change Order No. 5 (28pp., 4/30/25, 5/14/25) 

 
2. ARTICLE 16 SCOPE OF WORK, Add the following: 

 

• 16.4 SCOPE OF WORK – CHANGE ORDER NO. 5. Pursuant to Section 3.4 and 
ARTICLE 7, the Owner and CG/CM desire to establish an additional Guaranteed 
Maximum Price (GMP) for performance of the portion of Work in accordance with the 
exhibits listed below, which are part of this Agreement: 

 
a) EXHIBITS J, K and L:  W.O. 19-12 Billings West End Reservoir, BBWA Raw Water 

Delivery – Electrical Installation, Fill Material Delivery, Box Culvert and Piping 
Procurement, Change Order No. 5 (28pp., 4/30/25, 5/14/25) 

 
The said Contract as hereby amended shall remain in full force and effect. 
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IN WITNESS WHEREOF the said Parties have caused this agreement to be executed as of the day and 
year signed below. 
 
GENERAL CONTRACTOR/CONSTRUCTION MANAGER 
 
Name:          
 
By:          
 
Title:          
 
Date:          
 
CITY OF BILLINGS, MONTANA 
 
By:          
   Mayor 
 
Date:          

 
END OF DOCUMENT. 
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5/14/2025

Item DESCRIPTION QUANTITIES UNITS UNIT PRICE TOTAL

1 5' X 6' CONCRETE BOX CULVERT 260.00 LF 800.00$ 208,000.00$ 

COST OF WORK - SUBTOTAL 208,000.00$        

TOTALS

Item Description Total

COST OF WORK - SUBTOTAL 208,000.00$        

GC/CM GENERAL CONDITIONS -$                      

GC/CM FEE 7.95% 208,000.00$             16,536.00$          

BOND + 2-yr Warranty 1.00% 224,536.00$             2,245.36$            

INSURANCE 1.25% 224,536.00$             2,806.70$            

GROSS RECIEPTS TAX 1.00% 229,588.06$             2,295.88$            

ALLOWANCE SUBTOTAL 20.00% 231,883.94$             46,376.79$          

TOTAL 278,260.73$        

Note:

See above Breakdown

Not Included

Construction Fee of 7.95% to be applied to the Direct Cost of the Work.

Bond & 2-year Warranty, to be applied to the Direct Cost of the Work, Construction Fee, 

and General Conditions Cost.

Insurance, to be applied to the Direct Cost of the Work, Construction Fee, and General 

Conditions Cost.

Montana Gross Receipt Tax of 1% applied to Direct Cost, General Condition, Construction 

Fee, Bond, and Insurance. 

Allowances are risk items that City takes responsibility for. All remaining budget is owned by 

the city. 

W.O. 19-12 BILLINGS WEST END RESERVOIR 

5' X 6' BOX CULVERT PROECURMENT

PROPOSAL

NOTE:

BUDGETARY UNIT PRICES, NEEDS PLANS FOR A OFFICAL QUOTE.

EXHIBIT L-2
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