
Gentry Park Restroom Upgrade Project - Salt River Pima Grant 

Vendor 

Woodruff Construction 

Scope of Work 

Restroom Facility Modification 

Upgraded LED Lighting 

Drinking Fountain Improvement 

Painting Exterior of Building 

Contigency 

Total 

G/L # 

147-5-1591-656

Activity# 202205

Cost 

53,950.89 

9,677.95 

11,138.05 

13,875.65 

3,357.46 

92,000.00 








































