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SUBJECT:

RATIONALE/NEED:

RECOMMENDATION:

COST:

Hidalgo County Head Start Program

Policy Council Agenda

February 21, 2007

Presentation for Discussion and Approval for
Certificate of Payment #4 and Change Order No. 1
in connection with the Relocation of McAllen [l
Head Start Center under Purchase Order Ne 68040

This is payment #4 in the amount of $9,988 plus
change order No. 1 in the amount of $9,748 for the
total of $19,736.00, as approved & recommended
by Architect, Rike Ogden Figueroa Allex Architects,
Inc. for the relocation on the McAllen Il Building.

Administration recommends approval

$19,736.00

RELATED INFORMATION INCLUDED: Application & Certification for

Payment and Change Order
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INITIATED BY: Ambrosio Tovar, Procurement Director

REVIEWED BY: Mr. Edmundo Garcia, Assistant Director

PROGRAM DIRECTOR’S APPROVAL: "’3\’/(!'3&214; %% )
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February 13, 2007

Mr. Ambrosio Tovar, Procurement
Hidalgo County

Head Start Program

P.O.Box 0117

Edinburg, Texas 78540-0117

RE: Relocation of McAllen Head Start Bldg.
Hidalgo County

Dear Mr. Tovar,

Attached is Application for payment No 4 regarding subject project. We

$19,736.00.

Please pay directly to:

CENTENNIAL CONTRACTORS ENT. INC
4909 E. GRIMES STE. 118
HARLINGEN, TEXAS 78550

< |
sincerely.
RIKE-OGDEN-FIGUEROA-ALI
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recommend payment of
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[image: image5.jpg]RIKE OGDEN FIGUEROA ALLEX ARCHITECTS INC.
CHANGE ORDER NO. 1

PROJECT: Relo. Of McAllen Headstart CHANGE ORDER NO.: One (1)
Hidalgo County
TO: Centennial Contractors, Ent. Inc. DATE: 13-Feb-07
4909 E. Grimes, Ste. 118 PROJECT #: 24004
Harlingen, TX 78550
CONTRACT FOR: General Construction
CONTRACT DATE: 6/15/2006
YOUR ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT
ITEM#1 CARPENTRY:
That amount to provide material and labor for additional wood framing,
sheating and exterior wood trim. ADD $ 1,517.00
ITEM #2 PLUMBING:
That amount to provide material and labor for replacement of plastic piping, copper piping and respective
fittings.
ADD §$ 1,846.00
ITEM #3 HVAC:
That amount to provide material and labor for repairs and replacement of HVAC system including
ductwork, pipe insulation and electrical.
ADD $ 3,071.00
ITEM#4 GYPSUM BOARD:
That amount to provide material and labor for replacement of additional damaged gypsum board walls and
ceilings.
ADD $ 3,314.00
AMOUNT TO BE ADDED TO CONTRACT AMOUNT: $ 9,748.00
Not valid until signed by both the Owner and Architect. Signature of the Contractor indicates his agreement
herewith, including any adjustment in the Contract Sum/Time
THE ORIGINAL CONTRACT SUM WAS............. o< ST Lo RO 126,391.00

NET CHANGES BY PREVIOUSLY AUTHORIZED CHANGE ORDERS... ... . "

THE CONTRACT SUM PRIOR TO THIS CHANGE ORDER WAS. .. . $ 126,391.00
THE CONTRACT SUM WILL BE CHANGED BY................ ... ... o B 9,748.00
THE NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE.. . e s 136,139.00
THE CONTRACT TIME WILL BE CHANGED BY ... ... .. . 0 DAYS
ARCHITECT CONTRACTOR OWNER
ROFA Architects Inc. Centennial Contractors Ent. Inc. Hidalgo County Head Start Program
1007 Walnut Avenue 4909 E. Grimes, Ste. 118 P.O. Box 0117
McAllen, Texas 78501 Harlingen, Texas 78550 Edinburg, Texas 78540

By: m (:D»[A—w By: By:

Date: Z-/3 -o7 '/ Date Date:





