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PROJECT : Window Repairs CHANGE ORDER NUMBER: ONE
Hidalgo County Administration Building
Edinburg, Texas
) DATE ISSUED: May 16, 2007
OWNER:  County of Hidalgo, Texas

TO CONTRACTOR: Restoration Services, Inc.. CONTRACT DATE: 8 - 01 - 06
9810 Fairbanks North Houston Rd.
Houston, TX 77064 CONTRACT FOR: General Improvements

The Construction Contract is hereby changed as follows:

Reduce the Construction Contract amount by the un-used Contingency Allowance
amount of $ 30,000.00

Not valid until signed by the Owner, Architect and Contractor

The original COntract SUM WAS . ... ... vt it e ettt et ee ettt e e e ett e e et nee e veeennns $ 115,132.00
The change by previously aufhorized CHANGE OPAEES . . ..o ivanismmieviss s s sans s o5 aaih st $ 0.00
The Contract Sum prior to this CRANZE OTAEI WAS ... .. ........uuursereensreesuineeessesennnnnens $ 115,132 .00
The Contract Sum. will be.decreased by.this.Change. OTder.. . . . .. vut e ieet e e it aiaaeanenanan. $ 30,000.00
The Contract Sum including this Change Order Will Be ... ...ovvuieeernenerneinanennreeenmananns $ 85,132.00

The Contract Time will remain unchanged.

ARCHITECT CONTRACTOR OWNER
AGADC Restoration Services, Inc.. County of Hidalgo, Texas
1335 E. Jasmine Ave. 9810 Fairbanks North Houston Rd. 100 E. Cano
McAllen Tx 78501 Houston, Tx 77064 Edinburg, Tx 78539
1
By: By:. A By: o
Title: FRALCT AECH/7ECT Title: (2003 Title:
Date:_ G ~ ¥ =27 Date:_§-€2-077 Date:
Attest:
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This is to certify that on February 28, 2007, a final inspection was made of the project herein described:

CONTRACT DATE:  August 8 , 2006
OWNER: County of Hidalgo, Texas
GENERAL CONTRACTOR: Restoration Services, Inc. , of the city of: Houston, State of: Texas
ARCHITECT: Alcocer Garcia Associates Design Consulting

Project Title: Window Repairs
Location:  Hidalgo County Administration Building
Edinburg, Texas

THIS IS TO CERTIFY:

1. That the work has been completed in accordance with the plans and specifications, addenda, change orders,

supplemental agreements thereto, and with the following exceptions:  None

2 That the Contractor has presented a "Certificate of Release” stating under oath, that all claims arising out of
the performance of work have been fulfilled, and the Owner is released from all claims arising under or by

virtue of said contract.

3. That the CONTRACTOR has presented satisfactory evidence that it is bound to repair, replace, and make
good any faulty workmanship and / or materials discovered in the work within a period of one year from the

date of Substantial Completion which is hereby established as March 3, 2007.

4. Amount of Original CoNtract . .................couueuneie $115,132.00
Contract amount decrease by Change Order No 1 . ............................... $ - 30,000.00
Present Amount of Contract ........................ooeiunooo $ 85,132.00
Total Amount of Contract earned to date ...................c..oooommnoo $ 85,132.00
LeSs: previous payments . ... ..........oouuie e $ 76,618.80
BRIBNGE . » uusoms '+ wuets s 5 BUEHN 3 £ 56500s o sesons s ssioin 5. o okogoin e bkt o E50its o o'ty o IR 8 $ 8,513.20
Amount of final payment . .............. o $ 8,513.20

5. That the final payment in the amount of Eight Thousand Five Hundred Thirteen Dollars and 20/100 cents

($8,513.20 ) is now due and payable.

R Arcifitect's ature

CONTRACTOR OWNER:

Restoration Services, Inc. County of Hidalgo, Texas
BY: BY:

TTLE: _(ferloblus TITLE:

DATE: _ & 22-07 DATE:





