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Monthly Summary of Work 

Delta Area Regional Water/Wastewater Treatment Plant 
(Elsa, Edcouch, and La Villa) 

Update Report 
Environmental Information Documents
Dos Logistics, Inc. (DL, Inc.) has completed its portion of the City of La Villa and City of Edcouch environmental review documents in accordance with USDA RUS environmental review guidelines.  The reports include resource information from the Facility Plans for these respective Cities completed by Brown and Caldwell for the Border Environmental Cooperation Commission (BECC) study.  The EID’s were sent out to various State and Federal agencies in July for review and recommendations as required by the process, including  USFWS, NRCS, USACE, FEMA, BIA, BLM, NPS, USFS, THC, TGLO, and TPWD.  A 30-day response by correspondence is anticipated from the various agencies – however, DL, Inc. has begun receiving replies from the agencies sooner than the allotted time   
Currently, DL, Inc. has not received a copy of the City of Elsa Facility Plan from the BECC study facilitated by the Brown and Caldwell group.  DL, Inc. understands that the delay is due to incomplete surveying of the distribution lines and other structures as needed to complete the study.  In anticipation of this setback in time, DL, Inc. has completed as much of the Elsa environmental report as possible in advance – thereby allowing us to review and apply the facility plan information promptly and preventing any further delays in the process.  

The Regional Environmental Report is also complete up to the Elsa EID.  Once the Facility Plan is received, DL, Inc. will apply the data for substantial completion of this report and submit to the pertinent State and Federal agencies for review.   
Quality Assurance/Quality Control 

DL, Inc. completed technical QA/QC evaluations of the City of Edcouch and La Villa Water and Wastewater Facility Plans for application to the EID documents submitted to respective environmental regulatory agencies.  

DL, Inc. concluded that methodology and results from the Facility Plans were consistent with the goals of the study and data needed to support the environmental process.  However, DL, Inc. did find questionable data with respect to the service areas reported by Brown and Caldwell and are in the process of verifying those service areas.  

 Project Management and Coordination 
Two Stakeholders Meetings are currently being coordinated for the month of August.   These meetings will comply with the county’s commitment to keeping the public informed throughout the study process and provide information on the project history, the need for the project and conditions of the existing systems, as well as any interim solutions and/or alternatives considered.  An educational brochure is also being developed as well as various project handout materials and display items for the meeting.  Venues for the meetings are being considered as well and DL, Inc. is coordinating various alternative sites with Precinct 1 to maximize public participation.   
The DL, Inc. team also continued its state and federal grant searches – specifically on eligible grant funding programs for investments in public works, economic development facilities, and water and environmental programs.  Current research has yielded eligible funding programs through the USDA; CFDA; EDA; Texas Water Development Board; and the BECC.  Information is being attained on pre-application coordination; application completion requirements; and other eligibility information.   
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