THE STATE OF TEXAS §

§
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 1
TO WORK AUTHORIZATION NO. 11
Contract No. C-07-358-09-04

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and
conditions of the Agreement made by and between the HIDALGO COUNTY, acting
herein by and through COMMISSIONER'S COURT, hereinafter called the “OWNER,”
and, R. Gutierrez Engineering Corporation, professional engineers of Pharr, Texas,
hereinafter called “ENGINEER”.

WHEREAS, OWNER and ENGINEER executed Work Authorization No. 11 to
Contract No. C-07-358-09-04, on the 12" day of August 2008, to provide Hurricane
Dolly damage assessment on county road, bridge and/or drainage facilities. The
facilities to be assessed may or may not belong to Hidalgo County. A list of the exact
facilities to be worked on will be provided by the Owner at a later time. The work on this
project is located within Hidalgo County, Texas, and is hereinafter referred to as the
“Project”; - '

WHEREAS, in Work Authorization No. 11, the estimated cost for services under
the Work Authorization are not to exceed $20,000.00, and it has now become
necessary to revise the estimated cost;

‘NOW THEREFORE, for and in consideration of the terms and provisions set
forth herein and for other good and valuable consideration, the receipt and sufficiency of
which are hereby acknowledged, OWNER and ENGINEER agree to the following
amendment to Work Authorization No. 9 as follows:

1. The estimated cost for services under this Work Authorization is not to exceed

$30,000.00.

2. Except as amended by this Supplemental Agreement, the remaining provisions
of the Agreement are unchanged and shall remain in full force and effect.
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IN WITNESS WHEREOF, the ENGINEER and OWNER have caused this
Supplemental Agreement to Work Authorization No. 11, for Professional Engineering
Services to be executed as of the day of 2008.

ATTEST:

R. GUTIERREZ ENGINEERING CORPORATION

oy B T

Ramiro Gutierrez- B/, President

HIDALGO COUNTY

BY:

Juan D. Salinas, [ll, County Judge

Arturo Guajardo, Jr., County Clerk \

Approved by Commissioners Court:

APPROVED AS TO FORM:

ATLAS & HALL, L.L.P.

BY:

Stephen L. Crain
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R. Gutierrez Engineering Corporation

August 27, 2008

Humberto Garza

Chief Administrator

Hidalgo County Precinct No. 2
301 E. State Street

Pharr, TX 78577

RE:  Proposed Supplemental Agreement No. 1 — Hurricane Dolly Damage Assessment
Project No. ENGO07.032k

Dear Humberto:

We are currently working on collecting data needed by FEMA to allow Hidalgo County Pct 2 to
apply for reimbursement of expenditures required to make repairs to roads, bridges and drainage
infrastructure damaged as a result of Hurricane Dolly and its related recovery activities. As it furns
out, the work involved in collecting and organizing this data is more than had been anticipated. 1
am submitting a proposed Supplemental Agreement No. 1 to increase the maximum fee payable by
$10,000.00 under Work Authorization No. 11, This increase brings the total fee payable under this
work authorization to $30,000.00 and should cover the remaining work required to complete the
task of collecting and assembling the data.

Enclosed are two original signature copies of the proposed Supplemental Agreement No. 1 to Work
Authorization No. 11 of the 2007 Road & Bridge Contract. If this Supplemental Agreement No. 1
meets your approval, please place it before Commissioners Court for approval and signature.
Please return one original signature copy for my files. If you have any questions, please call me so
_ that we may discuss them. You can call me at 956-782-2557 or on my mobile at 956-227-2154.

Sincerely,

&

Ramiro Gutierrez, P
President

encl

ce: Files
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