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L &G Consulting Engineers Inc

12100 W. Expressway 83
Mercedes, TX 78570

INVOICE #: 11322814
INVOICE DATE: 10/31/08

j286Yy
(956) 565-9813 Fax (956) 565-9018 Lyoeo
\ S
BILL TO: 08 JOB: 080301
Hidalgo County Pct. #3 La Homa
P.O. Box 607
Mission, TX 78572 P.O. Box 607
Mission, TX 78572
Contract# C-08-031-02-12
PO# 600650
PREVIOUS CURRENT TOTAL % BALANCE
DESCRIPTION CONTRACT APPLICATIONS COMPLETED COMPLETED COMPL TO FINISH
11006-Dsgn Schematic 157.500.00 141,750.00 141,750.00 90.0 15.750.00
12002-EA Reports 55.000.00 22.000.00 22.000.00 40.0 33.000.00
12003-Public Invmt 25.000.00 1.000.00 11,500.00 12,500.00 50.0 12.500.00
12020-EA. Report/Sub 20.000.00 3.000.00 214.69 3,214.89 16.1 16.785.31
13001-Prelim ROW 10.000.00 9.000.00 9.000.00 90.0 1.000.00
13010-Prelim ROW/Sub 10,000.00 9,000.00 9.000.00 90.0 1.000.00
15001-Design Srvy 26.000.00 23.400.00 23,400.00 90.0 2.600.00
15010-Desgn Srvy/Sub 40.000.00 36,000.00 36.000.00 90.0 4,000.00
16001-Rdwy Design 283.500.00 85.050.00 14,175.00 99,225.00 35.0 184.275.00
16101-Drainage 126.000.00 44.100.00 44,100.00 35.0 81.900.40
16207-Sgn, Pymt . Markg 4.200.00 3.630.00 3.630.00 15.0 20.570.00
16250-1s0 Signal/Sub 30,000.00 0.0 30,000.00
16260-Sign Warr/Sub 5,800.00 5,800.00 5,800.00 100.0
16302-Traf Cntrl Pln 75.600.00 18.900.00 18.900.00 25.0 56.700.00
16304-Irrigation 31.500.00 9.450.00 9.450.00 30.0 22.050.00
16306-Qty Specs 18.900.00 4,347.00 4,347.00 23.0 14,553.00
16307-Utilities 63.000.00 18.900.00 18.900.00 30.0 44.,100.00
16400-Contract Mgmt 31,500.00 9.450.00 9.450.00 30.0 22.050.00
TOTALS:: 1.033,500.00 444 ,777.00 25,889 69 470 ,666.69 45.5 562.833.31
ORIGINAL CONTRACT SUM $ 1.033.500.00
CHANGE BY CHANGE ORDER $ 0.00
CONTRACT SUM TO DATE $ 1.033.500.00
TOTAL COMPLETED TO DATE $ 470.666.65
a/ K ﬁ)/\/\ LESS PREVIOUS INVOICES $ 444.777.00
PROJECT MANAGER'S SIGNATURE CURRENT PAYMENT DUE $ 25.889 69
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