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ALCOCER GARCIA ASSOCIATES

DESIGN CONSULTING
1333 E. JASMINE AVE. McALLEN, TEXAS 78504  956.618-2007 FAX 956.618-2008

INVOICE FOR CHANGE IN SERVICES:
CONTRACT NoO.: C-07-228-07-10

INvVOICE NO. : Three P.O. No; 592805
DATE: December 22, 2008

PROJECT: Anzaldua's Boat Ramp & Dock Improvements

TO: OFFICE OF THE COUNTY JUDGE
c/o Hidalgo County Purchasing Department
2802 S. Business Hwy 281
Edinburg, Tx 78539

In accordance with the A/E contract approved July 7, 2007, and under a Change in Scope of
Services, thereis due at this time for professional consultant services on the above referenced
project, the amount of $ 3,740.00

Grant Administration Consultant's Services fee: direct cost .................. $ 9,500.00
G (0 R — 950.00
Total....ccoovveenne. $ 10,450.00

Ist Billing $ 1,155.00 (pd)
2" Billing $ 1,155.00 (pd)

This Invoice for: 3rd Billing, Grant Administration Services

Amount due this invoice $ 3,400.00 + 10%  ....ccovvvenennn. $ 3,740.00 due
(Copy of consultant’s invoice & back-up attached)

Please remit payment to:

Alcécer Garcia Associates Design Consulting
1333 E. Jasmine Ave.
McAllen, Texas 78501

Thank you, Approved:
AGADC
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George A. Garcia
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ALCOCER GARCIA ASSOCIATES

DESIGN CONSULTING
1333 E. JASMINE AVE. McALLEN. TEXAS 78501 956.618-2007 FAX 956.618-2008

INVOICE FOR BASIC SERVICES:

CONTRACT No.: C-07-228-07-10

INVOICE NO. : SIX (Invoice No. corrected 1-23;09%” P.O. NO: 592805
& ! ?fv
DATE: January 6, 2009 2

PROJECT:  Anzaldua's Park Improvements, Boat Ramp & Dock Improvements

TO: OFFICE OF THE COUNTY JUDGE
c/o Hidalgo County Purchasing Department
2802 S. Business Hwy 281
Edinburg, Tx 78539

In accordance with the A/E contract approved July 7, 2007, there is due at this time for
professional services on the above referenced project, the amount of $ 1,000.00

A/E fee: $ 20,325.00
Fee Breakdown:

Schematic Design Phase, 10%..................$ 2.032.50 (pd)

Design Development Phase, 10%.............. $ 2,032.50 (pd)

Construction Documents Phase, 50% $ 10,162.50 ( pd)

Bidding Phase, 5%.......c.cccoooeeeeeveoe . $ 1,016.25 (pd)

Construction Phase, 25%.........cccocvovveevviin. $_5,081.25 ($ 2,081.25 pd)
Total........... $ 20,325.00

This Invoice for : 3rd Draw, Construction Phase........ $ 1,000.00

Please remit payment to:

Alcocer Garcia Associates Design Consulting
1333 E. Jasmine Ave.
McAllen, Texas 78501
EIN: 74-2919292
Thank you,
AGADC Approved:
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