THE STATE OF TEXAS §

§
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 1
TO WORK AUTHORIZATION NO. 12
Contract No. C-07-358-09-04

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and
conditions of the Agreement made by and between the HIDALGO COUNTY, acting
herein by and through COMMISSIONER'S COURT, hereinafter called the “OWNER,”
and, R. Gutierrez Engineering Corporation, professional engineers of Pharr, Texas,
hereinafter called “ENGINEER”.

WHEREAS, OWNER and ENGINEER executed Work Authorization No. 12 to
Contract No. C-07-358-09-04, on the 9" day of September 2008, to provide engineering
and surveying services for the preliminary engineering, final design, and construction
phase services for the improvement of an existing Hidalgo County Irrigation No. 2 drain
ditch. Hidalgo County Drainage District No. 1 will take over the responsibility for the
drain ditch and requires the ditch be upgraded, and it has now become necessary to
revise the scope of work to include additional services;

WHEREAS, in Work Authorization No. 12, the estimated cost for services under
the Work Authorization is included in Exhibit D — Fee Estimate, and it has now become
necessary to revise the estimated cost;

NOW THEREFORE, for and in consideration of the terms and provisions set
forth herein and for other good and valuable consideration, the receipt and sufficiency of
which are hereby acknowledged, OWNER and ENGINEER agree to the following
amendment to Work Authorization No. 12 as follows:

1. The scope of services is supplemented by adding the following:
The ENGINEER will develop survey parcels with metes and bounds for the
existing Hidalgo County Irrigation District No. 2 easement or right-of-way
between “I" Road and the South Main Lateral. There is an estimated 19
Parcels and 10 Title Reports to be added to the project.

2. Exhibit D — Fee Estimate, the estimated cost for services under this Work
Authorization is amended and is included as Exhibit D — Fee Estimate included
in this Supplemental Agreement. The actual amount payable for services under
this Work Authorization will be in accordance with Article 5.

3. Except as amended by this Supplemental Agreement, the remaining provisions
of the Agreement are unchanged and shall remain in full force and effect.
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IN WITNESS WHEREOF, the ENGINEER and OWNER have caused this
Supplemental Agreement to Work Authorization No. 12, for Professional Engineering
Services to be executed as of the day of 2009.

R. GUTIERREZ ENGINEERING CORPORATION

Ramiro Gutierrez, PE., ﬁésident

HIDALGO COUNTY

BY:

Juan D. Salinas, lll, County Judge

ATTEST:

Arturo Guajardo, Jr., County Clerk

LIST OF ATTACHMENTS

EXHIBIT D — Fee Estimate
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HIDALGO COUNTY
Professional Engineering Services
Contract # C-07-358-09-04
Work Authorization No. 12

EXHIBIT D
Fee Estimate

PART I -
TASK CONTRACT
AMOUNT
Basis for Engineering Fee based on Article 5A of Contract
Project Estimated Construction Cost $2,879,25
[Engineering Services Fee (8% of Construction Cost) $230,340}
Topographic Survey Services Fee (2.5% of Construction Cost) $71,981]
Basic Fee (Prelim Eng, Design & Construction Services Fee) $302,321}
PART |- DATA COLLECTION & PRELIMINARY ENGINEERING AND DESIGN (50% of Basic Fee) $151,161
DATA COLLECTION (40% of Prelim Eng Fee) $60,464
SCHEMATIC DESIGN (60% of Prelim Eng Fee) $90,696
SUB-TOTAL (Prelim Eng Fee) $151,161
PART Il - RIGHT-OF-WAY MAP (Add'l Services) $87,000(
OBTAIN TITLE REPORTS (Est 24 Parcels) (@ $600.00/Parcel) *** $14,400}
DEVELOP PARCELS & R.O.W. MAP (Est 33 Parcels) (@ $2,200.00/Parcel) *** $72,600
SUB-TOTAL (R.O.W. Map Fee) $87,000
PART Ill - FINAL DESIGN (25% of Basic Fee) $75,580
30% Plans Submittal (30% of PS&E Fee) $22,674
60% Plans Submittal (30% of PS&E Fee) $22,674
90% Plans Submittal (30% of PS&E Fee) $22,674
100% Plans Submittal (10% of PS&E Fee) $7,558
SUB-TOTAL (PS&E Fee) $75,580
[PART iV - CONSTRUCTION SERVICES (25% of Basic Fee) $75,5800
Construction Services $75,580)
SUB-TOTAL (Construction Services Fee) $75,580]
PART V - SPECIAL SERVICES (Add'l Services) $980}
Printing (Est. 20 Sets @ 100 Sheets/Set @ 0.20/Sheet) $400
Mileage (Est. 50 Trips @ 20 Miles/Trip @ 0.58/Mile) $580
SUB-TOTAL (Special Services Fee) $980
ITOTAL $390,301

*** Note: Title Reports and Parcels will be billed for the actual amount of
Title Reports ordered and Parcels prepared at the rates shown.
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