l Texas Department of Transportation

PO BOX 1717 * PHARR TEXAS 78577-1717 * (956) 702-6100

August 10, 2010
Request for Additional Funding

County: Hidalgo

ROW CSJ: 0039-17-144

Federal Project Number: N/A

Account Number: 8021-01-067

Highway and Limits: Showers Road E. to Inspiration Road

The Honorable Rene Ramirez
Hidalgo County Judge

PO Box 1356

Edinburg, TX 78540

ATTN: Ray Eufracio, County Auditor
Dear Judge Ramirez:

The above captioned project has been reviewed and noted that the present
expenditures exceed Hidalgo County’s advance payment. In accordance with
the terms of the agreement (copy attached) negotiated with the State, Hidalgo
County placed a total of $ 310,962.28.00 as advance payment to cover its three
and two tenths percent (3.2%) share of the estimated cost associated with the
purchase of right of way.

Auditing by this office revealed additional funds are due to the Texas Department
of Transportation. Attached is a statement of cost amounting to $319,351.84,
leaving a deficit of $ 8,389.56. Due to the substantial amount expended over the
original cost estimate, it has been determined that an additional $8,389.56 will be
needed to complete the acquisition/utility relocation process on this project. | am
required to request that you please remit a check made payable to the Texas
Department of Transportation in the amount of $8,389.56 within thirty days from
receipt of this letter.

THE TEXAS PLAN
REDUCE CONGESTION * ENHANCE SAFETY « EXPAND ECONOMIC OPPORTUNITY « IMPROVE AIR QUALITY
PRESERVE THE VALUE OF TRANSPORTATION ASSETS

An Equal Opportunity Employer




Letter to Judge Ramirez
August 10, 2010
Page #2

If you should have any questions conceming this matter, please contact Mr.
Jesus Esquierdo at (956) 702-6174.

Sincerely,

)t R et

Nelda R. Eureste
Right of Way Manager, South Region

Attachment
CC: Right of Way Division




FIM.CST.5801
REQUESTED BY: JE

TEXAS DEPARTMENT OF TRANSPORTATION
FINANCIAL INFORMATION MANAGEMENT SYSTEM

PROJECT FUNDING & EXPENDITURE SUMMARY

AS OF AUGUST 19, 2010

PROJECT &

8021-01-067

CONTRACT CS5J

DISTRICT MANAGER # 760

21 VACANT ROW

------------- LOCAL AND OTHER FUNDING ------------

SF  PART FUND ENTITY
CSsJ FROM TO FI ¥ SOURCE

0039-17-144 400 610 B 2.3 4317300006 PALMVIEW

0039-17-144 400 610 Cc 10.0 4285000006 MISSION

0039-17-144 400 610 A 3.2 23501090006 HIDALGO

FUNCTION

TOTAL LOCAL & OTHER OBLGS, EXPS, & DEPOSITS RECEIVED
------------------ STATE FUNDING --------—-----=-=

FUNCTION SF  PART FUND
CsJ FROM TO FI % SOQURCE
0039-17-144 400 610 100.0 2000600000

0039-17-144 400 610 B 97.7 2000600000
0039-17-144 400 610 A 96.8 2000600000
0039-17-144 400 610 C 90.0 2000600000

TOTAL STATE OBLIGATIONS AND EXPENDITURES
UNBILLABLE INDIRECT COSTS POSTED TO FEDERAL FUNDING SOURCES

UNBILLABLE INDIRECT COSTS POSTED TO LOCAL & OTHER FUNDING SOURCES

TOTAL PROJECT OBLIGATIONS AND EXPENDITURES

SECONDARY CSJS

0039-17-144

OBLIGATION
AMQUNT
46.752.00
5,397.70
311,786.00

363,935.70

OBLIGATION
AMOUNT
2,919,737.00
1,985,901.00
9,431,537.00
48,570.00

14,385,745.00

14,742,680.70

PAGE:

1

RUN DATE: 08/20/10

DIST: 21

PROJECT STATUS

LTD EXPENDITURES

EXCLUDING INDIRECT

49,151.30
5,396.70
319,352.25

373,900.25

LTD EXPENDITURES
2,934,129.48
2,190,914.43

10,110,394.69
51,195.72

15,286,634.32
0.00

17,594.53
15,678,129.10

DEPOSITS RECEIVED
LESS REZFUNDS

31,790.00
5,396.70
310.962.28

148,148.98



FIM.CST.5801
REQUESTED BY: JE

TEXAS DEPARTMENT OFf TRANSPORTATION
FINANCIAL INFORMATION MANAGEMENT SYSTEM

PROJECT FUNDING & EXPENDITURE SUMMARY

AS OF AUGUST 19,

DISTRICT MANAGER # 760 PROJECT #
21 VACANT - ROW  8021-01-067
LIMITS:
------------- LOCAL AND OTHER FUNDING ~------c----
FUNCTION SF PART FUND ENTITY
CS8J FROM TO FI % SQURCE
0039-17-144 400 610 B 2.3 4317300006 PALMVIEW
0039-17-144 400 610 C 10.0 4285000006 MISSION
0039-17-144 400 610 A 3.2 3501090006 HIDALGO

TOTAL LOCAL & OTHER OBLGS, EXPS, & DEPOSITS RECEIVED
------------------ STATE FUNDING -----======c-=an=

FUNCTION SF PART FUND

CSJ FROM TO FI % SOURCE
0039-17-144 400 610 100.0 2000600000
0039-17-144 400 610 B 97.7 2000600000
0039-17-144 400 610 A 96.8 2000600000
0039-17-144 400 610 C 90.0 2000600000

TOTAL STATE OBLIGATIONS AND EXPENDITURES

UNBILLABLE INDIRECT COSTS POSTED TO FEDERAL FUNDING SOURCES
UNBILLABLE INDIRECT COSTS POSTED TO LOCAL & OTHER FUNDING SOURCES

TOTAL PROJECT OBLIGATIONS AND EXPENDITURES

CONTRACT CSJ

SECONDARY CSJS

0039-17-144

OBLIGATION
AMOUNT
46,752.00
5,397.70
311,786.00

363,935.70

OBLIGATION
AMOUNT
2,919,737.00
1,985,901.00
9,431,537.00
48,570.00

14,385,745.00

14,749.680.70

DsQﬁ-bb*" S b

PAGE: 1
RUN DATE: 08/20/10
DIST: 21

PROJECT STATUS

ACTIVE

LTD EXPENDITURES

EXCLUDING INDIRECT

49,151.30
5,396.70
319,352.25

373,900.25

LTD EXPENDITURES
2,934,129.48
2,190,914.43

10,110,394.69
51,195.72

15,286,634.32
0.00

17,594.53
15,678,129.10

Crpoans -

DEPOSITS RECEIVED
LESS REFUNDS
31,790.00
5,396.70
310,962.28

348,148.98

319,352.25
£ 310,5b218>

3,389
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orm ROW-RM-129
Replaces Form ROW-RM-129 and ROW-RM-130
Rev, 3/2004
GSD-EPC
Page 1 of2

AGREEMENT TO CONTRIBUTE FUNDS - LOCAL GOVERNMENT

Counts': Hidalgo 5 Federal Project No: ROW CSJ No: 0039-17-144
District: Pharr Highway: US Expressway 83 Palmview

This Agreement by and between the State of Texas, acting by and through thc Texas Department of
Transportation, hereinafier called the State, and the County of Hidalgo, Texas, acting by and through its duly
authorized officials pursuant to an Ordinance or Order dated the day of , 2004, hereinafier
called the Local Government, shall be effective on the date of approval and execution by and on behalf of the
State.

WHEREAS, the State and the Lacal Government hereby agree to enter into a contractual agreement to acquire
right of way for a highway project on Highway No. US Expressway 83 Palmview with the following project
limits:

From: 1 Mile West of Showers Road East

To: US Business 83/Inspiration Road Overpass; and

WHEREAS, the Local Government requests that the State assume responsibility for acquisition of all
necessary right of way for said highway project; and

WHEREAS, the Local Government desires to voluntarily contribute to the State funding participation as
defined in 43 TAC, §15.55 for the cost of acquiring said right of way for the proper improvement of the State
Highway System;

WHEREAS, the Local Government has been granted a 2000 Economically Disadvantaged County Adjustment
from the Texas Department of Transportation Commission on February 24, 2000 by virtue of Minute Order No.
108113 hereto attached and incorporated into this agreement, approving a Sixty Eight percent (68%) adjustment
to the Ten percent (10%) local match for this project of the required Ninety-Ten percent (90-10%) cost
participation project. The applied EDC adjustment award will actually result in a cost participation of 96.8%
State-3.2% Hidalgo County. v

NOW, THEREFORE, in consideration of the foregoing premises and the mutual benefits to be derived
therefrom, the Local Government shall contribute to the State an amount equal to Three and two tenths percent
(3.2%) of the cost of the right of way to be acquired by the State and shall transmit to the State with the return of
this agreement, duly executed by the Local Government, a warrant or check payable to the Texas Department of
Transportation in thé amount of Ninety Eight Thousand Four Hundred and Sixty Three Dollars ($ 98,463 ),
which represents Three and two tenths percent (3.2%) of Three Million Sixty Seven Thousand Four Hundred and
Sixty Three Dollars ($ 3,067,463), the estimated total cost of the right of way. If however, it is found that this
amount is insufficient to pay the Local Government’s obligation, then the Local Government will within thirty
(30) days after receipt of a written request from the State for additional funds, transmit to the State such
supplemental amount as is requested. Upon completion of the highway project and in the event the total amount
as paid by the Local Government is morc than Three and two tenths percent (3.2%) of the actual cost of the right
of way, any excess amount will be retumed to the Local Government by the State,

In the event any existing, future, or proposed Local Government ordinance, commissioners court order, rule,
policy, or other directive, including but not limited to those conceming outdoor advertising, are more restrictive
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Rev, 32004
Page20f2

than State law, policy, or directive, and thereby result in any increased costs, then the Local Government will
pay one hundred percent (100%) of all such increased costs, even if the applicable county qualifies as an
economically disadvantaged county. The amount of the increased costs associated with the existing, future, or
proposed Local Government ordinance, order, rule, policy, or other directive will be determined by the State at
its sole discretion.

The cost of providing such right of way acquired by the State shall mean the total value of compensation paid,
either through negotiations or eminent domain proceedings, to the owners for their property intcrests, including
but not limited to utility owners involving expenses related to the relocation, removal or adjustment of eligible
utilities.

The Local Government shall maintain all books, papers, accounting records and other documentation relating to
costs incurred under this agreement and shall make such materials available to the State and, if federally funded,
the Federal Highway Administration (FHWA) or their duly autherized representatives for review and inspection
at its office during the contract period and for four (4) years from the date of completion of work defined under
this agreement or until any impending litigation, or claims arc resolved. Additionally, the State and FHWA and
their duly-authorized representatives shall have access to all the govemmental records that are directly applicable
to this agreement for the purpose of making audits, examinations, excerpts, and transcriptions. The State auditor
may conduct an audit or investigation of any entity receiving funds from the State directly under this agreement
or indirectly through a subcontract under this agrecment. Acceptance of funds directly under this agreement or
indirectly through a subcontract under this agreement acts as acceptance of the authority of the State auditor,
under the direction of the legislative audit committee, to conduct an audit or investigation in connection with
those funds.

THE LOCAL GOVERNMENT

By—mm
Title: QIDQ%D /) ow}’/'/ J&bﬁié—”

A |

THE STATE OF TEXAS
APPROVED BY Exccuted and approved for the Texas T i
COMMISSIONERS' COURT Commisionfor he purpose aed et of actvation
ON: __JUN 2 8 7004 otk progars bertetore sproved s sy

by the Texas Transportation Commission.

By: %/‘(4"‘“’/%

John P. Campbell, P.E.
Rigit of Way Division Dirccior

7100 (o

Date:




HIGHWAY Bus 83 PROJECT 0039-17-144 ENTITIY Palmview, Mission, Hidalgo Co
RCSJ: Hidalgo Co
PERCENTAGE 3.20%

TOTAL
PARCEL DATE TOTAL LAND UTILITIES TOTAL LPA LPA LAND Other expenses

1| 02n12/07 $939,185.00 $  30,06392 S v 30,053.92

2|{Suspended $0.00 SN - S -
2A|  06/21/06 $419,427.00 $ 1342166 S « 13,421.66
28|  11/08/06 $373,073.00 $  11,93834|S 11938.34
3|  03/31/05 $34,447.00 $ 140230 |S . 1,102.30
4]  01/113/05 $18,320.00 S 58624 |S v~ 586.24
5| 04/04/05 $15,288.00 $ 48022 |S v 489.22
6| 01/24/06 $14,169.00 S 4634115 v 453.41
7| 10/25/05 $9,466.00 S 30281 |S v 30291
8| 08/25/06 $35,715.00 S 1,142.88 | 5 Vv 1,142.88
9]  05/09/05 $18,250.00 $ 584,00 | S  584.00
10|  04/05/05 $25,000.00 5 80000 S v 800.00
11| 02/01/05 $11,500.00 S 368,00 |S v 388.00
12| 08/30/05 $25,500.00 S 816.00|S v 816.00
12X|  08/30/05 $17,500.00 $ §60.00|S ¥ 560.00

13|Suspended $0.00 SRERIT s >
13A|  05/24/05 $13,113.00 S 41862 |5 v 41962
138]  04/11/05 $19,000.00 3 608,00 |S ¥ 608.00
14| 02/01/05 $12,250.00 $ 382.00|s v 392.00
15| 05/09/05 $20,000.00 S B4000|s v 640.00
16|  01/05/05 $30,021.00 $i 98067 S v 960.67
17| 04/05/05 $98,762.00 3 3,160.38 | S/ 3,160.38
18] 04/04/05 $109,772.00 $ 3512705 v 3.512.70
19|  05/09/05 $16,525.00 S 52880 | S v 528.80
20( 05/09/05 $33,461.00 $ 107075 |Ss v 1,070.75
21| 05/19/05 $37,201.00 S  1,18043|5 ~ 1,190.43
22|  05/27/05 $82,146.00 S 2628675 7 262867
23| 09/12/05 $156,032.00 $  489302|S v 4989302
23X|  09/12/05 $17,500.00 $  5B0O0|S v 560.00
24 03/31/05 $55,246.00 $  1,767.87 |5 v 1,767.87
25|  04/05/05 $22,538.00 SEENaEd s v 721.22
26|  02/06/06 $109,000.00 $  3488.00|S + 3,488.00
27| 0124106 $20,910.00 $ 66912 |5 + 669.12
28|  05/08/05 $20,599.00 S 66917 |S v 659.17
28| 03/31/05 $20,583.00 S 65866 |S v 658.66
30| 03/10/05 $10,571.00 $ 33827 | S v~ 338.27
31| 03/31/05 $20,560.00 S  6B702|S v 657.92
32|  04/05/05 $27,426.00 SEavRdY S v 877.63
33| 04/04/05 $12,710.00 § 40872 |S v 406,72
34 12/01/05 $224,077.00 §  71704B/|S v 7.170.46
35| 05027105 $8,800.00 5 281605 v 281.60
36/  04/05/05 $5,793.00 S REA8| S v 185.38
37| 08/30/05 $10,701.00 i 34243 |S v 34243
38| 03M13/05 $20,646.00 s BE067|S v 660.67
38|  06/16/06 $1.522.00 S8 48,70 | S v 48.70
40 1st Pymt|  06/26/06 $219,199.00 $ 701437 | s ~7.014.37
40 2nd Pymt|  09/27/06 $800.00 S 2560 s v 25.60
41| 05/05/05 $41,355.00 §  1,32338(|s 132336
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HIGHWAY Bus 83 PROJECT 0039-17-144 ENTITIY Palmview, Mission, Hidalgo Co
RCSJ: Hidalgo Co
PERCENTAGE 3.20%
TOTAL i
PARCEL DATE TOTAL LAND UTILITIES | TOTAL LPA LPA LAND Other oxponses

42| 05124105 $170,208.00 $ 544668 |S v 5.446.66

43| 08/30/05 $425,000.00 S 1360000 (S + 13,600.00

aal  11710/08 $91,580.00 S 293088|s + 293088

45| 01/24/06 $89,900.00 S 2,876.80| S v 2.876.80
46|Suspended $0.00 S - sV -
46A-Melendez| pd see 46B $0.00 S - Sv .

468-Melendez|  04/27/06 $34,000.00 S  1.08800|S v 108800

468.Villarreal|  12/13/06 $34,000.00 S 1,088.00 | S »~ 1,088.00
47| 0313105 $31,416.00 S 1i00531|S « 1.005.31

48|  05/12/05 $41,675.00 $  1,33360(s v 1,333.60

49| 07/14/05 $39,000.00 S 124800 S v 1,248.00

50|  05/09/05 $29,792.50 S 95336 |Ss v 953.36

51 03/03/05 $23,170.00 3 JAl44 | S vV 74144

52|  01/24/06 $63,000.00 s 2,016.00|s v 2.016.00

s2x|  02/28/07 $10,239.00 5 a2765|s v 32765

53-Deposit|  08/15/07 $23,442.00 $  75044|s < 75014

53-2ndDeposit|  08/25/06 $59,058.00 S 1,889.86 | S v/ 1.889.86

54|  10/27/05 $40,000.00 S 1,280.00 | S v 1,280.00

55|  10/17/05 $38,000.00 $  1,21600]|S ~ 1,216.00

56|  08/22/05 $24,377.00 S 78006 |s v 780.06

57|  06/22/05 $36,379.00 $ 116413 | S v 1,164.13

58|  01/21/05 $14,685.00 $ 46092 1S v 469.92

50| 02714105 $31,771.00 $  101667[S v 101667

60|  08/22/05 $59,763.00 §  191242(s v 1,912.42

61|  05/24/05 $95,868.00 $  3067.78|S v 3,067.78

62| 05/12/05 $42,786.00 $  1,88945(s  1.369.15

63|  03/03/05 $22,500.00 S 73280|s < 73280
64 PT1,PT 2|Suspended $0.00 SRR < v -

64A|  07/05/06 $15,921.00 S  50947|s v 509.47

64B|  09/11/c6 $32,500.00 $  1,04000| s v'1,040.00

65|  07/01/05 $28,511.00 SII2EEl s~ 91235

66| 03/31/05 $19,125.00 $ 61200|s ¥ 612.00

67| 03/03/05 $41,597.00 $  133110ls v 1,331.10

68| 12/01/05 $36.000.00 $  1,18200|S v 1.152.00
69|Suspended $0.00 S e s -

69A|  05/14/07 $13,077.00 S 41846 |S ~ 418.46

698|  07/25/05 $179,538.00 - 574522 | s v 574522

70|  11/18i05 $41.094.00 S 131501 ] s v 131501

71| 09M13ics $73,500.00 S 235200 s +2.352.00

72|  08/16/06 $26.966.00 $  B6291|s . 862.91

73-.Deposit]  01/24/07 $85,445.00 $ 273824 s v 2734.24

73.2ndDeposit|  05/02/07 $16,887.00 S §4038|s .~ 54038

74 1stpymt | 05/29/07 $145,000.00 $ 4640005  4,640.00

74 2nd pymt | 05/29/07 $32,000.00 $  1,02400|S v 1,024.00
75|Suspended $0.00 S R s -
76|Suspended $0.00 gy - $ 7 -

77 11/18/05 $160,000.00 $  512000|s ¥ 5.120.00
78|Suspended $0.00 s s / .

D:\Documents and Settings\JESQUIER\Desktop'0039-17-144 US 83 Hidalgo.xIsSheet!
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HIGHWAY Bus 83 = PROJECT 0039-17-144 ENTITIY Palmview, Mission, Hidalgo Co
RCSJ: Hidalgo Co
PERCENTAGE 3.20%
TOTAL
PARCEL DATE TOTAL LAND UTILITIES TOTAL LPA LPA LAND Other expenses
79|Suspended $0.00 s - 8 M =
80|  05/09/05 $34,185.00 5 1,08382 | S v 1,093.92
81| 00/07/05 $18,789.00 S '60125|S « 601.25
82| o0sn4i07 $42,000.00 S 1,844.00| S ¥ 1,344.00
83|  10/04/05 $31,341.00 5 1,00281 s « 1,002.91
84|  02/03/05 $14,503.00 § 48410 |S v 464.10
85|  02/10/05 $39,204.00 § 1254535 v 1,254.53
86| 06/16/05 $71.816.00 $ 22981415 * 229811
87|  01/11/05 $25,509.00 $ B18.29/|s v 816.29
88|  12/01/05 $21,526.00 5 688.80 |3 ¥ 688.80
88x| 12712105 $30,000.00 S 96000 S ¥ 960.00
89|  02/10/05 $29,206.00 $ 83458 |5 ¥ 934.59
90|  02/10/05 $64,914.00 $ 2077255 v 2077.25
91|  09/07/05 $13,590.00 S 43488 |S v 434.88
92|  10/25/05 $75,000.00 $ 240000 |S 7 2.400.00
93|  08/16/05 $23,000.00 §  73600|s + 736.00
94|  08/08/06 $182,455.00 $  5B3856|S ~ 5838.56
95|  01/27/05 $14,379.00 $ 4B0.13|Ss v 460.13
86|  02/03/05 $6,683.00 S _213868|s < 21386
97|  10/04/05 $231,757.00 $ 741622 | S v 7.416.22
98|  04/04/05 $108,426.00 $ 346963 |s v 346963
99|  08/22/05 $89,135.00 S 2,852.32 | S~ 2,852.32
100-Deposit|  09/13/06 $225,000.00 S 7.200.00 | s v 7,200.00
100 2ndDeposit|  03/18/10 $160,000.00 S 512000 | S ~ 5,120.00
101|  06/22/05 $164,986.00 S 527955 |S + 5279.55
101X|  o2/28/07 $1,200.00 Sl 3840|S ¥ 3840
102|  07/05/05 $98,474.00 SIS S v 3.151.17
104|  12/01/05 $25,000.00 S _ B0000|S v 800.00
105|  07/05/05 $68,399.00 SO2HBEITT| S « 2.188.77
106|Suspended $0.00 s s / -
106A-Deposit|  05/08/07 $101,112.00 S 3723558|s5 / 323558
106A 2ndDeposit|  11/06/08 $53,888.00 $ 17244235 v 1.724.42
106B|  03/06/06 $132,094.00 $ 4,227.01 | s v 4.227.01
107|  07/27/05 $67,980.00 $ 2175365 v 2.175.36
108  01/24/06 $153,000.00 $ 4,886.00| 5 v 4,896.00
109 Deposit|  12/12/06 $137,519.00 S 440061|S v~ 4.400.61
109 2ndDeposit|  02/16/10 $180,853.00 $ 578730|S v 5.787.30
110  12/01/05 $63,000.00 §  201600|S5 v 2,016.00
11| 01/24/06 $210,000.00 $ 672000 | $ v 6,720.00
112|  05/12/05 $49,102.00 5 157126 s  1.571.26
113  04/02/05 $170.314.00 $ 5450.05| S  5,450.05
114]  03/24/05 $141,177.00 $ 451766 |5 v 4517.66
115  07/14/05 $27,000.00 5 86400 S . 864.00
116|  05/16/05 $52,276.00 5 167283 |5 v 1,672.83
17|  05/24/05 $89,278.00 S  285680|s + 285690
18] 04/04/05 $22,615.00 5 72368|s / 72368
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HIGHWAY Bus 83 PROJECT 0039-17-144 ENTITIY Palmview, Mission, Hidalgo Co
RCSJ: Hidalgo Co
PERCENTAGE 3.20%
TOTAL
PARCEL DATE TOTAL LAND UTILITIES | TOTAL LPA LPA LAND Other expenses
119]  01/24/06 $132,000.00 S 4,224.00| s v 4,224.00
U11530 90%-HI|  06/11/08|add .633722%-Ulility $256,788.38 | § 5,178,551 | S 5.178.51
U11530 10%-HI{  10/01/08|add .630201%-Utility $24,115.34 | § 486,32 | 5 486.32
U11659 80% 11/07/08 $93,785.71 | § 300114 | S + 3,001.14
U11659 10%|  01/22/10 $25,711.27 | § B22.76|S v 82276
U11733 100%| 06/18/08 $14,698.87 | § 47036 | S  470.36
TOTALS |'$ 9,668,523.50 |$ 134,195.85[§ 319,351.84 | § 319,351.84
HIDALGO CO
LPA EXPENDITURES ACCORDING TO FIMS 5801 $319,351.84
DIFFERENCE (QC/QA COMPARISON) -$8,389.56
DEPOSITS LESS REFUNDS PER FIMS 8501 $310,962.28
LPA BALANCE | Balance Due | ($8,389.56)
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