) INVOICE #: 11323574

‘ Consulting Engineers Inc
i " . ? INVOICE DATE: 09/30/10

2100 W. Expressway 83
Mercedes, TX 78570

(956) 565-9813 Fax (956) 565-9018 SIGN:
REQ# )25/ ¢
o PO# ;
BILL TO: 08 JOB: 080301
Hidalgo County Pct. #3 La Homa
P.O. Box 607
Mission, TX 78572 P.0. Box 607

Mission, TX 78572
Contract# C-08-031-02-12

PO# 600650
PREVIOUS CURRENT TOTAL % BALANCE
DESCRIPTION CONTRACT APPLICATIONS COMPLETED COMPLETED COMPL TO FINISH
Engineering services for the month of September 2010.
11006-Dsgn Schematic 157.500.00 157.500.00 157 ,500.00 100.0
: orts 55,000.00 49,500.00 49.500.00 90.0 5,500.00
1 ublic Invmt 25.000.00 25,000.00 25.000.00 100.0
12020-EA, Report/Sub 20.000.00 20.000.00 20.000.00 100.0
13001 -Prelim ROW 10.000.00 §.000.00 9.000.00 90.0 1.000.00
10-Prelim ROW/Sub 10.000.00 ,000.00 9.000.00 90.0 1.000.00
150 1gn Srvy 26.000.00 23,400.00 23.400.00 90.0 2.600.00
15010-Desgn Srvy/Sub 40.0600.00 36,000.00 36,000.00 90.0 4,000.00
15020-Rdwy Dgn/Sud 4,150.00 4,150.00 4.150.00 100.0
16001 -Rdwy Design 267,350.00 240 .615.00 90.0 26,735.400
01-Drainage 116.000.00 110.200.00 95.0 5.800.00
)7 -Sgn, Pvmt Markg 24.200.00 1.780.00 50.0 2 420.00
0-Iso Signal/Sub 52.000.00 5,200.00 16,800.00 0.0 5.200.00
0-Sign Warr/Sub 5.800.00 5,800.00 100.0
32-Traf Cntrl Pln 75.600.00 04 68.040.00 90.0 7,560.00
rigation 31,500.00 28.,350.00 28.350.00 90.0 3.150.00
16-Qty Specs 18,900.00 17.010.00 17.010.00 50.0 .890.00
Utilities £3.000.00 56.700.00 56.700.00 90.0 6.300.00
10-Contract Mgmt 31.500.00 28.,350.00 28.350. 90.0 ] HJO'D{)
TOTALS: 1.033,500.00 §51.995.00 5,200.00 957 .195.( 92.6 76,305.00

ORIGINAL CONTRACT SUM
CHANGE BY CHANGE ORDER
CONTRACT SUM TO DATE
TOTAL COMPLETED TO DATE

/ LESS PREVIOUS INVOICES

PROJECT MANAG?:%'GNATURE CURRENT PAYMENT DUE $

1.033.5

LV 7 T 7 4
i
O O
Lol

D
o O
e

INVOICE RECEIVED BY
“pbe! ON___Lofelo
r;ODS/LSERV’ICES RECEIVED BY

(28 ey ON . atlelis
O -1236C - Y3/~ ILt% - 0Ys. 07| Q(‘L;




