
R. Gutierrez Engineering Corporation
130 E. Park

Pharr, TX 78577

Invoice

To: Hidalgo County Precinct No. 2
301 E. State St.

Pharr, TX 78577
Attention: Hector Palacios. Commissioner

Project: ENG09.022a El Gato Road
Alamo Rd - Tower Rd

Project Manager: Luis Nava

Professional Services for the Period: 11/4/2010 to 12/6/2010

Invoice Number: 2909

Tuesday, December 07, 2010

Billing Group: 01 Phased Fixed Fee

Part I (Alamo Road - Alamo City Limits)(Approx. 0.25 mi)

Contract #: C-09-419-10-27(WA#1)(PO#647914)

Phase

Preliminary Engineering

Right-of-Way Map

Plans, Specifications & Estimate

Construction Services

HmjimK.tf.uo
S/SEftVipES RECEIVED BY: y-\

Project Totals:

Billing Fee: 566,149.00

Phase Fee

Percent

Complete Fee Earned Prior Billing Current Fee

25,575.00 100.00 25,575.00 25,575.00 0.00

15,000.00 100.00 15,000.00 3,000.00 12,000.00

12,787.00 90.00 11,508.00 11,508.00 0.00

12,787.00 0.00 0.00

Total Phases:

0.00 0.00

$12,000.00

Phase Billing Totals: $12,000.00

Billing Group Subtotal: 12.000.00

Total Project Invoice Amount: $12,000.00

Ramiro Gutierrez

President

m^TiS-o-M0 -1200-431-00-122-^5/
Reo * I&HJgUS.
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R. Gutierrez Engineering Corporation
130 E. Park

Pharr, TX 78577

Invoice

To: Hidalgo County Precinct No. 2
301 E. State St.

Pharr, TX 78577
Attention: Hector Palacios. Commissioner

Project: ENG09.022a El Gato Road
Alamo Rd - Tower Rd

Project Manager: Luis Nava

Professional Services for the Period: 11/4/2010 to 12/6/2010

Invoice Number: 2910

Tuesday, December 07,2010

Billing Group: 02 Phased Fixed Fee

Part 11 (Alamo City Limits - Tower Rd)(Approx. 0.50 mi)

Contract ii: C-09-419-10-27(lVAUl)(PCM647914)

Phase

Preliminary Engineering

Right-of-Way Map

Plans, Specifications & Estimate

Construction Services

INVOICE £EC*IVEDBY:^

/SERVICESREC

Project Totals:

90

Billing •ee: $91,187.00

Phase Fee

Percent

Complete Fee Earned Prior Billing Current Fee

33,593.00 100.00 33,593.00 33,593.00 0.00

24,000.00 87.50 21,000.00 9,000.00 12,000.00

16,797.00 90.00 15,117.00 15,117.00 0.00

16,797.00 0.00 0.00

Total Phases:

0.00 0.00

$12,000.00

Phase Billing Totals: $12,000.00

Billing Group Subtotal: 12,000.00

Total Project Invoice Amount: $12,000.00

Ramiro Gutierrez

President
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R. Gutierrez Engineering Corporation

El Gato Road

Parcel List (City of Alamo)(Part I)

PARCEL

No.
OWNER ADDRESS LEGAL DESCRIPTION

PARCELS SUBMITTED

TO H.C.R.O.W. DEPT.

INVOICE

NO.

YES NO

1
Lou Anne Stiers Bell and

Cindy Stiers Nordmeyer

Lot 5, Block 28, Alamo Land

& Sugar Company's
Subdivision

X 2880

2
Lou Anne Stiers Bell and

Cindy Stiers Nordmeyer

Lot 5, Block 28, Alamo Land

& Sugar Company's
Subdivision

X 2909

3
Lou Anne Stiers Bell and

Cindy Stiers Nordmeyer

Lot 5, Block 28, Alamo Land

& Sugar Company's
Subdivision

X 2909

4
Kormeier & Jackson, A

Texas General Partnership

Lot 12, Block 28, Alamo Land

& Sugar Company's
Subdivision

X 2909

4b City of Alamo
Lot 12, Block 28, Alamo Land

& Sugar Company's
Subdivision

X -

5 Villa de Media Luna, Ltd.

Lot 12, Block 28, Alamo Land

& Sugar Company's
Subdivision

X 2909

Parcel List (Hidalgo County)(Part II)

PARCEL

No.
OWNER ADDRESS LEGAL DESCRIPTION

PARCELS SUBMITTED

TO H.C.R.O.W. DEPT.

INVOICE

NO.

YES NO

6
Gary H. Palmer and Michael

S. Palmer

Lot 5, Block 28, Alamo Land

& Sugar Company's
Subdivision

X 2910

7
Sandoval Julian and Martha

Sandoval

Lot 9, Block 29, Alamo Land

& Sugar Company's
Subdivision

X 2910

8 David Martinez, Jr.

Lot 9, Block 29, Alamo Land

& Sugar Company's
Subdivision

X 2910

9
Joaquin Hernandez and Dan

Juana Irma Hernandez

Lot 9, Block 29, Alamo Land

& Sugar Company's
Subdivision

X 2910

10 Macario & Amanda Mireles

Lot 7, Block 29, Alamo Land

& Sugar Company's
Subdivision

X 2879

11 Trinidad Mireles

Lot 7, Block 29, Alamo Land

& Sugar Company's
Subdivision

X 2879

12 Trinidad Mireles

Lot 7, Block 29, Alamo Land

& Sugar Company's
Subdivision

X 2879



R. Gutierrez Engineering Corporation

December 7, 2010

Hector "Tito" Palacios

County Commissioner
Hidalgo County Precinct No. 2
301 E. State Street

Pharr, TX 78577

RE: El Gato Road - Invoices

ENG09.022a

Dear Commissioner Palacios:

The above referenced project is divided into the following two parts:

Part I - from Alamo Road to the Alamo City Limits (approx. 0.25 miles)
Part II - from Alamo City Limits to Tower Road (approx. 0.50 miles)

I am submitting two invoices for the above referenced project (one for each part). We have
completed 5 parcels of the Right-of-Way Map phase for Part I and 7 parcels of this phase for Part
II. These parcels have been submitted to the Right of Way Department.

If you have any questions, please call Ramiro or myself so that we may discuss them. You can
call us at 956-782-2557 or Ramiro on his mobile at 956-227-2154.

Sincerely,

Attachments

cc: File

fine Jaffnez, Jr.
Accounting Manager

130 East Park - Pharr, TX 78577 - Telephone: 956-782-2557 - Fax: 956-782-2558 - E-mail: iaime@rqutierrezenqineerinq.com



R. Gutierrez Engineering Corporation Transmittal Form

TO: Commissioner Palacios FROM: J aime Jaimez, Jr.

Hidalgo County Precinct No. 2 SUBJECT: El Gato Road

301 E. State St. PROJECT NO.: ENG09.022a

Pharr, TX 78577 DATE: December 8, 2010

WE ARE SENDING YOU A ATTACHED UNDER SEPARATE COVER VIA

PLANS

SAMPLES

CONTRACT DOCUMENTS

Hand Delivery THE FOLLOWING ITEMS:

BLUEPRINTS

CHANGE ORDER

BID TABULATION

SHOP DRAWINGS

PAYMENT REQUEST

RECORD DRAWINGS

X

CD

OTHER: INVOICE

3 1/2" DISKETTE

QUANTITY / SETS DATED ITEM DESCRIPTION

1 12/7/2010 Cover Letter

1 12/7/2010 Invoice No. 2809

1 12/7/2010 Invoice No. 2810

1 List of Parcel Surveys

THESE ARE TRANSMITTED AS CHECKED BELOW:

FOR BIDS DUE

FOR APPROVAL

FOR YOUR USE

AS REQUESTED

FOR REVIEW AND COMMENT

COMMENTS:

Copy Distribution: file

APPROVED AS NOTED

APPROVED AS SUBMITTED

RETURN FOR CORRECTIONS

X FOR FURTHER PROCESSING

FOR SIGNATURE

FOR YOUR RECORDS

FOR YOUR ACKNOWLEDGEMENT

RESUBMIT FOR APPORVAL

ON LOAN

OTHER

RECEIVED

DEC U8 ZOIO

Received by:

130 East Park Ave. - Pharr, TX 78577 - Tel: 956 - 782 - 2557 - Fax: 956 - 782 - 2558 - Email: jaime@rgutierrezengineering.com


