AI-25709 03/22/11 C

RODRIGUEZ ENGINEERING

P.O. Box 1830, Edinburg, Texas 78540
(956) 491-1013, email atm1963@hotmail.com

March 7, 2011

Agapito Vargas

Colonia Access Program Director
Hidalgo County

301 East State Street

Pharr, Texas 78577

Re; Partial Invoice #4 for Engineering Design Services in relation to the Hidalgo County
Border Colonia Access Program 3" Call, for the County
Contract No.: C-CAP 09-004-02-17, Requisition No. 149988

DESCRIPTION BUDGET PERCENT AMOUNT
1. Preliminary Design Phase
a. Mary Ann, Colonia Boyce, $19,052.52 100.0 $19,052.52

Colonia Saenz, Valley View
2. Final Design Phase
a. Mary Ann, Colonia Boyce, $19,052.52 100.0 $19,052.52
Colonia Saenz, Valley View
3. Construction Phase

a. Mary Ann, Colonia Boyce S 9,526.26 64.38 $ 6,133.01
Colonia Saenz, Valley View
BUDGET $47,631.32 92.88% $44,238.05

Total Completed to date; $40,238.05 REQ# 149988 P.O.# (
Previously Billed $ 38,105.04 S%,)78 %‘)&

Balance Due JM $6.132.72 MARY ANN SUBDIVISION
$2.154, 32§‘<

= 7 E § COLONIA BOYCE SUBDIVISION

Rodriguez Engineering
By Leo L. Rodriguez, PE. RPLS




Engineering Firm: LL Rodriguez
Border Colonia Access Program- Round IlI

Contract No.: C-CAP 09-004-02-17

P.0. No.: (Requisition # 149988)

Work Authorization No. 4
Schedule of Values
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TWDB ID Colonia Name | Engineering Fee & Phase 40% E Phase 40% S Phase 20% Invoice Payment Earned Completed Balance
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CSJ #3C1080895 |Mary Ann s .Y 1989196 100%| 5 A 7,956.78 100%| § 0 7,956.79 100%| $ V397839 s ¥ 1989196 [s 15913573 9 3,978.39 100%
CSJ #3C1080232 |ColoniaBoyce |$ ) 10,771.64 100%| $1 4,308.66 100%| S K 4,308.65 100%| $ ¢ 215433 (s 4 1077164 [ & 8617315 (2,154.33 100%] 1,
CS) #3C1080181 |ColoniaSaenz | $ & 5,365.41 100%| S 2,146.16 100%| S & 2,146.17 $ - s 07773 1s b 429232 0%| s 53654+
CSJ #3C1080779 _|Valley View $ & 11,602.31 100%| $| 4,640.92 100%] § 1 4,640.93 $ - 154908/ 64 [ N 928184 0% $ \ rnee23r
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Totals S 1.47,631.32 s4.19,052.52 $ 4.19,052.54 $ 1613272 (3§ 44,237.76 [ s 38,105.04 [$ A 6,132.72 s J 339358
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PROJECT COMPLETION:
Anticipated Completion Date 1-Oct-10
EXTENSION:
Date Extension was approved Court N/A
PROJECT ENGINEER
Name (Print) L.L. Rodriguez (Leo L. Rodriguez, PE, RPLS)
cm—
Signature _‘T_,.E:mr:—’-—\\x\__
—
Date 7-Mar-11
Colonia Access Program Director Agapito Vargas

Date




