Further Description of Basic Engineering Services and Related Matters

This is AMENDED EXHIBIT C,
to GENERAL PROVISIONS consisting of 1 page,

attached to Letter Agreement between OWNER

and ENGINEER for Professional Services, dated

June 21, 2010 (for use with EJCDC No. 1910-2, 1985 Edition).

Initial:
OWNER
ENGINEER

REVISED SCHEDULE

Amended Exhibit C: Revised Schedule

Task

Project Schedule (Months)

Feb | Mar Apr

june July Aug

Project Management
Status Update

Project Initiation OQutreach
PRT Formation/Kickoff
Study Corridor Identification
Data Collection & Analysis
Public Meeting
Test Alternatives Identification

Benefit Analysis
Operating Characteristics
Project Daily Ridership
Derive Service Standards

Cost Analysis
Assess Infrastructure Needs
Planning Level Cost Estimates

Project Reporting and Vetting
Decision Matrix
Public Meeting Preparation
Draft and Final Report
Comm. Court Presentation
Closeout

Assumed County Review Period

Project Review Team Meeting

Public Comment Meeting

ot
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