
THE STATE OF TEXAS §

§
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 1

TO WORK AUTHORIZATION NO. 5
Contract No. C-10-376-12-14

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and
conditions of the Agreement made by and between the HIDALGO COUNTY, acting
herein by and through COMMISSIONER'S COURT, hereinafter called the "OWNER,"
and, R. Gutierrez Engineering Corporation, professional engineers of Pharr, Texas,
hereinafter called "ENGINEER".

WHEREAS, OWNER and ENGINEER executed Work Authorization No. 5 to
Contract No. C-10-376-12-14, on the 30^ day of August 2011 to provide professional
surveying services for Boundary Surveying for use in developing a proposed drainage
improvement project. The proposed project is for an off-site drainage ditch for McColl
Road along Thomas Road, and it has now become necessary to revise the scope of
work to include additional services;

WHEREAS, in Work Authorization No. 1, the estimated cost for services under
the Work Authorization are $19.200.00. and it has now become necessary to revise the
estimated cost;

NOW THEREFORE, for and in consideration of the terms and provisions set
forth herein and for other good and valuable consideration, the receipt and sufficiency of
which are hereby acknowledged, OWNER and ENGINEER agree to the following
amendment to Work Authorization No. 5 as follows:

1. The scope of services is supplemented by adding the following:
The ENGINEER will develop additional survey parcels with metes and bounds
for use in obtaining ROW for the McColl Road Off-Site Drain Ditch along
Thomas Road.

2. The estimated cost for services under this Work Authorization is $33.600.00.

3. Except as amended by this Supplemental Agreement, the remaining provisions
of the Agreement are unchanged and shall remain in full force and effect.

IN WITNESS WHEREOF, the ENGINEER and OWNER have caused this
Supplemental Agreement to Work Authorization No. 5, for Professional Engineering
Services to be executed as of the day of 2012.
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ATTEST".

R. GUTIERREZ ENGINEERING CORPORATION

BY: / \AsOt^
Ramiro Gutierrez, Pft., President

HIDALGO COUNTY

BY:

Ramon Garcia, County Judge

Arturo Guajardo, Jr., County Clerk

Supplemental Agreement No. 1 Pg. 2 Contract #r m vtr *»**to Work Authorization No. 5 Contract # C-10-376-12-14



R. Gutierrez

Engineering Corp.
ATTACHMENT D

Proposed Fee

Boundary Survey

TASK COST

Boundary Survey Services Fee

BOUNDARY SURVEY (Est. 14 Parcels & $2,400 per Parcel) $33,600

TOTAL (Suveying Services Fee) $33,600

Note: Boundary Surveying will be billed for the actual amount of
Parcels surveyed at the rate of $2,400 per parcel.
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R. Gutierrez Engineering Corporation

January 10,2012

Hector "Tito" Palacios

County Commissioner
Hidalgo County Precinct No. 2
300 W. Hall Acres

Suite G

Pharr,TX 78577

RE: Supplemental Agreement No. 1 to Work Authorization No. 5 - Boundary Surveying Services
for McColl Road II Off-Site Drain Ditch along Thomas Road
ENG10.105

Dear Commissioner Palacios:

Enclosed are two original signature copies of the proposed Supplemental Agreement No. 1 to Work
Authorization No. 5 of the 2010 Road & Bridge Contract. This supplemental agreement is to add
parcel surveys to the scope of work and to increase the maximum amount payable on the Work
Authorization.

The scope of work is being increased by requiring engineer to develop additional parcel surveys. An
estimated 6 parcel surveys are being added to this work authorization. The maximum amount
payable under this work authorization will be increased by $14,400.00.

If this Supplemental Agreement No. 1 meetsyour approval, please place it before Commissioners
Court for approval and signature. Please returnone original signature copy for my files. If you have
any questions, pleasecall me so that we may discuss them. You can call me at 956-782-2557 or on
my mobile at 956-227-2154.

Sincerely,

Ramiro Gutierrez, P.E.
President

encl

cc: Files

130 E Park - Pharr, TX 78577 - Tel: 956-782-2557 - Fax: 956-782-2558 - E-mail: rqutierrez@rqutierrezenqineerinq.com



R. Gutierrez Engineering Corporation

TO: Commissioner Palacios

Hidalgo County Precinct No. 2

300 W. Hall Acres, Suite &

Pharr, TX 78577

FROM

SUBJECT

PROJECT NO.

DATE

WE ARE SENDING YOU X ATTACHED UNDER SEPARATE COVER VIA

BLUEPRINTS PLANS

CHANGE ORDER SAMPLES

BID TABULATION X CONTRACT DOCUMENTS

Transmittal Form

Jaime Jaimez, Jr.

McColl Road II Off-Site Drainage Parcel Surveys

ENG10.105

January 10, 2012

Hand Delivery

SHOP DRAWINGS

PAYMENT REQUEST

RECORD DRAWINGS

THE FOLLOWING ITEMS:

CO

OTHER: INVOICE

3 1/2" DISKETTE

QUANTITY / SETS DATED ITEM DESCRIPTION

1 1/10/2012 Cover Letter

2 Supplemental Agreement No. 1 to WA#5

THESE ARE TRANSMITTED AS CHECKED BELOW:

FOR BIDS DUE APPROVED AS NOTED

FOR APPROVAL APPROVED AS SUBMITTED

FOR YOUR USE RETURN FOR CORRECTIONS

AS REQUESTED X FOR FURTHER PROCESSING

FOR REVIEW AND COMMENT FOR SIGNATURE

COMMENTS:

Copy Distribution: file \ UQ QjQl EH

FOR YOUR RECORDS

FOR YOUR ACKNOWLEDGEMENT

RESUBMIT FOR APPORVAL

ON LOAN

OTHER

:Q(fyirfajmiReceived by:

130 East Park Ave. - Pharr, TX 78577 - Tel: 956 - 782 - 2557 - Fax: 956 - 782 - 2558 - Email: jaime@rgutierrezengineering.com


