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THE STATE OF TEXAS §

§
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 1
TO WORK AUTHORIZATION NO. 7
Contract No. C-11-310-01-24

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and
conditions of the Agreement made by and between the HIDALGO COUNTY, acting
herein by and through COMMISSIONER'S COURT, hereinafter called the “OWNER,”
and, R. Gutierrez Engineering Corporation, professional engineers of Pharr, Texas,
hereinafter called “ENGINEER”.

WHEREAS, OWNER and ENGINEER executed Work Authorization No. 7 to
Contract No. C-11-310-01-24, on the 23" day of October 2012, to provide professional
engineering and surveying services for use in acquiring right-of-way along Border Road
with limits from El Gato Road to 4 mile north of Moore Road; and

WHEREAS, in Work Authorization No. 7, the estimated number of parcels are 6
and the estimated cost for services are $14,400.00, it has now become necessary to
revise the estimated number of parcels and the estimated cost; and

WHEREAS, in Work Authorization No. 7, the limits of the project are from El
Gato Road to ¥ mile north of Moore Road, it has now become necessary to revise the
limits of the project;

NOW THEREFORE, for and in consideration of the terms and provisions set
forth herein and for other good and valuable consideration, the receipt and sufficiency of
which are hereby acknowledged, OWNER and ENGINEER agree to the following
amendment to Work Authorization No. 7 as follows:

1. The estimated number of parcels is 8.

2. The estimated cost for services under this Work Authorization is $19,200.00.
3. The limits of the project are from El Gato Road to Ridge Road.

4. Except as amended by this Supplemental Agreement, the remaining provisions
of the Agreement are unchanged and shall remain in full force and effect.
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IN WITNESS WHEREOF, the ENGINEER and OWNER have caused this
Supplemental Agreement to Work Authorization No. 7, for Professional Engineering

Services to be executed as of the day of

ENGINEER:
R. Gutierrez Engineering Corporation

By: /g“"“/f@

Name: Ramiro Gutierrek/%/

Title: President

ATTEST:

Arturo Guajardo, Jr., County Clerk
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2013.

OWNER:
COUNTY OF HIDALGO

.
Name: Hector
Title: Commissioner Pct. No. 2

By:
Name: Ramon Garcia
Title: County Judge
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R. Gutierrez ATTACHMENT D Boundary Survey
Engineering Corp.

Proposed Fee

TASK COST

Boundary Survey Services Fee

BOUNDARY SURVEY (Est. 8 Parcels @ $2,400 per Parcel) $19,200]

TOTAL (Suveying Services Fee) $19,200

Note: Boundary Surveying will be billed for the actual amount of
Parcels surveyed at the rate of $2,400 per parcel.
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