


TIME TABLE

	ACTIVITY
	DATE(S)

	Contract Signing
	February 5, 2014

	Demolition
	February 15, 2014

	Construction Start
	February 17, 2014

	Anticipated Draws
	After 50% construction completion
After 100% construction completion
30 days after construction completion

	End Construction
	May 16, 2014




BUDGET


	
	Total Cost

	Pre-Development
	$   0.00

	Acquisition
	$   0.00

	Demolition
	$  N/A

	Construction
	$ 27,750.00   

	Other Costs:
	$    0.00

	TOTAL PROJECT COSTS
	$ 27,750.00



