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Remodel Administration Bldg Application No.: Three
Job  # 12-561 CHANGE THE DATE Application Date: 1/31/2014
Retainage:5% Period From: 1/1/2014

-                     16% To: 1/31/2014
Item      Description Scheduled Work Completed Stored Total Percent Balance
No.      Of The Work Value Previous This Period Materials Amount Complete To Finish Retainage

01-010 General Conditions 167,854.00         27,350.00     15,600          —             42,950.00         26% 124,904.00           2,147.50            
01-011 Overhead & profit, for increase 2,844.00             199.00          —             —             199.00              7% 2,645.00               9.95                   
01-012 Mobilization 10,000.00           10,000.00     —             —             10,000.00         100% —                     500.00               
01-405 Building Permit 8,930.00             8,930.00       —             —             8,930.00           100% —                     446.50               
91-870 Bond 37,600.00           37,600.00     —             —             37,600.00         100% —                     1,880.00            
91-870 Bond and insurance for increase 1,493.00             1,493.00       —             —             1,493.00           100% —                     74.65                 
91-871 Builder's Risk Policy 5,300.00             5,300.00       —             —             5,300.00           100% —                     265.00               
91-874 Liability insurance 22,000.00           22,000.00     —             —             22,000.00         100% —                     1,100.00            

Demolition
02-051 Extra Dumpster for Demolition 19,400.00           9,700.00       9,700            —             19,400.00         100% —                     970.00               
02-052 Interior Temp Air Ventilation for Skytrack 3,500.00             —             3,500            —             3,500.00           100% —                     175.00               
02-053 Remove Vaults, labor 7,780.00             3,890.00       3,890            —             7,780.00           100% —                     389.00               
02-054 Remove Vaults, material 11,000.00           5,500.00       5,500            —             11,000.00         100% —                     550.00               
02-055 Remove Vaults, disposal 2,220.00             1,110.00       1,110            —             2,220.00           100% —                     111.00               
02-056 Cost increase, Vaults, Demolition 21,500.00           10,750.00     10,750          —             21,500.00         100% —                     1,075.00            
02-057 Remove Wood Ramp 532.00                532.00          —             —             532.00              100% —                     26.60                 
02-058 Remove Fire Extinguishers 388.00                388.00          —             —             388.00              100% —                     19.40                 
02-059 Remove Entry Mats 452.00                452.00          —             —             452.00              100% —                     22.60                 

02-057 Remove Existing Escalator 7,550.00             7,550.00       —             —             7,550.00           100% —                     377.50               
02-058 Relocate exist Elevator Equipment 6,000.00             —             —             —             —                 6,000.00                
02-059 Remove Existing Lift Station 1,200.00             —             —             —             —                 1,200.00                
02-061 Misc. Demolition 12,000.00           10,200.00     1,800            —             12,000.00         100% —                     600.00               

02-062 Remove/Patch Asphalt and Curbs at Gen Pad 2,500.00             —             —             —             —                 2,500.00                
02-063 Remove/Patch Asphalt under Canopy Footings 2,000.00             —             —             —             —                 2,000.00                
02-064 Temp. Barricades, Chute, Dust Partitions 7,000.00             7,000.00       —             —             7,000.00           100% —                     350.00               
02-065 Sawcut Asphalt Paving for Conduit to Generato 1,720.00             —             —             —             —                 1,720.00                
02-066 Repair Asphalt Paving 1,700.00             —             —             —             —                 1,700.00                
02-830 Chain Link Fence at Generator Pad 700.00                —             —             —             —                 700.00                   
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Concrete work
03-070 Metal Deck Slab, Concrete 2,759.00             —             —             —             —                 2,759.00                
03-072 Generator Pad, Concrete 3,139.00             —             —             —             —                 3,139.00                
03-073 MEP Pads 2,575.00             —             —             —             —                 2,575.00                
03-075 Bollards at Generator Pad 1,600.00             —             —             —             —                 1,600.00                
03-076 Repair SOG after Vault Removals 6,175.00             —             —             —             —                 6,175.00                

03-077 Metal Deck Slab, Labor 4,040.00             —             —             —             —                 4,040.00                
03-078 Concrete Pan Fill, Labor 400.00                —             —             —             —                 400.00                   
03-079 Generator Pad, Labor 3,434.00             —             —             —             —                 3,434.00                
03-080 Repair Plumbing Trenches 21,743.00           —             —             —             —                 21,743.00              
03-081 Sawcut Concrete for Electrical 2,733.00             —             2,733            —             2,733.00           100% —                     136.65               

03-082 Repair Concrete for Electrical 2,089.00             —             —             —             —                 2,089.00                
03-110 Metal Deck Slab, Pump 1,325.00             —             —             —             —                 1,325.00                
03-200 Metal Deck Slab, Rebar 6,206.00             —             —             —             —                 6,206.00                
03-250 Metal Deck Slab, Accessories 400.00                —             —             —             —                 400.00                   
03-251 Generator Pad, Accessories 400.00                —             —             —             —                 400.00                   
03-530 Grout Column Bases 400.00                —             —             —             —                 400.00                   

Masonry
04-101 Masonry at Generator Pad, labor 2,470.00             —             —             —             —                 2,470.00                
04-102 Masonry at Generator Pad, material 3,380.00             —             —             —             —                 3,380.00                

Steel
Structural Steel

05-101 Main steel 39,271.00           —             4,725            —             4,725.00           12% 34,546.00             236.25               
05-102 Metal deck 5,197.00             —             —             —             —                 5,197.00                
05-103 Steel stairs / rails 14,119.00           —             —             —             —                 14,119.00              
05-104 Steel erection 35,675.00           3,600.00       —             —             3,600.00           10% 32,075.00             180.00               

05-505 Aluminum Handrails 6,851.00             —             —             —             —                 6,851.00                
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Carpentry
06-100 Rough Carpentry 5,100.00             —             —             —             —                 5,100.00                
06-401 Millwork 62,377.00           —             —             —             —                 62,377.00              
06-402 Cost increase, Millwork 24,123.00           —             —             —             —                 24,123.00              

Moisture Protection
07-900 Joint Sealants 9,200.00             —             —             —             —                 9,200.00                
07-900 Grout/Seal at Edge of exist Walls 1,440.00             —             —             —             —                 1,440.00                
07-910 Fire Caulking 1,200.00             —             —             —             —                 1,200.00                

Doors and windows
08-100 HM Doors and Frame 26,220.00           —             —             —             —                 26,220.00              
08-200 Flush Wood Doors and Frames 48,450.00           —             —             —             —                 48,450.00              
08-305 Access Panels 1,400.00             —             —             —             —                 1,400.00                
08-800 Remove Glazing only at Glass Partitions 10,300.00           —             —             —             —                 10,300.00              
08-800 Remove/Reinstall Glazing for Equipment Entry 13,500.00           —             —             —             —                 13,500.00              
08-800 Alum. Storefronts and Entrances
08-800 Demolition 10,500.00           —             8,400            —             8,400.00           80% 2,100.00               420.00               
08-800 Metal 12,300.00           —             —             —             —                 12,300.00              
08-800 Metal, labor 11,500.00           —             —             —             —                 11,500.00              
08-800 Glass 8,342.00             —             —             —             —                 8,342.00                
08-800 Glass labor 9,373.00             —             —             —             —                 9,373.00                

Finishes
Metal Studs, Drywall,  Panels

09-101 Submittals 2,500.00             2,500.00       —             —             2,500.00           100% —                     125.00               
09-102 Demolition 45,037.00           45,037.00     —             —             45,037.00         100% —                     2,251.85            
09-103 Metal Stud Materials 40,741.00           —             10,200          —             10,200.00         25% 30,541.00             510.00               
09-104 Metal Stud Labor 37,037.00           —             5,600            —             5,600.00           15% 31,437.00             280.00               
09-105 Drywall Materials 34,568.00           —             —             —             —                 34,568.00              
09-106 Drywall Labor 34,568.00           —             —             —             —                 34,568.00              
09-107 Insulation Materials 9,877.00             —             —             —             —                 9,877.00                
09-108 Insulation Labor 6,173.00             —             —             —             —                 6,173.00                
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09-109 Cost increase, Drywall & SAC 3,180.00             —             —             —             —                 3,180.00                
09-110 Hollow Metal Door Frame Installation 12,741.00           —             —             —             —                 12,741.00              
09-111 Ceiling Grid Materials 35,741.00           —             —             —             —                 35,741.00              
09-112 Ceiling Grid Labor 9,605.00             —             —             —             —                 9,605.00                
09-113 Ceiling Tile Materials 39,741.00           —             —             —             —                 39,741.00              
09-114 Ceiling Tile Labor 11,080.00           —             —             —             —                 11,080.00              
09-115 Ceiling Insulation Materials 2,715.00             —             —             —             —                 2,715.00                
09-116 Ceiling Insulation Labor 988.00                —             —             —             —                 988.00                   
09-117 Fasteners 3,704.00             —             —             —             —                 3,704.00                
09-118 Wood Framing Materials 3,704.00             —             —             —             —                 3,704.00                
09-119 Wood Framing Labor 3,430.00             —             —             —             —                 3,430.00                

Ceramic Tile
09-301 Ceramic Tile, labor 202,000.00         34,300.00     —             —             34,300.00         17% 167,700.00           1,715.00            
09-302 Ceramic Tile, material 90,000.00           —             —             —             —                 90,000.00              
09-303 Cost increase, Tile and terrazzo 5,780.00             —             —             —             —                 5,780.00                
09-601 Carpeting, labor 220.00                —             —             —             —                 220.00                   
09-602 Carpeting, material 500.00                —             —             —             —                 500.00                   
09-603 Resilient base, labor 3,000.00             —             —             —             —                 3,000.00                
09-604 Resilient base, material 3,000.00             —             —             —             —                 3,000.00                

09-900 Painting & Vinyl Wall covering
09-900 Walls & ceilings, labor 41,400.00           —             —             —             —                 41,400.00              
09-900 Walls & ceilings, material 9,600.00             —             —             —             —                 9,600.00                
09-900 Exposed structural ceiling, labor 8,000.00             —             —             —             —                 8,000.00                
09-900 Exposed structural ceiling, material 2,000.00             —             —             —             —                 2,000.00                
09-900 Ash veneer plywood, labor 3,800.00             —             —             —             —                 3,800.00                
09-900 Ash veneer plywood, material 1,000.00             —             —             —             —                 1,000.00                
09-900 Doors & frames, labor 8,000.00             —             —             —             —                 8,000.00                
09-900 Doors & frames, material 2,000.00             —             —             —             —                 2,000.00                
09-900 Clean, refinish & paint existing, labor 15,120.00           —             —             —             —                 15,120.00              
09-900 Clean, refinish & paint existing, material 3,780.00             —             —             —             —                 3,780.00                
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09-900 Vinyl wallcovering, labor 1,900.00             —             —             —             —                 1,900.00                
09-900 Vinyl wallcovering, material 1,900.00             —             —             —             —                 1,900.00                

Specialties
10-101 Markerboards, Material 1,597.00             —             —             —             —                 1,597.00                
10-102 Markerboards, Labor 632.00                —             —             —             —                 632.00                   
10-505 Bench at #107 300.00                —             —             —             —                 300.00                   
10-520 Fire Extinguishers, Material 3,176.00             —             —             —             —                 3,176.00                
10-521 Fire Extinguishers Labor 955.00                —             —             —             —                 955.00                   
10-530 Aluminum Walkway Covers, labor 7,890.00             —             —             —             —                 7,890.00                
10-531 Aluminum Walkway Covers, material 6,456.00             —             —             —             —                 6,456.00                
10-600 Toilet Partitions, Material 5,275.00             —             —             —             —                 5,275.00                
10-601 Toilet Partitions, Labor 2,916.00             —             —             —             —                 2,916.00                
10-800 Toilet Specialties, Material 4,115.00             —             —             —             —                 4,115.00                
10-801 Toilet Specialties, Labor 1,190.00             —             —             —             —                 1,190.00                

MEP
Plumbing Contractor

15-101 Permits, mobilization 8,000.00             8,000.00       —             —             8,000.00           100% —                     400.00               
15-102 Demolition, labor 4,000.00             4,000.00       —             —             4,000.00           100% —                     200.00               
15-103 Demolition, material 3,000.00             3,000.00       —             —             3,000.00           100% —                     150.00               
15-104 Underground, labor 20,000.00           —             —             —             —                 20,000.00              
15-105 Underground, material 17,000.00           3,400.00       —             —             3,400.00           20% 13,600.00             170.00               
15-106 Above ground, labor 42,500.00           —             —             —             —                 42,500.00              
15-107 Above ground, material 41,000.00           8,200.00       —             —             8,200.00           20% 32,800.00             410.00               
15-108 Fixtures, labor 14,000.00           —             —             —             —                 14,000.00              
15-109 Fixtures, material 42,000.00           —             —             —             —                 42,000.00              
15-110 Insulation 8,000.00             —             —             —             —                 8,000.00                
15-125 Sawcut and Remove Trenches for Plumbing 18,919.00           —             18,919          —             18,919.00         100% —                     945.95               

15-300 Fire Sprinkler 53,000.00           —             —             —             —                 53,000.00              
15-301 Cost increase, Fire Sprinkler 2,300.00             —             —             —             —                 2,300.00                
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HVAC Contractor 
15-501 Indoor AHU 43,900.00           —             —             —             —                 43,900.00              
15-502 Direct Digital Controls 137,400.00         —             5,894            —             5,894.00           4% 131,506.00           294.70               
15-503 Air Flow Devices 23,300.00           —             —             —             —                 23,300.00              
15-504 Ductwork 230,000.00         —             38,500          —             38,500.00         17% 191,500.00           1,925.00            
15-505 Insulation 47,000.00           —             —             —             —                 47,000.00              
15-506 Hydronic Piping 40,000.00           —             6,800            —             6,800.00           17% 33,200.00             340.00               
15-507 Miscellaneous Items 18,000.00           —             3,000            —             3,000.00           17% 15,000.00             150.00               
15-508 Labor 71,000.00           —             8,800            —             8,800.00           12% 62,200.00             440.00               
15-509 Ancillary Items 5,000.00             —             1,200            —             1,200.00           24% 3,800.00               60.00                 
15-510 VAV Boxes 13,400.00           —             —             —             —                 13,400.00              

15-991 Test & Balance 19,000.00           —             —             —             —                 19,000.00              

Electric Contractor
16-100 Submittals 5,500.00             5,500.00       —             —             5,500.00           100% —                     275.00               
16-101 Fixtures / lamps, material 103,734.00         —             —             —             —                 103,734.00            
16-102 Fixtures / lamps, labor 9,256.00             —             —             —             —                 9,256.00                
16-103 Panels / gear, material 63,537.00           —             —             —             —                 63,537.00              
16-104 Panels / gear, labor 14,722.00           —             —             —             —                 14,722.00              
16-105 Branch conduit / wire, material 87,415.00           5,500.00       —             —             5,500.00           6% 81,915.00             275.00               
16-106 Branch conduit / wire, labor 84,702.00           2,000.00       —             —             2,000.00           2% 82,702.00             100.00               
16-107 Feeder conduit / wire, material 82,017.00           —             —             —             —                 82,017.00              
16-108 Feeder conduit / wire, labor 9,781.00             —             —             —             —                 9,781.00                
16-109 Trim out, material 10,700.00           —             —             —             —                 10,700.00              
16-110 Trim out, labor 7,389.00             —             —             —             —                 7,389.00                
16-111 Generator 220,631.00         —             —             —             —                 220,631.00            
16-112 Temporary 5,634.00             3,758.00       —             —             3,758.00           67% 1,876.00               187.90               
16-113 Demolition 34,312.00           33,240.00     —             —             33,240.00         97% 1,072.00               1,662.00            
16-114 Systems 33,170.00           —             —             —             —                 33,170.00              
16-115 Rental 4,500.00             500.00          —             —             500.00              11% 4,000.00               25.00                 
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Allowances
BF-001 Betterment Fund 14,000.00           —             —             —             —                 14,000.00              
BF-002 Signage 6,000.00             —             —             —             —                 6,000.00                
BF-003 Door Hardware 70,000.00           —             —             —             —                 70,000.00              
BF-004 HVAC 1,000.00             —             —             —             —                 1,000.00                
BF-005 Plumbing 2,000.00             —             —             —             —                 2,000.00                
BF-006 Electrical 8,000.00             —             —             —             —                 8,000.00                
BF-999 4 tons Structural Steel Allowance per Structura  14,000.00           —             —             —             —                 14,000.00              

Change Orders
CO 01 Replace existing isolation valves 8,151.00             —             8,151            —             8,151.00           100% —                     407.55               

CO 01 Revisions to floor plan layouts
CO 01 Extended General Conditions 44,373.00           —             44,373          —             44,373.00         100% —                     2,218.65            
CO 01 Not To Demolish 2 of the Vaults (9,000.00)           —             (9,000)           —             (9,000.00)         100% —                     (450.00)             
CO 01 Demolish the CIP Concrete Under Escalator 5,900.00             —             5,900            —             5,900.00           100% —                     295.00               
CO 01 Back Fill Pit Underneath Escalator 1,062.00             —             1,062            —             1,062.00           100% —                     53.10                 
CO 01 Delete 2' of Base Cabinet and Countertop @ R  (204.00)              —             —             —             —                 (204.00)                  
CO 01 Delete All Millwork @ Breakroom 163 (890.00)              —             —             —             —                 (890.00)                  
CO 01 Delete Lavatory Counters @ Mens RR 152 & W    (810.00)              —             —             —             —                 (810.00)                  
CO 01 Add Millwork @ Lounge 108 1,850.00             —             —             —             —                 1,850.00                
CO 01 Additional Interior Partitions 1,900.00             —             —             —             —                 1,900.00                
CO 01 Additional Ceramic Tile Floor/Base and Wall T     5,650.00             —             —             —             —                 5,650.00                
CO 01 Additional Ceramic Tile Floor/Base and Wall T     2,300.00             —             —             —             —                 2,300.00                
CO 01 Additional Ceramic Tile Floor/Base and Wall T     2,750.00             —             —             —             —                 2,750.00                
CO 01 Additional Painting of Additional Interior Partitio 3,060.00             —             —             —             —                 3,060.00                
CO 01 Delete Toilet Partitions In Mens RR 152 & Wom  (1,385.00)           —             —             —             —                 (1,385.00)               
CO 01 Plumbing Contractor 1,000.00             —             —             —             —                 1,000.00                
CO 01 Sawcut and Remove Concrete  for Different Plu   1,753.00             —             —             —             —                 1,753.00                
CO 01 Electric Contractor 6,790.00             —             —             —             —                 6,790.00                
CO 01 D. Wilson Construction Company Fee 3,304.00             —             —             —             —                 3,304.00                
CO 01 Bond & Insurance 1,652.00             —             —             —             —                 1,652.00                
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CO 01 Add Thermal insulation above ceiling 2,596.00             —             —             —             —                 2,596.00                

Contract sum 3,457,022.00      332,479.00   217,107.00   -                549,586.00       16% 2,907,436.00        27,479.30          
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