


TIME TABLE

	ACTIVITY
	DATE(S)

	Contract Signing
	March 25, 2014

	Demolition
	April 4, 2014

	Construction Start
	April 8, 2013

	Anticipated Draws
	After 50% construction completion
After 100% construction completion
30 days after construction completion

	End Construction
	July 7, 2014




BUDGET


	
	Total Cost

	Pre-Development
	$   0.00

	Acquisition
	$   0.00

	Demolition
	$    3,000.00

	Construction
	$44,450.00   

	Other Costs:
	$    0.00

	TOTAL PROJECT COSTS
	$  44,450.00



