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PROJECT: (Name and address) DIRECTIVE NUMBER: OWNER □
 DATE:  ARCHITECT □

 
CONTRACT FOR: 
 

CONSULTANT □
TO CONTRACTOR: (Name and address) CONTRACT DATED: 

  
CONTRACTOR □

 ARCHITECT’S PROJECT NUMBER: FIELD □
  OTHER □

You are hereby directed to make the following change(s) in this Contract: 
(Describe briefly any proposed changes or list any attached information in the alternative.) 
 
 
 
 
 
 
 

PROPOSED ADJUSTMENTS 
1. The proposed basis of adjustment to the Contract Sum or Guaranteed Maximum Price: 

□ Lump Sum                   of $  

□ Unit Price of $                             per  

□ As provided in Section 7.3.3 of AIA Document A201™–2007 

□ As follows:  
 
 
 
2. The Contract Time is proposed to                                   . The proposed adjustment, if any, is                            

                                                   (          ) days. 

When signed by the Owner and Architect and received by the Contractor, this document 
becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the 
Contractor shall proceed with the change(s) described above. 

 Contractor signature indicates agreement with 
the proposed adjustments in Contract Sum 
and Contract Time set forth in this CCD. 

     

ARCHITECT (Firm name)  OWNER (Firm name)  CONTRACTOR (Firm name)

     

ADDRESS  ADDRESS  ADDRESS 

     

BY (Signature)  BY (Signature)  BY (Signature) 

     
(Typed name)  (Typed name)  (Typed name) 
     
DATE  DATE  DATE 
 


	ProjectName: Hidalgo County Remodel Old Admin Bldg
	ProjectAddress: 100 E Cano
	ProjectCityStateZIP: Edinburg, Texas 78539
	ContractorName: D Wilson Construction
	DirectiveNumber: 003
	Date: MARCH 14, 2014
	ContractFor: GENERAL CONSTRUCTION
	ContractDate: OCTOBER 23, 2012
	ProjectNumber: 
	Check Box1: Yes
	Check Box2: Yes
	Check Box3: Yes
	Check Box4: Yes
	Check Box5: Off
	Check Box6: Off
	Purpose: 

SEE ATTACHED SUMMARY OF CONSTRUCTION CHANGE DIRECTIVE NUMBER 3.
	LumpSum: 
	AdjustCheck Box1: Off
	AdjustCheck Box2: Off
	AdjustCheck Box3: Off
	AdjustCheck Box4: Off
	UnitPrice: 
	Unit: 
	OtherAdjustment: 
NO CHANGE IN CONTRACT SUM
	IncreaseDecrease: 
	TimeIncreaseDecrease: SIXTY CALENDAR 
	OwnerFirmName: County of Hidalgo
	OwnerAddress: 2802 S Business Hwy 281
	OwnerCityStateZIP: Edinburg, Texas 78439
	OwnerTypedName: Ramon Garcia, County Judge
	OwnerDate: 
	ArchitectFirmName: Alcocer Garcia Associates, Inc.
	ArchitectAddress: 1333 E Jasmine
	ArchitectCityStateZIP: McAllen, TX 78501
	ArchictectTypedName: George A Garcia
	ArchitectDate: 
	ContractorFirmName: D. Wilson Construction Company
	ContractorAddress: P.O. Box 3455
	ContractorCityStateZIP: McAllen, Texas 78502
	ContractorTypedName: Bill Wilson
	ContractorDate: 
	ContractorAddressSign: P.O. Box 3455
	ContractorCityStateZIPSign: McAllen, TX 78502
	TimeAdjustChange: BE INCREASED
	Days2: 60
	Days: 
	DOD_Date: 11/22/2013 15:03:41
	DOD_Number: 2008745194


