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PROJECT: (Name and address) CHANGE ORDER NUMBER:  
OWNER □ 

 DATE:  
ARCHITECT □ 

 ARCHITECT’S PROJECT NUMBER: 
CONTRACTOR □ 

TO CONTRACTOR: (Name and address) 
<############> FIELD □ 

 CONTRACT DATE:  
 □ 

 CONTRACT FOR:   

The Contract is changed as follows: 
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.) 
 
 
 
 
 
 
 
 

The original                                                  was  $ 

The net change by previously authorized Change Orders $ 

The                                                  prior to this Change Order was $ 

The                                                  will be                      by this Change Order in the amount of $ 

The new                                                  , including this Change Order, will be $ 

The Contract Time will be                      by                                      (         ) days. 

The date of Substantial Completion as of the date of this Change Order, therefore, is                                       
 

(NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price 
that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the 
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.) 

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER. 
 
WWWWWWWWWWWWWWWWW  WWWWWWWWWWWWWWWWWW WWWWWWWWWWWWWWWWWW 
ARCHITECT (Firm name)  CONTRACTOR (Firm name)  OWNER (Firm name) 

 
 
 

    

ADDRESS  ADDRESS  ADDRESS 

     

BY (Signature)  BY (Signature)  BY (Signature) 

     

(Typed name)  (Typed name)  (Typed name) 

 
 

 
 

 
DATE  DATE  DATE 

 


	DOD_Number: 2008670367
	DOD_Date: 10/03/2013 09:40:22
	ProjectName: 1&2 Flr Remodel Old Admin Bldg
	ProjectLocation: Edinburg, Hidalgo County, TX
	ContractorName: D. Wilson Construction Company
	ContractorAddress: P.O. Box 3455
	ContractorCityStateZIP: McAllen, TX 78502-3455
	ChangeOrderNumber: One (01)
	Text19: REFER TO ATTACHMENTS:

1. CHANGES REQUESTED BY OWNER: $128,787.00 (CHANGES 1,2,3,4,5,& 6)
2. PROJECT ALLOWANCES REDUCTIONS: $112,391.00
	Text21: 3,375,220.00
	Text22: 0.00
	Text24: 3,375,220.00
	Text25: Contract Sum
	Text26: increased
	Text27: 128,787.00
	Text28: Contract Sum
	Text29: 3,504,007.00
	Text30: increased
	Text31: 
	Text32: 
	Text33: ON OR BEFORE 12/31/2014
	Text20: Contract Sum
	Text23: Contract Sum
	Text34: Alcocer Garcia Associates, Inc.
	Text35: 1333 E. Jasmine
	Text36: McAllen, Texas 78501
	Text37: George A Garcia, Architect
	Text38: 
	Text39: D. Wilson Construction Company
	Text40: P.O. Box 3455
	Text41: McAllen, Texas 78502-3455
	Text42: Bill Wilson, Owner
	Text43: 
	Text44: County of Hidalgo
	Text45: 2802 S Business Highway 281
	Text46: Edinburg, Texas 78539
	Text47: Ramon Garcia, County Judge
	Text48: 
	Date: March 31, 2014
	ProjectNumber: 
	ContractDate: October 23, 2012
	ContractType: 
	Owner: x
	Architect: x
	Contractor: x
	Field: 
	Other1: OTHER
	Other2: 


