


TIME TABLE

	ACTIVITY
	DATE(S)

	Contract Signing
	June 30, 2014

	Demolition
	July 9, 2014

	Construction Start
	July 10, 2014

	Anticipated Draws
	After 50% construction completion
After 100% construction completion
30 days after construction completion

	End Construction
	October 5, 2014




BUDGET


	
	Total Cost

	Pre-Development
	$        0.00

	Acquisition
	$        0.00

	Demolition/Construction
	$48,769.00   

	Other Costs:
	$         0.00

	TOTAL PROJECT COSTS
	$48,769.00





