


TIME TABLE

	ACTIVITY
	DATE(S)

	Contract Signing
	October 28, 2014

	Demolition
	November 6, 2014

	Construction Start
	November 7, 2014

	Anticipated Draws
	After 50% construction completion
After 100% construction completion
30 days after construction completion

	End Construction
	February 3, 2015




BUDGET


	
	Total Cost

	Pre-Development
	$        0.00

	Acquisition
	$        0.00

	Demolition/Construction
	$54,737.00   

	Other Costs:
	$         0.00

	TOTAL PROJECT COSTS
	$54,737.00





