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Couric Enterprises, LLC 

Foremost Construction 

26986 Bass Blvd 
Harlingen, Texas 78552 
Phone: (956) 241-0694 Fax: (956) 428-6123 
E-Mail: Foremostco@hotmail.com 
Web: [Web Address] 

 

 

 

 

October 7, 2014 

 
Hidalgo County Precinct 4 
3100 South Business HWY 281 Ste. D 
Edinburg, Texas 78539 

Project: San Carlos Community Resource Center  
To Whom It May Concern: 
 
Rain Days : 
 
June 24,25 
July  6,9,10 
Aug  29,30 
Sep  5,6,12,13,14,15,20,21,22,24,26    
 Total Rain Days : 19 
 
Window Change Order Days: Due to Re-order/ Construction Process and change order still not yet approved 15 Days 
As per Hidalgo County PCT 4 Request 
 
Water Delay: Has not yet been resolved or approved waiting to add time 
 
Landscape: Has not yet been resolved or approved  
 
Utility Delay:  Has not yet been resolved or approved  
 

Sincerely, 

 

Eric Solis 
Member 
















