
           

CONSENT AGENDA

DRAINAGE DISTRICT

BOARD OF DIRECTORS

July 8, 2014

9:00 A.M.

                                          

NOTICE is hereby given in accordance with Chapter 551, Texas Government Code, that a

SPECIAL MEETING of the Drainage District #1 Board of Directors will be held at the Edinburg

Council Chambers 415 W. University Drive, Edinburg, Hidalgo County, Texas. Discussion and

possible action relating to the following business will be transacted: 

NOTICE TO THE PUBLIC

CONSENT AGENDA

The following items are of a routine or administrative nature. The Drainage District #1 Board has

been furnished with background and support on each item, and/or it has been discussed at a

previous meeting. All items will be acted upon by one vote without being discussed separately unless

requested by a Board Member, in which event the item or items will immediately be withdrawn for

individual consideration in its normal sequence after the items not requiring separate discussion

have been acted upon. The remaining items will be adopted by one vote.

           

1. Approval of check register and payment of claims and bills - County Treasurer
 

2. AI-45298   Utility Permit:

Hidalgo County Water Improvement District #3- Propose to place 1,225  linear feet of

100 psi PIP line to cross the fee simple tract out of Lot 3 Blk 2, Rio Bravo Plantation

Co. Subdivision 
 

3. AI-45361   2013 Bond Series-Payments

Request approval to issue payment on the following items after review and

auditing procedures are completed:

Invoice No. 20141915 in the amount of$6,951.35 and Invoice No. 20141940 in

the amount of $26,828.71 from Tedsi Infrastructure Group related to Work

Authorization No. 9-Management & Coordination of Engineering activities for

the East Lateral Project from Agreement for Professional Engineering Services

Pct.1-2012 Bond Referendum Improvement Projects BOD 4-9-13.

Invoice No. 20141939 in the amount of $92,528.67 from Tedsi Infrastructure

Group related to Work Authorization No. 8-Lower Rio Grande Valley Water

Management Program-General Management Consulting Services - (Formerly

Delta Lake Project) from Agreement for Professional Engineering Services

Pct.1-2012 Bond Referendum Improvement Projects BOD 4-9-13.

Invoice No. 20141945 in the amount of $14,905.74 from Tedsi Infrastructure

Group related to Work Authorization No. 12-Lower Rio Grande Valley

Regional Water Management Program-Legal Services (Formerly Delta Lake

Project) from Agreement for Professional Engineering Services Pct.1-2012

  



Project) from Agreement for Professional Engineering Services Pct.1-2012

Bond Referendum Improvement Projects BOD 4-9-13.

 
 

  



   

AI-45298       2.             

DRAINAGE - CONSENT

Meeting Date: 07/08/2014  

Submitted By: Sylvia Sanchez, DRAINAGE

DISTRICT

Department: DRAINAGE DISTRICT

Information

CAPTION

Utility Permit:

Hidalgo County Water Improvement District #3- Propose to place 1,225  linear feet of 100 psi PIP line to

cross the fee simple tract out of Lot 3 Blk 2, Rio Bravo Plantation Co. Subdivision 

BACKGROUND

Form Review

Inbox Reviewed By Date

Budget & Management Debbie Tamez 07/02/2014 10:06 AM

Final Approval Monica Badillo 07/03/2014 04:12 PM

Form Started By: Sylvia Sanchez Started On: 07/01/2014 03:55 PM

Final Approval Date: 07/03/2014 



   

AI-45361       3.             

DRAINAGE - CONSENT

Meeting Date: 07/08/2014  

Submitted By: Monica Badillo, EXECUTIVE

OFFICE

Department: EXECUTIVE OFFICE

Information

CAPTION

2013 Bond Series-Payments

Request approval to issue payment on the following items after review and auditing procedures are

completed:

Invoice No. 20141915 in the amount of$6,951.35 and Invoice No. 20141940 in the amount of $26,828.71

from Tedsi Infrastructure Group related to Work Authorization No. 9-Management & Coordination of

Engineering activities for the East Lateral Project from Agreement for Professional Engineering Services

Pct.1-2012 Bond Referendum Improvement Projects BOD 4-9-13.

Invoice No. 20141939 in the amount of $92,528.67 from Tedsi Infrastructure Group related to Work

Authorization No. 8-Lower Rio Grande Valley Water Management Program-General Management

Consulting Services - (Formerly Delta Lake Project) from Agreement for Professional Engineering

Services Pct.1-2012 Bond Referendum Improvement Projects BOD 4-9-13.

Invoice No. 20141945 in the amount of $14,905.74 from Tedsi Infrastructure Group related to Work

Authorization No. 12-Lower Rio Grande Valley Regional Water Management Program-Legal Services

(Formerly Delta Lake Project) from Agreement for Professional Engineering Services Pct.1-2012 Bond

Referendum Improvement Projects BOD 4-9-13.

 

BACKGROUND

Attachments

inv

inv

inv

inv

Form Review

Inbox Reviewed By Date

Budget & Management Debbie Tamez 07/03/2014 01:46 PM

Final Approval Monica Badillo 07/03/2014 04:12 PM

Form Started By: Monica Badillo Started On: 07/03/2014 01:34 PM

Final Approval Date: 07/03/2014 
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HIDALGO COUNTY DRAINAGE DISTRICT: NUMBER ONE 

FAX (95al 292-7C8a 

~ 
INVOICE PROCESSING CHECKUST 

GODFREY GARZA. JR. 

~~ 

Dat~ R~c~ived: 

Engineer/Firm Name: 


Project Name/Number: 


In'loice No: * 9l0\a..\: \C\\0 


Logg~d in and Scanned-\~\O l1.\o\lY B,/: .Qcro.. o.~ 

Engineer Name Dat~ Comment 
Scope of wor~( 

r~',iew~d 

Accounting Name Comment 
Encumberance 

Purchase Order Attached 

Audit 
Final Appro'nl for Aganda 

Name Dat~ Comment 
IPfac~d on Ag::nda 

Additional Comment>: 



.. 
TEDSI INFRASTRUCTURE GROUP 

CfJlJsulti.agEIJz;.een Letter of 
1201 E. Expressway 83 • Million, Teua 785721111l-11 

(956) 424-7898 Transmittal 
0 

TO: DATE: 

Ms. Claudette Guerrero May 27 , 2014 
Hidalgo County Drainage District No.1 
902 N . Doolittle Road 
Edinburg, Texas 78542 

TEDSI PROJECT NO.: REF.: 

East Lateral Drain April Invoice 2013-1128-09 

TRANSMITTED: 

~ For Your Use D Please comment D Approved as Noted 

0 As Requested D Reply ASAP 0 As Noted Below 

VIA: 

0 US Mail 0 Courier 0 Hand Carry 

0 E-Mail 0 LoneStar Overnight 0 FedEx 
COPIES DESCRIPTION 

1 Invoice No. 20141915 for Project No. 2013-1128-09 


1 Progress Report 


1 Mar-April Status Report 


1 CD PDF Files (Status Report) 


REMARKS: 

RECEIVED 
HIDALGO COUNTY 

DRAINAGE DISTRICT #1Thank you, 

JU N 0 3 2014 

lODe; .t4V PM 

<BY: llio.CWO 

()() --­,,··LYWX
...,Signed: 

v 
Mark W. Lupher, P.E., RPLS 

If enclosures are not as stated, please notify us. 

http:CfJlJsulti.ag


--- ------------------------

TEDSI INFRASTRUCTURE GROUP 
Consulting Engineers.IH.,." 1201 East Expressway 83. Mission, Texas 78572 

TllPE F-l ti40 Tel : (956) 424-7898 
o Fax: (956) 424-7022 

RECEIVED 
HIDALGO CO UNTY May 21,2014 

DRAINAGE DISTRICT #1 
Project No: 2013-1128-09 
Invoice No: 20141915 

Ms. Claudette Guerrero JON 0 3 Z014 
Hidalgo County Drainage District No. 1 
902 North Doolittle Road \COS 8 /PM 

Edinburg, TX 78542 

Project 2013-1128-09 GL<f-R~.9[~!al Drain 

Account No. 13-132-433-039-43340 
P. 0, No. 623575 

Precinct One 2012 Bond Referendum 
Work Authorization No.9 

Professional Services from March 01,2014 to April 30. 2014 

Phase 
Fee 

-
100 GMC Services 

Billing Phase Fee 
Percent 

Complete Earned 
Previous Fee 

Billing 
Current Fee 

Billing 

General Management 
Consultant Services 
Total Fee 

29,069.25 

29,069.25 

15.80 

Total Fee 

4,592.94 

4,592.94 

2,436.00 

2,436.00 

2,156.94 

2,156.94 

2,156.94 

Total this Phase $2,156.94 

Phase 200 ROW Services 
Consultants 

Reimbursable Consultants Expense 
4/29/2014 RGV Right-Of-Way Services, LLC - Invoice No. 10543 4,794.41 

Total Consultants 4,794,41 4,794.41 

Total this Phase $4,794.41 

Billing Summary Current Prior To-Date 

Total Billings 6,951 .35 2,436.00 9,387.35 
Total Fee 94,069.25 
Remaining Fee 84,681 .90 

Total this Invoice $6,951.35 

PLEASE REMIT pAYMENT TO; 
TEDSllnfrastructure Group, Inc. 
7 . hway 6 South, Suite 430 

Ho ton, Texas 77079 

http:6,951.35
http:94,069.25
http:9,387.35
http:2,436.00
http:4,794.41
http:4,794.41
http:4,794.41


~O/3 - I t"j..((- 09 


~ -CRIGHT-C....WAY{ ~~:V:CES, LLC 

Invoice submitted to: 

TEDSllnfrastructure Group 


,. 	eto Mr. Mark Lupher 
1201 E. Expressway 83 
Mission, TX 78572 

March 27, 2014 


in Reference To: East Lateral Project 


Invoice #1 0543 


Professional Services 

211912014 A1tend meeting at Precinct 1 . 

Received and reviewed email from M. Corbitt regarding East Lateral Meeting 


212012014 Received and reviewed email from M. Corbitt regarding Status Sheet 


212112014 Draft and prepare minutes for meeting held at Precinct 1 


212412014 Received and reviewed email from M. Corbitt regarding Status Sheet 


Received and reviewed email from L. Garza re!!ardlng appraisal updates 

212612014 Meeting with Precinct 1 and Urban County 

212712014 Draft and prepare Introduction letter to: O'Hemecourt Properties regarding Parcel 42 

Draft and prepare Introduction letter to: O'Hemecourt Properties regarding Parcel 43 

Draft and prepare Introduction letter to: O'Hemecourt Properties regarding Parcel 46 

31312014 Draft Bnd prepare initial offer lette'r to: Mr. Ricardo Ochoa regardin!! Parcell 

Draft and prepare Innlal offer letter to: Mangoo-Karim Family Ltd Partnership regarding 
Parcel 7 

P.O. Box 720431 
McAllen, Texas 78504 

956.630.9401 Office 

956.682-0566 Fax 


rgvrow@gmail.com 


• 

HrstRate Amount 

1.00 250.00 

250.DOthr 


0.10 25.00 

250.00thr 


0.10 25.00 

250.DOthr 


0.30 75.00 

250.00thr 


0.10 25.00 

250.00thr 


0.10 25.00 

250.DOthr 


1.00 250.00 

250.DOthr 


0.40 100.00 

250.00thr 


0.40 100.00 

250.00thr 


0.40 100.00 

250.OOIhr 


0.40 l00.DO 

250.DOthr 


0.40 100.00 

2SD.00thr 


• 


mailto:rgvrow@gmail.com


TEDSI Infrastructure Group 

31312014 	Draft and prepare InHla1 offer letter to: Mangoo-Karlm Family Ltd Partnership regarding 

Parcel7A 


Draft and prepare Initial offer letter to: MI. Sue Ann 'Mlalen Carlson regarding Parcel 13 

Draft and prepare Initial offer letter to: Mr. Josa C. Hinojosa regarding Parcel 14 

Draft and prepare Initial offer leiter to: Mr. Jose C. Hinojosa regarding Parcel 15 

Received and ravlewed email from A. Florea regarding checklist for all parcels 

Received and reviewed email from M. Corbitt regarding status Sheet 

31712014 Draft and prepare initial offer leiter to: Ms. Katherine J. Lambertz et al regarding Parcel1S 

Draft and prepare InltJal offer leiter to: Mil. Marie Kei58r Bartne&ky regarding Parcel 19 

Draft and prepare Initial offer leiter \0: The MOlt Reverend Daniel E. Flores regarding Parcel 
20 

Draft and prepare initial offer leller to: Mr. William R. and Mrs. June Pracht Trustea regarding 
Parcel 21 

Draft and prepare initial offer leiter to: Mr. Alejandro and Mill. Guadalupe Trevino regarding 
Parcel 29 

Draft and prepare Initial offer letter to: O'Harnecourt Properties ragardlng Parcel 42 

Oraft and prepare Initial offer letter to: D'Hernecourt Propertiea regarding Parcel 43 

Draft and prepare Initial offer leiter to: D'Harnecourt Propertles regarding Parcel 46 

Draft and prepere InHlai offer letter to: Mr. Michael P. Green et al regarding Parcel 4S 

Update Siatul Shaet 

311012014 	Draft and prepara Initial offer leiter to: Mr. Samuet B. Gonzalez regarding ParcellS 


Draft and prepare Initial offer leiter to: Carlbrook Umltad Partnership regarding Percel 24 


Draft and prepare Initial offer leiter to: Ms. Mary Jane Malone al al regarding Parcel 34 


Page 	 2 

H!1IRate OOloY!lt 

0.40 100.00 
250.00lhr 

0.40 100.00 
250.00lhr 

0.40 100.00 
250.001111 

0.40 100.00 
250.00lhr 

0.10 25.00 
250.oolhr 

0.10 25.00 
250.oolhr 

0.40 100.00 
250.00lhr 

0.40 100.00 
250.00lhr 

0.40 100.00 
250.00lhr 

0.40 100.00 
250.0O/hr 

0.40 100.00 
250.00lhr 

0.40 100.00 
25O.00lhr 

0.40 100.00 
250.00lhr 

0.40 100.00 
250.00lhr 

0.40 100.00 
250.OOIhr 

0.10 25.00 
250.00Ihr 

0.40 100.00 
250.00lhr 

0.40 100.00 
250.00lhr 

0.40 100.00 
250.00/hr 



3 PageTEDSllnfrastructure Group 

3/1012014 Draft and prepare IniUal oner leHer to: Mr. Hector and Mrs. Marlbel Decanlnl regarding Parcel 
47 

Draft and prepare initial oner letter to: Hidalgo County Irrlgatton DI.trlct NO.9 regarding 
Parcel 49 

Update Status Sheet 

Received and reviewed email from M. Corbitt regarding Status Sheat 

311312014 Telephone conference with Mr. Anataclo Hinojosa regarding Parcels 14 and 15 

Updata Status Sheet 

311712014 	Meeting with Mr. Samuel Gonzalez regarding Parcel 16 

Received and reviewad emall from L. Garza regarding Parcel 16 

Draft and prepare leHer to Urban County regarding counteroner on Parcels 14 and 15 

Draft and prepare letter to Urban County regarding counteroffer on Parcel 16 

311612014 Telephone conference with Ms. Alice Green regarding Parcel 46 

311912014 Scen and emaH copies of alllnl1l81 offer letters to A. Flores and P.R. Avila 

312112014 Update Status Sheet 

312512014 Telephone Conference With Luis Cardenas, aHorney, regarding severel parcels 

312612014 Telephone conference with appraiser In anticipation of the meeting with Mr. Samuel Gonzalez 

Meeting With Mr. Samuel Gonzalez regarding Parcel 16 


312712014 Telephone conference with P.R. Avila regarding Parcels 14 and 15 


Email Mr. Hinojosa requesting extension to counter oller 


For professional services rendered 

HIJIRate AmQuDI 

0.40 100.00 
250.00ihr 

0.40 100.00 
250.ODIhr 

0.10 25.00 
250.oolhr 

0.10 25.00 
250.00lhr 

0.10 25.00 
250.00lhr 

0.10 25.00 
250.00lhr 

0.50 125.00 
250.00Ihr 

0.10 25.00 
250.00/hr 

0.30 75.00 
250.0Olhr 

0.30 75.00 
250.00lhr 

0.10 25.00 
250.0O/hr 

0.20 50.00 
250.0O/hr 

0.10 25.00 
250.001hr 

0.20 50.00 
250.00lhr 

0.20 50.00 
250.00/hr 

0.70 175.00 
250.0O/hr 

0.10 25.00 
250.OOIhr 

0.10 25.00 
250.ODIhr 

15.50 	 $3,875.00 

http:3,875.00


TEDSllnfrastructure Group Page 4 

Addillonal Charges: 

Amount 

212212014 Copying cost of slll1les from Hidalgo County Pet. 1 579.33 

2/2712014 Postage for Certified MalVRetum Receipt Requested -Introduction letters on Parcels 42. 43 and 48 29.28 

Copying cost Parcels 42, 43 and 46 8.25 

31312014 Postage for CartltIed MalVReturn Receipt Requested -Inlllal offer letters on Parcels 1, 7, 7A, 13, 14 and 15 70.40 

Copying cost Parcels " 7, 7A. 13, 14 and 15 17.10 

31712014 Postage for Certified MalVRetum Receipt Requested - Initial offer letters on Parcels 18, 19,20,21, 29,42.43, 113.60 
46 and 46 

Copying cost Parcels 18, 19, 20. 21, 29, 42, 43, 46 and 46 25.65 

3/1012014 Postage for Certified MaiVRelurn Receipt Requested - InHlal offer letters on Parcels 16, 24, 34,47 and 49 61.55 

Copying cost Parcels 16, 24, 34, 47 and 49 14.25 

Total addItional charges $919.41 

Total amount of this bill $4,794.41 

Balance due $4,794.41 

http:4,794.41
http:4,794.41
http:29,42.43


1 TEDSI INFRASTRUCTURE GROUP Project' •• M .~, , 	 Consulting Engineers 

Progress ReportTBPE F-1640 

TO: 	 DATE: 

Hidalgo County Drainage District No. 1 	 May 30, 2014 
FROM: 	 TEDSI PROJECT NO.: 

Mr. Mark Lupher, P.E., Project Manager 	 2013-1128-09 
REFERENCE: 

East Lateral R.O.W. Acquisition 

Progress Report for Invoice No. 20141915, Apr. 01 to Apr. 30,2014 

• 	 Report by Week for Jason Adams 
o 	 Week ending 04-04-2014 

• 	 Coordinated with RGV Right of Way and Hidalgo County Precinct #1 regarding 
latest RO.W. acquisition information. 

• 	 Prepared and emailed weekly status update. 

o 	 Week ending 04-11-2014 
• 	 Coordinated with RGV Right of Way and Hidalgo County Precinct #1 regarding 

latest RO.W. acquisition information. 
• 	 Prepared and emailed weekly status update. 

o 	 Week ending 04-18-2014 
• 	 Coordinated with RGV Right of Way and Hidalgo County Precinct #1 regarding 

latest R.O.W. acquisition information. 
• 	 Prepared and emailed weekly status update. 

o 	 Week ending 04-25-2014 
• 	 Coordinated with RGV Right of Way and Hidalgo County Precinct #1 regarding 

latest RO.W. acquisition information. 
• 	 Prepared and emailed weekly status update. 

o 	 SEE ATTACHED STATUS REPORTS FOR MORE DETAILED INFORMATION. 

p:\20l3\2013-1128-09-east lateral row\admin\04 billing\2014-04\invoice backup\2014-05-30_april invoice backup.docx 



HIDALGO COUNTY DRAINAGE DISTRICT, NUMBER ONE 
ECIN'IUAG. TEXA3 76!l42 FAX (9~al 292-7C89 

~ INVOICE PROCESSING CHECKUST 
GODFREY GARZA . .lR. 

M.>."i.>GCR 

Date R~ceived: i.e. I;)£)/11 
Engineer/Firm Name: _.1lJ)S...l-Ioo<~=-/,-'______ 

Project fl,me/Number: De. flo. L0:tkr01'!ed LewJ u))f-.e,r R~fJ 

In'loice No: tJt)JY-/9~ 


logged in ,nd scanned)/: ~O ILI?V By: f:ili; k .ForN>rded '0:114.)((}!,f)L¥ 
Engineer Name Data Comment 


IScD~e of wOik 

r~"h:!wed 

Accounting Name Data Comment 


Encumberance 


Purchase Order Attached 


Audit 

Final Appro'lal for Agenda 


Name Date Comment 

IPlacad on Agenda 

At!dit:onal Comment3: __________________________ 



0 

... 

TEDSI INFRASTRUCTURE GROUP Letter of COIJ6ulti1J& Ea&iIJeen 

1201 E. Expressway 83 • MissioD, Teus 78S72Ilill-11 
(~424-7898 Transmittal 

TO: DATE: 

Ms. Claudette Guerrero June 18, 2014 
Hidalgo County Drainage District No.1 
902 N. Doolittle Road 
Edinburg, Texas 78539 

TEDSI PROJECT NO.: REF.: 

Delta Watershed Legal Water Rights Project May Invoice 2013-1128-12 

TRANSMITTED: 

r:8J 
D 

For Your Use 
As Requested 

D 
D 

Please comment 
Reply ASAP 

D 
D 

Approved as Noted 
As Noted Below 

VIA: 

D 
D 

US Mail 
E-Mail 

D 
r:8J 

Courier 

LoneStar Overnight 
D 
D 

Hand Carry 

FedEx 

COPIES DESCRIPTION 

1 Invoice No. 20141945 for Project No . 2013-1128-12 along with Timesheets 

Progress Report No. 007 

REMARKS: 

Thank you, 

RECEIVED 
HIDALGO COUNTY 


DRAINAGE DISTRICT #1 


JUN l 0 201~ 

11.4t1.QPM 
BY: ftMQ;u~ 


/'\/1 
~ 

~'. { jJeJ?:
Signed: 
~ Mark W. Lu )pJ\dr, P.E. , RPLS .. 


If enclosures are not as stated, please notify us. 



-------------------------------

-------------------------------

o 

- TEDSI INFRASTRUCTURE GROUP 
Consulting Engineers 

1201 East Expressway 83 • Mission, Texas 78572 

TBPE F·1640 Tel: (956) 424-7898 


Fax: (956) 424-7022 


1.1·+1' 

June 18, 2014 
Project No: 2013-1128-12 
Invoice No: 20141945 

Ms. Claudette Guerrero 
Hidalgo County Drainage District No. 1 
902 North Doolittle Road 
Edinburg, TX 78542 

Project 2013-1128-12 Lower Rio Grande Valley Regional Water Management Program - Legal 

Precinct No.1 - 2012 Bond Referendum 

Account No. 13-133-433-360-43340-010-000 


P.O. No. 623665 


.er.o!9s.!2.na.!.l~ca fL2.m~a!.21.!0!1t2.MW"b1~ _______________ _ 

Phase 100 Legal Services Support 
Professional Personnel 

Hours Rate Amount 

Project Manager (VIII) 


Lupher, Mark 19.00 232.61 4,419.59 
Totals 19.00 4,419.59 
Total Labor 4,419.59 

Billing Summary 	 Current Prior To-Date 

Total Billings 4,419.59 20,532.14 24,951.73 

Total Fee 29,063.14 

Remaining Fee 4,111.41 


Total this Phase $4,419.59 

Phase 200 Water Rights· BBS, PC 
Consultants 

Reimbursable Consultants Expense 
5/30/2014 Beatty Bangle Stanna, PC Invoice No. 16435 5,025.00 

Total Consultants 5,025.00 5,025.00 

Billing Summary 	 Current Prior To-Date 

Consultants 5,025.00 33,000.00 38,025.00 

Total Fee 90,000.00 

Remaining Fee 51,975.00 


Total this Phase $5,025.00 

Phase 300 Water Rights - BHDA, LLP 
Consultants 

Reimbursable Consultants Expense 
5/30/2014 	 Bickerstaff Heath Delgado Invoice No. 94613 5,461.15 

Acosta LLP 
Total Consultants 5,461.15 5,461.15 

http:5,461.15
http:5,461.15
http:5,461.15
http:5,025.00
http:51,975.00
http:90,000.00
http:38,025.00
http:33,000.00
http:5,025.00
http:5,025.00
http:5,025.00
http:5,025.00
http:4,419.59
http:4,111.41
http:29,063.14
http:24,951.73
http:20,532.14
http:4,419.59
http:4,419.59
http:4,419.59
http:4,419.59
http:er.o!9s.!2.na


Project 2013-1128-12 LRGVRWMP - Legal Invoice 20141945 

Billing Summary Current Prior To-Date 

Consultants 5,461.15 29,124.14 34,585.29 
Total Fee 65,400.00 
Remaining Fee 30,814.71 

Total this Phase $5,461.15 

Total this Invoice $14905.74 

Outstanding Invoices 

Number Date Balance 
20141882 4/2312014 4,237.88 
20141917 5/21/2014 13,529.70 
Total 17,767.58 

Total Now Due $32,673.32 

PLEASE REMIT PAYMENT TO: 
TEDSI Infrastructure Group, Inc. 
738 Highway 6 South, Suite 430 

u ton, Texas 77079 

Page 2 

http:32,673.32
http:17,767.58
http:13,529.70
http:4,237.88
http:14905.74
http:5,461.15
http:30,814.71
http:65,400.00
http:34,585.29
http:29,124.14
http:5,461.15


Billing Backup 

TEDSI Infrastructure Group Invoice 20141945 Dated 6/18/2014 

Project 2013-1128-12 Lower Rio Grande Valley Regional Water Management Program - Legal 

Phase 100 

Professional Personnel 

Project Manager (Viii) 
204 - Lupher, Mark 
204 - Lupher, Mark 
204 - Lupher, Mark 

Totals 
Total Labor 

Phase 200 

Consultants 

Reimbursable Consultants Expense 
5/30/2014 

Legal Services Support 

Hours Rate Amount 

5/1/2014 9.00 232.61 2,093.49 
5/212014 4.00 232.61 930.44 

5/29/2014 6.00 232.61 1,395.66 
19.00 4,419.59 

Total this Phase 

Water Rights - BBS, PC 

Beatty Bangle Starma, PC 1 Invoice No. 16435 
Total Consultants 

Total this Phase 

Phase 300 Water Rights - BHDA, LLP 

Consultants 

Reimbursable Consultants Expense 
AP 33708 5/30/2014 Bickerstaff Heath Delgado Acosta LLP 1 Invoice 

No. 94613 
Total Consultants 

Total this Phase 

Total this Project 

Total this Report 

4,419.59 

$4,419.59 

5,025.00 
5,025.00 5,025.00 

$5,025.00 

5,461.15 

5,461.15 5,461 .15 

$5,461.15 

$14,905.74 

$14,905.74 

Page 3 



Wednesday. May 07.2014Detailed Timesheet for the Period Ending 5/3/2014 10:24:53 AM 
TEDSI Infrastructure Group 

Employee 

Signed 

Posted Approved 

Office HOU 

Castillo, Diane S. 

~ 

~ 


2013·1128·11 LRGVRWMP· Environmental 

100 Environmental· TEDSI 

0210 Reg 23'Q 9.~ 9.9 5.~ 

2013-1128-12 LRGVRWMp· Legal 

100 Legal Services Support 

0150 Reg 17.q I . 4.9 9.9 4·9 

otal Sun Mon Tue Wed Thu Fri Sat 
Hr 4127 4/28 4129 4/30 5/1 512 5/3~
 

DAILY TOTALS Reg 40. 9.C 9.0 9.0 9.0 4.C 

v7.1.514 (DCASTILLO) • Page 9 of 21 



Wednesday, June 04. 2014 Detailed Timesheet for the Period Ending 5/31/2014 2:17:33 PM 
TEDSI Infrastructure Group 

Employee MWL 

Signed 

PostedApproved 

Office HOU 

Castillo, Diane S. 

~ 

~ 


2013-1128-08 

200 

LRGVRWMP - GMC 

Preliminary Engineering 

Reg L...-3---1'~ I I - ]--r 3.0\ 

2013-1128-11 

100 

LRGVRWMP - Environmental 

Environmental - TEDSI 

Reg L...----I5.0\ I 5.0\ I~J - J 

2013-1128-12 

100 

LRGVRWMP - Legal 

Legal Services Support 

Reg ,---.-..6·9 I . I 6.0\ =r= a 
84000-1 Office Administration 

Reg 17·9 I 4.0\ 9.0\ 4.c[ 

84000-3 Holiday Leave 

Reg 9.0\ I 9.0\ J 

DAILY TOTALS Reg 
~ otal 

Hr 

40. 

Sun 
5125 

Mon 
5/26 

9.0 

Tue 
5/27 

9.C 

Wed 
5/28 

9.C 

Thu 
5129 

9J: 

Fri 
5130 

4-:<: 

Sat 
5131 

v7.1.S14 (DCASTILLO) ­ Page 10 of 24 



BEATTY 

BANGLE May 31,2014 

STRAM A PC6 BBS 
1~ :'JS; lNj!r..~ ~H: llcr' l ltf. GRO~P 

frlnl~Lt 'l:.o~'.!.l:.t..-:!k Pha~El No;2~f)___ 
Jesse Salinas Invoice No.16435 

'-j L<l mp Sum ~ ApproVtld 0 Hold
TEDSI Infrastructure Group 
1201 East Expressway 83 ftr Hvuf' Y fJ RfJJ="nad ~ Procel' 
Mission, TX 78572 	 I I<1 ·~ t'MM~ V . ';ale 

In Reference To: 	 Hidalgo County Delta Watershed Project and Hidalgo County 

Drainage District No.1 


Professional Services 

Hours Rate Amount 

05/01/14 ELIII 	 Preparation and travel to Austin for meeting with TCEQ. 5.00 300.00/hr 1,500.00 

05/02/14 ElIli 	 Preparation, meeting and travel for meeting with TCEQ; 7.00 300.00/hr 2,100.00 
regarding pending matters for permit application. 

05/07/14 ELIII 	 Team conference call. 0.50 300.00/hr 150.00 

05/12/14 ELIII 	 Finalize and submit May water brief. 2.00 300.00/hr 600.00 

05/14/14 HIli 	 Review MOU; determine status of WAM modification; 1.50 300.00/hr 450.00 
correspondence with team members. 

05/15/14 ELIII 	 Review Corps of Engineering correspondence regarding 0.75 300.00/hr 225.00 
partnership in the basins; call with Mark Lupher; email 
correspondence with Corps officials. 

For professional services rendered 	 16.75 $5,025.00 

Previous balance 	 $9,900.00 

400 West 15th Street I Suite 1450 IAustin, Texas 78701 

T (512) 879-5050 I F (512) 879-5040 I bbsfirm.com 

http:bbsfirm.com
http:9,900.00
http:5,025.00
http:2,100.00
http:1,500.00


." Jesse Salinas 
Page 2 

Accounts receivable transactions 

5/27/2014 Payment - Thank You(No. 48969) 

Balance due 

Amount 

($2,850.00) 

$12,075.00 

Current 
$5,025.00 

30 Days 
$7,050.00 

60 Days 
$0.00 

90 Days 
$0.00 

120+ Days 
$0.00 



Hidalgo County Drainage District No. 1 

clo TEDSI Infrastructure Group, Inc. 

1201 E. Expressway 83 

Mission, TX 78572 

l Dst W.FRASTRUCTURE OROUP 

_ f)O( - 1I24--IZ-.. PhaaeNo. gOD'li'fbj8c o. ______-­

RE: Drainage Improvements o Lump Sum ~pproyed o Hold 

~rocelSo RejectedHourly 

DateSign IM,kJk I I 

For Professional Services Rendered Through May 31,2014 

Date Person 	 Description of Services 

5/1/2014 OM 	 Prepare for TCEQ meeting. 

5/1/2014 EWR 	 Prepare for and attend meeting to prepare for TCEQ 
meeting. 

5/2/2014 EWR 	 Prepare for and attend the meeting with TC.EQ. 

51712014 EWR 	 Attend team status conference call; email to D. Li; obtain 
and email environmental flow studies for Lower Laguna 
Madre. 

5/14/2014 EWR 	 Review MOU; emails to M. Lupher and E. Lucio regarding 
WAM; telephone call to R. Smith, TCEQ attorney, regarding 
MOUs and consent requirement. 

5/16/2014 EWR 	 Being working on water conservation and drought plan 
requirements. 

5/19/2014 EWR 	 Begin evaluating water conservation plan and drought 
contingency plan requirements; review state water plan 
analysis regarding same; review wholesale provider 
examples. 

5/20/2014 EWR 	 Continue to work on water conservation and drought 
contingency plans. 

Total Professional Services 

June 10, 2014 
Client: 003978 
Matter: 000001 
Invoice#: 94613 
Bill Atty: DM 

Page: 

Hours 

1.1 

4.0 

2.7 

1.4 

0.4 

0.4 

4.1 

3.3 

17.4 $5,275.00 

http:5,275.00


June 10, 2014 
Client: 003978 
Matter: 000001 
Invoice#: 94613 

Page: 2 

Level Hours Rate Amount 
DM David Mendez Partner 1.1 $350.00 $385.00 

EWR Emily Rogers Partner 16.3 $300.00 $4,890.00 

Description of Disbursements Amount 

Color copying charges $158.40 

Copying charges $27.75 

Total Disbursements $186.15 

Total Services $5,275.00 
Total Disbursements $186.15 

Total Current Charges $5,461.15 

Please Remit Payment to: 
Bickerstaff Heath Delgado Acosta LLP 
3711 S. Mo-Pac Expy 
Building One, Suite 300 
Austin, Texas 78746-8023 



PROJECT: Lower Rio Grande Valley Regional Water Supply Program - Legal 
CLIENT: HCDD#1 

TEDSI JOB NUMBER: 2013-1128-12 

PROGRESS REPORT NO. 007 
Progress Period May 1,2014 Through May 31,2014 

DESCRIPTION 
ESTIMATED PERCENT INVOICE TO 

COST COMPLETE DATE 

II. GCM FOR PRELIMINARY PROJECT PLANNING AND DEVELOPMENT 

I(5) Water Rights, TEDSI $29,063.14 85.85% $24,951.73 
1(6) Water Rights Sub Consultant BBS, PC $90,000.00 42.25% $38,025.00 
1(7) Water Rights Sub Consultant BHDA, LLP $65,400.00 52.88% $34,585.29 
Additional Expenses $22,000.00 3.12% $686.73 

PREVIOUS 
INVOICE 

$20,532.14 
$33,000.00 
$29,124.14 

$686.73 

AMOUNT DUE 

$4,419.59 
$5,025.00 
$5,461.15 

$0.00 

SUB TOTAL II $206,463.14 47.59% $98,248.75 $83,343.01 $14,905.74 

TOTAL LABOR EXPENSES $206,463.14 47.59% $98,248.75 $83,343.01 $14,905.74 

TOTAL INVOICE AMOUNT DUE: $14,905.74 


PROGRESS REPORT NO. 007 

Page 1 of 1 

http:14,905.74


-----------------------------------------------------

HIDALGO COUNTY DRAINAGE DISTRICT, NUMBER ONE 

(9:56) 292·r.::eo FAX (9:56) 292-7C8a 

~. INVOICE PROCESSING CHECKUST 
GODFREY GARZA. .JR. 

~I.\GCR 

Date Received: 

Engine~r/Fi(m Name: 112f)S \ 

Project Name/Number: 1Jrl HcL .~a. utl+~~d 
IO'ioice No: aD ILj Iq39 

loa,g,d in and Scanned-II ifV Ii/'>O By: :[};Jf)/JP'C!t.. ,FoONlrded to: ,A/U1J1f))/Jij1o,,) 


Engineer Name Dcrt~ Comment 

ISco~e of WOI~< 
r~'l1ewed 

Accounting Name Da:~ Comment 

Encumberance 

Purchase Order Attached 

Aucit 
Final Appro'lal for Agenda 

Name Date Comment 

IPlaced 00 A6~nda 

Additional Comment3: 



0 

... 
TEDSI INFRASTRUCTURE GROUP 

COIJ6ultiagEJJgiJIeen Letter of 
1201 E. Expressway 83 • MiJlioD, Teus 785721111l-11 

(956) 424-7898 Transmittal 
TO: DATE: 

Ms. Claudette Guerrero June 18,2014 
Hidalgo County Drainage District No.1 
902 N. Doolittle Road 
Edinburg, Texas 78542 

TEDSI PROJECT NO.: REF.: 

Delta Area Watershed May Invoice 2013-1128-08 

TRANSMITTED: 

[8J For Your Use D Please comment D Approved as Noted 

D As Requested D Reply ASAP D As Noted Below 

VIA: 

D US Mail D Courier D Hand Carry 

D E-Mail [8J LoneStar Overnight D FedEx 
COPIES DESCRIPTION 

1 Invoice No. 20141939 for Project No. 2013-1128-08 

1 Progress Report No. 007 

1 Project Progress Report 

1 Labor Detail 

REMARKS: 

RECEIVED 
HIDALGO COU NTY 

Thank you, DRAINAGE DISTRI CT #1 

JU N 2 0 2014 

BY: ~ 
()f) ­

)f'·lJ!WXSigned: 
V Mark W. Luop'!ier, P.E. , RPLS 

If enclosures are not as stated, please notify us 



o 

TEDSI INFRASTRUCTURE GROUP 
Consulting Engineers 

1201 East Expressway 83 • Mission, Texas 78572 
Tel: (956) 424-7898 
Fax: (956) 424-7022 

June 18, 2014 
Project No: 2013-1128-08 
Invoice No: 20141939 

Ms. Claudette Guerrero 
Hidalgo County Drainage District No. 1 
902 North Doolittle Road 
Edinburg, TX 78542 RECEIVED 

HIDALGO COUNTY 
DRAINAGE DISTRICT #1 

Project 2013-1128-08 Lower Rio Grande Valley Regional Water Management Program - General 
Management Consultant 

JUN 2 0 2014 
Precinct No.1 2012 Bond Referendum 

General Engineering Management Services Ii ~ ~1 /if'tC
Account No. 13-133-433-360-010-000-43340 

P. O. No. 623578 eu6(J ltYltr
Work Authorization No.8 

Professional Services from May 01.2014 to May 31,2014 
Fee 

Percent Previous Fee Current Fee 
Billing Phase Fee Complete Earned Billing Billing 

Preliminary Planning & 856,165.48 51.27 438,956.04 415,154.64 23,801.40 
Development 
Preliminary Engineering 261,709.66 9.37 24,522.20 10,625.41 13,896.79 
Expenses 524,590.34 37.7059 197,801.51 197,801.51 0.00 
Total Fee 1 ,642,465.48 661,279.75 623,581.56 37,698.19 

Total Fee 37,698.19 

Billing Summary Current Prior To-Date 

Total Billings 37,698.19 623,581.34 661,279.53 
Total Fee 1 ,642,465.48 
Remaining Fee 981,185.95 

Total this Invoice 531.698,19 

Outstanding Invoices 

Number Date Balance 

20141914 5/21/2014 54,830.48 


Total 54,830.48 

Total Now Due $92,528.67 

PbEASE REMIT PAYMENT Wi 
TEDSI Infrastructure Group, Inc. 
738 Highway 6 South, SuHe 430 

Houston, Texas 77079 

Date: 

http:92,528.67
http:54,830.48
http:54,830.48
http:981,185.95
http:642,465.48
http:661,279.53
http:623,581.34
http:37,698.19
http:37,698.19
http:37,698.19
http:623,581.56
http:661,279.75
http:642,465.48
http:197,801.51
http:197,801.51
http:524,590.34
http:13,896.79
http:10,625.41
http:24,522.20
http:261,709.66
http:23,801.40
http:415,154.64
http:438,956.04
http:856,165.48


PROJECT: Delta Watershed Project - GCM 
CLIENT: Hidalgo County Drainage District No.1 

TEDSI JOB NUMBER: 2013-1128-08 

PROGRESS REPORT NO. 007 
Progress Period May 1, 2014 Through May 31,2014 

ESTIMATED PERCENT INVOICE TO
DESCRIPTION 

COST COMPLETE DATE 

I. GCM FOR ENGINEERING MANAGEMENT 

(A) PRELIMINARY PROJECT PLANNING AND DEVELOPMENT 
(1) Administrative Policy &Procedures $105,432.80 80.62% $85,000.00 
12) Project Development Schedule $53,143.60 84.68% $45,000.00 
(3) Construction Estimate $50,894.20 5.89% $3,000.00 
14) QC/QA Program Development $51,885.22 90.00% $46,695.19 
(5) Subcontract Administration $49,684.28 90.00% $44,715.85 
(6) Funding Source $119,911.08 40.00% $47,969.00 
(7) Capital Improvement Program $129,253.80 0.00% $0.00 
(8) Management/ Coordination of Engineering 
Activities $133,975.80 48.65% $65,180.00 
(9) Implementation of QC/QA Program $46,927.50 25.54% $11,985.17 

(10) Computer Database Development Platform 
$115,057.20 84.44% $97,157.44 

SUB TOTAL I.A $856,165.48 52.17% $446,702 .65 

(B) PRELIMINARY ENGINEERING 
I( 1) Preliminary Concept Conference $57,250.80 28.34% $16,226.00 
(2) Management/Coordination of Engineering $42,799.96 18.10% $7,746 .61 
(3) Implementation of QA/QC Program $36,624 .10 1.50% $549.59 
1(4) Preparation of "Preliminary Engineering $84,677.60 0.00% $0.00 
(5) Coordination with all Reviewing Agencies $40,357.20 0.00% $0.00 

SUB TOTAL I.B $261,709.66 9.37% $24,522.20 

TOTAL LABOR COSTS $1,117,875.14 $0.62 $471,224.85 


PREVIOUS 
INVOICE 

AMOUNT DUE 

$85,000.00 
$45,000.00 

$0.00 
$43,525.00 
$44,715.85 
$34,555.00 

$0.00 

$0.00 
$0.00 

$3,000.00 
$3,170.19 

$0.00 
$13,414.00 

$0.00 

$65,180.00 
$7,767.96 

$0.00 
$4,217.21 

$97,157.44 $0.00 

$38,527.45 $23,801.40 

$2,329.21 
$7,746.61 
$549.59 

$0.00 
$0.00 

$13,896.79 
$0.00 
$0.00 
$0.00 
$0.00 

$0.00 $13,896.79 

$38,527.45 $37,698.19 

PROGRESS REPORT NO. 007 

Page 1 of 3 

http:471,224.85
http:1,117,875.14


PROJECT: Delta Watershed Project - GCM 
CLIENT: Hidalgo County Drainage District No.1 

TEDSI JOB NUMBER: 2013-1128-08 

PROGRESS REPORT NO. 007 
Progress Period May 1, 2014 Through May 31,2014 

ESTIMATED PERCENT INVOICE TO
DESCRIPTION 

COST COMPLETE DATE 

DIRECT EXPENSES 

TRAVEL 
Lodging/Hotel (Austin) $648.00 0.00% $0.00 
Lodging/Hotel Taxes/fees (Austin @9%) $58.32 0.00% $0.00 
Per Diem (Austin) $426.00 0.00% $0.00 
Lodging/Hotel (Washington DC) $1,356.00 0.00% $0.00 
Lodging/Hotel Taxes/fees (Washington DC @ $196.62 0.00% $0.00 
Per Diem (Washington DC) $426.00 0.00% $0.00 
Mileage $5,650.00 0.00% $0.00 
Rental Car (Taxes/Fees not included; Insurance $450.00 0.00% $0.00 
Rental Car Fuel $299.40 0.00% $0.00 
Air Travel -In State- Short Notice (Coach) $6,000.00 0.00% $0.00 
Air Travel - Out of State - Short Notice (Coach) $9,000.00 0.00% $0.00 
Luggage (with air travel) $1,200.00 0.00% $0.00 
Parking $420.00 0.00% $0.00 
Taxi/Cab fare $480.00 0.00% $0.00 
Internet $270.00 0.00% $0.00 
Telephone $2,700.00 0.00% $0.00 
Conference Calls $12,000.00 0.00% $0.00 
Postage & Shipping $9,600.00 0.00% $0.00 
Overnight Mail - letter size $1,800.00 0.00% $0.00 
Overnight Mail - oversized box $3,000.00 0.00% $0.00 
Courier Services $1,200.00 0.00% $0.00 

COMPUTER SYSTEM 

GIS Server, Web Hosting, Work Stations, 
$382,990.00 51.65% $197,801.29

Software, Licensing, Plotter, Printers, etc. 

PREVIOUS 
INVOICE 

AMOUNT DUE 

$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0 .00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 

$197,801.29 $0.00 

PROGRESS REPORT NO. 007 

Page 2 of 3 

http:197,801.29
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http:1,200.00
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PROJECT: Delta Watershed Project - GCM 
CLIENT: Hidalgo County Drainage District No.1 

TEDSI JOB NUMBER: 2013-1128-08 

PROGRESS REPORT NO. 007 
Progress Period May 1, 2014 Through May 31,2014 

DESCRIPTION 
ESTIMATED 

COST 
PERCENT 

COMPLETE 
INVOICE TO 

DATE 
PREVIOUS 
INVOICE 

AMOUNT DUE 

PRINTING 
Photocopies BIW (8 1/2" X 11") $1,050 .00 0.00% $0.00 $0.00 $0.00 
Photocopies BIW (11" X 17") $1,650.00 0.00% $0.00 $0.00 $0.00 
Photocopies Color (8 1/2" X 11") $1,800.00 0.00% $0.00 $0.00 $0.00 
Photocopies Color (11" X 17") $6,750.00 0.00% $0.00 $0.00 $0.00 
Digital Ortho Plotting (on bond) $10,000.00 0.00% $0.00 $0.00 $0.00 
Bond Paper Plot (Blueline/Blackline) $4,500.00 0.00% $0.00 $0.00 $0.00 
Plots (BIW on Bond) $12,000.00 0.00% $0.00 $0.00 $0.00 
Plots (Color on Bond) $8,000.00 0.00% $0 .00 $0.00 $0.00 
Plots (Color on Photographic Paper) $5,000.00 0.00% $0.00 $0.00 $0.00 
Mounting Color Graphics on Foam Board $10,000.00 0.00% $0.00 $0.00 $0.00 
Presentation Boards 30" X40" Color Mounted $4,200.00 0.00% $0.00 $0.00 $0.00 
Report Binding $1,200.00 0.00% $0.00 $0.00 $0.00 
Notebooks $720.00 0.00% $0.00 $0.00 $0.00 
Reproduction of CDIDVD $15,500.00 0.00% $0.00 $0.00 $0.00 
CDs $1,550.00 0.00% $0.00 $0.00 $0.00 
4" X6" Digital Color Print $500.00 0.00% $0.00 $0.00 $0.00 

TOTAL DIRECT EXPENSES $524,590.34 37.71% $197,801.29 $197,801.29 $0.00 

TOTAL (LABOR AND DIRECT EXPENSES) $1,642,465.48 40.73% $669,026.14 $236,328.74 $37,698.19 

TOTAL INVOICE AMOUNT DUE: $37,698.19 

PROGRESS REPORT NO. 007 

Page 3 of 3 



WORK AUTHORIZATION #8 
LABOR DETAIL 

DELTA AREA WATERSHED 

May 
Principal 
Engineer 

Project 
Manager 

(VIII) 

Sr. 
Engineer 

(V) 

Sr. 
Engineer 

(V) 

Project 
Engineer 

(III) 

Project 
Engineer 

(II) 

Engr. In 
Training 
(E.I.T.) 

Sr. Engr. 
Designer 

Engr. 
Designer 

CADD 
Operator 

Sr. GIS 
Designer 

GIS 
Designer 

GIS System 
Manager 

IT System 
Manager 

Project 
Admin 

Assistant 
Admin 

2014 J. Salinas M. Lupher M. Corbit! J. Sanchez E. Dietrich S. Deleon R. Cavazos J. Adams J. Perez M. Manzano A. Bray D. Castillo C.Garza 

$266.62 $232.61 $187.37 $187.37 $159.15 $144.56 $122.87 $117.57 $109.24 $104.61 $135.00 $90.00 $175.00 $180.00 $178.37 $73.13 

Dates: 

5/1/2014 9 
5/2/2014 4 4 
5/5/2014 9 9 
5/6/2014 3 4.5 9 
51712014 6 9 9 9 
5/8/2014 3 9 4 
5/9/2014 4 

5/12/2014 9 8 5 
5/13/2014 8 4 
5/14/2014 6 9 
5/15/2014 6.5 5 
5/16/2014 4 4 
5/19/2014 9 9 
5/20/2014 9 
5/21/2014 9 4.5 
5/22/2014 9 
5/23/2014 1.5 
5/26/2014 

5/27/2014 

5/28/2014 9 
5/29/2014 3 3 9 
5/30/2014 2 4 

Total $0.00 $4,884.81 $0.00 $0.00 $0.00 $0.00 $1,535.88 $0.00 $0.00 $0.00 $2,970.00 $0.00 $23,800.00 $0.00 $0.00 $4,570.63 

o 21 o o o o 12.5 o o o 22 o 136 o o 62.5 

Total This Month $37,761.31 

http:37,761.31


1 TEDSI INFRASTRUCTURE GROUP Project
Consulting Engineers 11111-11 Progress ReportTBPE F-1640 

TO: 	 DATE: 

Hidalgo County Drainage District No.1 	 June 18,2014 
FROM: 	 TEDSI PROJECT NO.: 

Mr. Mark Lupher, P.E., Project Manager 	 2013-1128-08 
REFERENCE: 

Hourly Progress Report 

Progress Report for Invoice No. 20141939, May 01 to May 31,2014 

• 	 Hourly Report by Week for Samantha Deleon 
o 	 Week of: 05-03-2014 

• 	 Prepare for Conference call with Team 
• 	 Prepare meeting minutes from Conference call with Team 
• 	 Coordination with Raba Kistner on Water Samples 
• 	 Contacted Delta Irrigation District for Pumping History 
• 	 Coordination with AMTEST on Sample Delivery 
• 	 Recieved and analyzed data from AMTEST 

o 	 Week of: 05-24-14 
• 	 Prepare for Conference call with Team 
• 	 Coordination with UTPA on partnership for collecting water samples 
• 	 Recieved and analyzed data from AMTEST 

• 	 Week Report by Week for Mariano Manzano 
o 	 Week of: 05-03-14 

• 	 Converted Shapefile data to SDE 
• 	 Applied versioning to SDE data for edits 

o 	 Week of: 05-10-14 
• 	 Created Enterprise Geodatabase then migrated data from Simple Geodatabase 
• 	 Attended Public meeting with the lower Rio Grande Citizens Forum 

o 	 Week of: 05-17-14 
• 	 Created TRIZ map for the la Villa Area based on study sent from the county 
• 	 Coordinated meeting with Dr. Ho of UTPA and Mark Lupher 
• 	 Collected water samples from Study points 

o 	 Week of: 05-24-14 
• 	 Continued data migration to Enterprise Geodatabase 

o 	 Week of: 05-31-14 
• 	 Competed migration to Enterprise Geodatabase and Created new connection for 

Samantha Deleon 

• 	 Week Report by Week for Claudia Garza 
o 	 Week of: 05-10-14 

• 	 Asssited with Administrative Duties 
• 	 Assisted with cordinateing Conference Call meeting 

o 	 Week of: 05-17-14 
• 	 Assisted with Administrative Duties 

o 	 Week of: 05-24-14 
• 	 Assisted with Administrative Duties 

p:\2013\2013-112S-0S delta area watershed\admin\04 billing\2014-05\invoice backup\2014-05 - hourly progress report.docx 



• Week Report by Week for Julio Perez 
o Week of: 05-03-14 

• GIS Data Organization and Support 
• Mapping 

o Week of: 05-10-14 
• GIS Data Organization and Support 
• Mapping 

p:\20l3\20l3-ll2B-OB delta area watershed\admin\04 billing\2014-05\invoice backup\2014-05 - hourly progress report.docx 
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