STATE OF TEXAS 8§
§
COUNTY OF HIDALGO 8§

FIRST AMENDMENT TO CONSTRUCTION CONTRACT
C-14-362-10-28

This FIRST AMENDMENT to Construction Contract # C-14-362-10-28 “Sioux
Road Paving and Drainage Improvements Project from Tower Road to Val Verde Road”,
dated October 18, 2014, by and between HIDALGO COUNTY, TEXAS (“County”) and
2GS, LLC. (“Company”) is entered into between the undersigned parties effective this
17™ day of March, 2015.

WHEREAS, Company and County entered into that certain Contract dated
October 18, 2014, in which Company agreed to provide certain construction services for
“Sioux Road Paving and Drainage Improvements Project (from Tower Road to Val Verde
Road)” in Hidalgo County Precinct No. 1 (the “Contract”);

WHEREAS, the parties desire to modify the Scope of Work in the Contract by
Exhibit A-1 attached hereto;

WHEREAS, the parties desire to amend the Contract as hereinafter provided.

NOW THEREFORE, for and in consideration of the terms and provisions set
forth herein, for other good and valuable consideration, the receipt and sufficiency of
which are hereby acknowledged, County and Company hereby agree to the following
amendment to the Contract:

1. The Scope of Work of the Contract is modified by the terms and provisions of
Exhibit A-1 attached hereto.

2. Except as modified herein, all terms and conditions of the Contract, as amended,
remain in full force and effect and Company and County ratify and confirm the
terms and provisions of the Contract as amended.

EXECUTED IN DUPLICATE ORIGINALS and effective as of the day and year first
written above.



2GS, LLC

By:

Humberto Garcia Jr., Memeber

HIDALGO COUNTY, TEXAS

By:

Ramon Garcia, County Judge

ATTEST:

By:

Arturo Guajardo, Jr., County Clerk

APPROVED AS TO FORM:
Atlas,Hall & Rodriguez, L.L.P.

By:

Stephen L. Crain, Attorney



EXHIBIT A-1

2GS, LLC
P.O. Box 595
Peiiitas, Texas 78576

o

March 9, 2015

L 4

Mr. Sesin
Hidalgo County Planning Dept.

RE: Sioux Road Paving & Drainage Imp.
Change in Scope of Work

Mr. Sesin,

Per your request, | have prepared a description of the Scope of Work and Cost Proposal for the
performance of extending the work limits approximately 1/2 Mile west from the intersection of Tower
Road and Sioux Rd.

The Scope of Work Includes:

5,587 SY - Excavate & Treat with 2% Lime of existing road @ $6.80/sy
1LS - Traffic Control @ $1,582.51

1LS - Pavement Marking @ $6,177.24

5,079 SY - 2" HMAC Type D @ $9.00/sy

5,079 SY - Prime Coat (MC30) @ $0.40/sy

30 Additional Days to perform extra work

ogkrwnE

The total cost proposal for this change in scope of work is $93,493.95 and will be billed on a per Unit
Price schedule as itemized.

Additionally, the contract time will be increased by 30 Calendar Days to perform this additional work.

Please review and let me know if you should have any questions or need anything else from us.

Cordially,

- /M

Jose |/Saenz
2GS, LLC
Office Manager



JOSE SAENZ
Signature

moises.salazar
Text Box
EXHIBIT A-1


	Text154: March 9, 2015

Mr. Sesin
Hidalgo County Planning Dept. 


RE: Sioux Road Paving & Drainage Imp. 
       Change in Scope of Work 

Mr. Sesin,  

Per your request, I have prepared a description of the Scope of Work and Cost Proposal for the performance of extending the work limits approximately 1/2 Mile west from the intersection of Tower Road and Sioux Rd.  

The Scope of Work Includes: 
1.  5,587 SY - Excavate & Treat with 2% Lime of existing road @ $6.80/sy
2.  1LS - Traffic Control @ $1,582.51
3.  1LS - Pavement Marking @ $6,177.24
4.  5,079 SY - 2" HMAC Type D @ $9.00/sy
5.  5,079 SY - Prime Coat (MC30) @ $0.40/sy
6.  30 Additional Days to perform extra work

The total cost proposal for this change in scope of work is $93,493.95 and will be billed on a per Unit Price schedule as itemized. 

Additionally, the contract time will be increased by 30 Calendar Days to perform this additional work.  

Please review and let me know if you should have any questions or need anything else from us. 




           
                                                                                                      Cordially, 


                                                                                                       ____________________________
                                                                                                       Jose L. Saenz 
                                                                                                       2GS, LLC
                                                                                                       Office Manager


