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Change Order

PROJECT (Name and address). CHANGE ORDER NUMBER: 006 OWNER: [X]
Hidalgo County Pct. No. 4 Linn-San DATE: April 30, 2015 .
Manuel Emergency Services Facility ARCHITECT: [
Linn - San Manuel Texas CONTRACTOR: X
TO CONTRACTOR (Name and address):  ARCHITECT'S PROJECT NUMBER: 201310 FIELD: []
JCon Construction Co. CONTRACT DATE: August 05, 2014 '
OTHER: []

604 Palmview Dr. Mission, Tx. 78572 CONTRACT FOR: General Construction

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
Contract Time Extension for weather days (rain and dry-out days) as per the attached document for the months of August (3days),
September (17 days), October (0 Days), November (2 days), December (1 day), January (0 days), February (2 days), March (7 days)
and April (6 days) A total of 38 calendar days. (Does not included the weather days that are a part of the Base Bid Timeline.

The otiginal Contract Sum was $ 1,350,000.00
The net change by previously authorized Change Orders $ 3,010.20
The Contract Sum prior to this Change Order was $ 1,353,010.20
The Contract Sum will be increased by this Change Order in the amount of $ 0.00
The new Contract Sumi including this Change Order will be $ 1,353,010.20

The Contract Time will be increased by Thirty-eight (38) days.
The date of Substantial Completion as of the date of this Change Order therefore is June 21, 2015

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have
been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and
Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Mata+Garcia Architects LLP 7 JCon Construction Co. County of Hidalgo, Pct. 4
ARCHITECT (Firm name) CONTRACTOR (Firm name) OWNER (Firm name)
cAllen, Texas 78501 604 Palmview Dr. Mission, Tx. 78572 1015 N. Dootlittle Rd., Edinburg, Tx78543
= ADDRESS ADDRESS
BY (Signature) 7 e BY (Signature) BY (Signature)
Hector Rene Garcia, Architect J. 1. Pena
(Typed name) (Typed name) (Typed name)
April 30, 2015 April 30,2015
DATE DATE DATE
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.
Commercial Construction & Management
604 Palmview Dr.
Mission, TX 78572
Phone: 956-227-3215
Fax: 956-581-8892

April 28, 2015

Attn: Mata + Garcia Architects
RE: Linn San Manuel Emergency Facility
Proposal (Change Order # 5)

Cost proposal based on contract documents includes the following:

Due to weather delays beyond our control we are requesting 38 additional days.
We have attached documentation for rain days. If you have any additional question
please feel free to contact our office.

JCon Construction
Overhead / Profit: ADD $ 0.00

Total Proposed Quote $ 0.00

This proposal includes all necessary removal of waste and construction materials.
If you have any questions feel free to contact us.

The Original Contract Sum was: $ 1,350,000.00
Net Change by previously authorized change orders: $ 17,040.00
The Contract Sum prior o this change order: $ 1,367,040.00
The Contract Sum will change with this proposed quote by: $ 0.00
The NEW Contract Sum including this proposed quote: $ 1,367,040.00
The Contract Time will change by addition of 38 rain days from 8/05/1i4 to
4/29/2015.

The date of Substantial Completion as of the date of this change order is: will depend on

approval of rain days requested.

Thank you,
J.J. Pena




; SanManuel-prcp (3).txt
Raw weather Data for san Manuel, TX
Total Daily Precipitation

Date (inches) Station Used

2014-08-05 0.00 MCALLEN MILLER INTL
2014-08~06 0.00 MCALLEN MILLER INTL
2014-08-07 0.00 MCALLEN MILLER. INTL

MCALLE

MCALLEN MILLER INTL

2014-08~-15 0.00

2014-08-16 0.00 MCALLEN MILLER INTL
2014-08~17 0.00 MCALLEN MILLER INTL g
2014-08~18 0.00 MCALLEN MILLER INTL . &%
2014~-08-19 0.00 MCALLEN MILLER INTL
2014-08~-20 0.00 MCALLEN MILLER INTL
2014-08-21 0.00 MCALLEN MILLER INTL
2014-08-22 0.00 MCALLEN MILLER INTL
2014-08-23 0.00 MCALLEN MILLER INTL
2014-08-24 0.00 MCALLEN MILLER INTL
2014-08~25 0.00 MCALLEN MILLER INTL
2014-08-26 0.00 MCALLEN MILLER INTL
2014-08-27 0.00 MCALLEN MILLER INTL
2014-08-28 0.00 MCALLEN MILLER INTL
2014-08-29 0

09-07 ; MCALLEN MILLER INTL
2014-09-08 0.00  MCALLEN MILLER INTL
2014-09-09 0.00 MCALLEN MILLER INTL
2014-09-10 0.00  MCALLEN MILLER INTL
2014-09-11 0.00  MCALLEN MILLER INTL
2 _MCALLEN

MILLER INTL mwwg
E 4

014-10- 0.00 MCALLEN MILLER INTL
2014-~10~02 0.00 MCALLEN MILLER INTL
2014-10-03 0.00 MCALLEN MILLER INTL
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2014-10-04 0.00 MCALLEN MILLER INTL
2014-10-05 0.00 MCALLEN MILLER INTL
2014-10-06 0.00 MCALLEN MILLER INTL
2014-10-07 0.00 MCALLEN MILLER INTL
2014-10-08 0.00 MCALLEN MILLER INTL
2014-10~09 0.00 MCALLEN MILLER INTL
2014-10-10 0.00 MCALLEN MILLER INTL
0.00 MCALLEN

MILLER

INTL
M b

2014-10-11

gw%
P i

2014-10-14 0.00 MCALLEN MILLER INTL
2014~-10-15 0.00 MCALLEN MILLER INTL
2014-10-16 0.00 MCALLEN MILLER INTL
2014-10-17 0.00 MCALLEN MILLER INTL
2014-10-18 0.00 MCALLEN MILLER INTL
2014-10-19 0.00 MCALLEN MILLER INTL

MILLER

2014-10-24

0.00 MCALLEN MILLER INTL
2014-10~25 0.00 MCALLEN MILLER INTL
2014-10-26 0.00 MCALLEN MILLER INTL
2014-10-27 0.00 MCALLEN MILLER INTL
2014-10~28 0.00 MCALLEN MILLER INTL
2014-10-29 0.00 MCALLEN MILLER INTL
2014-10~30 0.00 MCALLEN MILLER INTL
2014-10~-31 0.00 MCALLEN MILLER INTL
2014~-11-01 0.00 MCALLEN MILLER INTL
2014-11-02 0.00 MCALLEN MILLER INTL
2014-11-03 0.00 MCALLEN MILLER INTL
2014-11-04 0.00 MCALLEN MILLER INTL
2014~11-05 0.00 MCALLEN MILLER INTL

2014-11-11 LLEN

0.00

2014-11-12 0.00 MCALLEN o
2014-11~14 0.00 MCALLEN

2014-11~15 0.00 MCALLEN

2014-11-16 0.00 MCALLEN

2014-11-17 0.00 MCALLEN

2014-11-18 0.00 MCALLEN

2074-11-19 0.00  MCALLEN

2014-11-20 0.00 MCALLEN. b

MCALLEN MILLER

2014-11-25

0.00  MCALLEN MILLER INTL

2014-11-26 0.00  MCALLEN MILLER INTL
2014-11-27 0.00  MCALLEN MILLER INTL
2014-11-28 0.00 MCALLEN MILLER INTL
2014-11-29 0.00  MCALLEN MILLER INTL
2014-11-30 0.00  MCALLEN MILLER INTL
20 MCALLEN MILLER INTL
- ALLENMILLER INTL:
2014-12-03 0.00  MCALLEN MILLER INTL
2014-12-04 0.00  MCALLEN MILLER INTL
2014-12-05 0.00  MCALLEN MILLER INTL




2014-12-09
2014-12-10
2014-12-11
2014-12-12
2014-12-13
2014~12-14
2014-12-15
2014-12-16

2014-12-21
2014-12-22
2014-12-23
2014-12-24
2014-12-25
2014-12-26
2014-12-27

2015-01-04
2015-01-05
2015-01-06
2015-01-07
2015-01-08
2015-01-09

2015-01-13
2015-01-14
2015-01-15
2015-01-16
2015-01-17
2015-01-18
2015-01-19
2015-01-20
2015-01-21
2015-01-
2015-01-24
2015-01-25
2015-01-26
2015-01-27
2015-01-28
2015-01-29
2015-01-30
2015-01-31
2015-02-01
2015-02-02

2015-02-06

SanManuel-prep (3).txt
MCALLEN MILLER INTL

MCALLEN
MCALLEN
MCALLEN
MCALLEN
MCALLEN
MCALLEN
MCALLEN
MCALLEN

QOOOOOO0O
QOOOOOOT
COTOOCOOD

. 0C MCALLEN
0.00  MCALLEN
0.00  MCALLEN
0.00 MCALLEN
0.00  MCALLEN
0.00 MCALLEN
0.00  MCALLEN
0.00

MCALLEN

MCALLEN

0.00

0.00 MCALLEN
0.00 MCALLEN
0.00 MCALLEN
0.00 MCALLEN

.00 MCALLEN

MCA
MCALLEN
MCALLEN
MCALLEN
MCALLEN
MCALLEN
MCALLEN
MCALLEN
MCALLEN

MCALLEN
MCALLEN
MCALLEN
MCALLEN
MCALLEN
MCALLEN
MCALLEN
MCALLEN
MCALLEN
MCALLEN
MCALLEN
MCALLEN
MC

Pp?&OOOQOOC/OQOOOOOOO
QORXOOOOOQRLOOOQOQOOOD
COOOOODOOO0 OOOCQQOO%

0.00 MCALLEN

MILLE
MILLER
MILLER
MILLER
MILLER
MILLER
MILLER

MILLER

MILLER
MILLER
MILLER
MILLER

MILLER

MILLER
MILLER
MILLER
MT

MILLER

MILLER

FMILLERT

MILLER
MILLER
MILLER
MILLER
MILLER
MILLER

MEALLEN=MT

MILLER
MILLER
MILLER
MILLER
MILLER
MILLER

MILLER

MILLER
MILLER
MILLER
MILLER
MILLER

MILLER




2015-02-07
2015-02-08
2015-02-09
2015-02-10
2015-02-11
2015-02-12
2015-02-13
2015-02-14
2015-02-15
%015—02~16
2015-02-18
2015-02-19
2015-02-20
2015-02-21
2015-02-22
2015-02~23
20
2015~-02-25
2015-02~26
2015—8?—27

-01
2015-03-02
2015-03-03
2015-03-04
2015-03-05
2015-03-06
2015-03-07
2015-03-08

2015 03-13
2015-03-14
2015 03~-15

2015 03-17

2015~03~20
2015-03-21

2015-03-24
2015~03-25
2015-03-26

2015-03-29
2015-03-30
2015-03~-31
2015-04-01
2015-04-02
2015-04-03
2015 04-04

2015-04-07
2015-04-08
2015-04-09
2015-04-10

2015 04~ 06

SanManuel-prcp (3).txt

MCALLEN MILLER
MCALLEN MILLER
MCALLEN MILLER
MCALLEN MILLER
MCALLEN MILLER
MCALLEN MILLER
MCALLEN MILLER
MCALLEN MILLER
MCALLEN MILLER
MCALLEN MILLER

MCALLEN MILLER
MCALLEN MILLER
MCALLEN MILLER
MCALLEN MILLER

MCALLEN MILLER
MCALLEN
MEALLEN-MELLE
MCALLEN
MCALLEN
MCALLEN
MCALLEN
MCALLEN
MCALLEN B
MCALLEN
MCALLEN

INTL
INTL
INTL
INTL
INTL
INTL
INTL
INTL
INTL
INTL

MCALLEN MILLER INT
MILLER

MCALLEN MILLER
MCALLEN MILLER
MCALLEN )

MCALLEN

MiLLER L

MILLER
MILLER

MCALLEN
MCALLEN

MCALLEN
MCALLEN

MCALLEN MILLER
MCALLEN MILLER
MCALLEN MILLER
MCALLEN MILLER
MCALLEN MILLER
MCALLEN
CAL

MCALLEN MILLER
MCALLEN MILLER
MCALLEN MILLER
MCALLEN MILLER

&8 N = 22g s
MCALLEN MILLER




MCALLEN MI ER INTL

MCALLEN MILLER INTL
MEALEEN MTELER “INTL:
MCALLEN MILLER INTL
MCALLEN MILLER INTL

2015-04-27
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