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Tel, BSE 687 LEMC
e v Faux. G55 BBT 5363
i Date Invoice #
ENGINEERING &
MANAGEMENT CONSULTING, LLT 8/31/2016 Aug 16-3
Toxas Rogistared Engineoning Fam F-11722
Bill To
Attn: Marcie Jackson
Hidalgo County - PCT. 1
1902 Joe Stephens Ave., Ste. 101
Weslaco, TX 783596
P.O. No. Terms Project
P161 Heidelberg
Item Description Est Amt | Prior Amt | Prior % Qty Rate Curr% | Total % | Amount
Service Basic Engineering & Survey 66,993.83 153.595.08 }80.00% 0.2 F 66.993.85 & 20.00% ? 100.00% <l#3,398.77
Topography
INVOICE RECEIVE? BY: /
/{ oN_A/19 ,// [ L [ 6
GOODS/SERVJCES RECEIVED BY:
b ek L Ff1a | i
J(‘ i ¢cla 1o j\ \UON ' ]q / " é’?
REQ# 270867 P.O.# 721212 Total % ‘
6-1312-431-00-121-314-0-334 — $13,398.77 $13,398.77
HEIDELBERG SUBDV. - ENG. & ARCH. SRVCS. )
- — — . ! Payments/Credits $0.00
Balance Due { 330877







L.eFEVRE Engineering & Management Consulting, LLC
Border Colonia Access Program - Round 11
Contract No.: C-CAP-14-398-12-16

Invoice No. Aug 16-3

Work Authorization No.1

Schedule of Values

PO# 721212 August 31,2016
- 2 3
?_9, c (o] _§
£ g g
g Preliminary 2 k=) Y
g |Engincering &| £z Final 5 & | Engineering
Engineering E Design Phase g % Construction ‘E Total This Current Amount c§ Fee Available
TWDB ID# Colonia Name Fee s 11 40% g Phase 40% = Invoice Earned 3 Balance
3C1080314 |Heidelberg Subdivision $ 66,993.85 $ 26.797.54 26,797.54 $ 66,993.85 $§ 13,398.77 $ -
$ 66,993.85 $ 26.797.54 26,797.54 $ 66,993.85 $ 13,398.77 $ -

Project Engineer

Name (print) -{’Zi(/if\ckfcl Lf_pf’ e | 'P' é s

Signature ‘Wj/ g

Date

o
%

//"5; / l’%

Colonia Access Program Director % : ﬁi z é‘ 20

Date__/f- F— S
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Purchase Order PO# 721212

COUNTY OF HIDALGO  oare o2/13/15

PAGE NO: 1 Of 1
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REQ: 00270867

EMATIL:

SHIF To: HIDALGO CO. PCT 1

1902 Joe Stephens Ave

“LEFEVRE ENGINEERING & MANAGEMENT WESLACO TX 78596

CONSULTING, LLC
612 NOLANA, SUITE 520
MCALLEN TX 78504

CONTACT:
SITE: COMMISSIONER, PRECINCT 1
CONTRACT NO: C-CAP-14-398-12-16

SPECIAL INSTRUCTIONSS
VENDOR NOTES
1 Do not add to, o-altor lh!aPmchase Ordler. This Order {s not renewable,

TAX EXEMPTION; - This Purchase Ordet may bs accepled in Heu of Exempllon Ceriificate.
3. This Orderigglso piaced F.O.B. Destination. Vendor must repay all shipping cosls.

4. nvgico sach’ Pirchasy. Order singly. Odginal Involcos sre required customor copy may be accopted. Out nurdbiermust oppéar on afl involces, bills of lading, and packagos,
5. Pashhent will hﬂnad :0uly for bona fide and full completed orders, unless othenwise attached. =

DESCRIPTIO)]

UNIT PRICE AMOUNT

DO NOT DUPLICATE ORDER

C-CAP-14-398-12-16 EXPIRES 12/16/20 3
ROUND 3 BCAP PROJECTS ENGINEERING SERVICES AI-47465 R.
12/16/2014 - WORK AUTHORIZATION NO.1 HEIDLEBERG SUBDIVISION
& WORK AUTHORIZATION NO.2 LORENZANA SUBDIVISION AI-48326

02/04/15 R.
1.00 EACH| CC HEIDELBURG SUBDIVISION CSJ#1080314 WORK AUTHORIZATION NO.1 66,993.85 66,993.85
1.00 EACH| CC LGRENZANA SUBDIVISION CSJ#1080422 WORK AUTHORIZATION NO.2 10,732.89 10,732.89
AL: 77,726.74

REPORT ROAD HAZARDS 1-866-HCR-SAFE OR 1-866-4

$-1312-431-00-121-314-0-334
5-1312-431-00-121-422-0-334

66,993.85
10,732.89




