L& Engineering

Transportation Consultants

December 6, 2016

The Honorable Joseph Palacios
Commissioner, Hidalgo County Pct. No. 4
Attn: Maria Lucio

1051 N. Doolittle

Edinburg, Texas 78539

RE: M 1925 Project (C-13-336-12-10)
Limits: from FM 907 (Alamo Road) East to Sharp Road (including the re-alignment of Sharp Rd.)
Supplemental No. 2 to Agreement for Professional Services

Dear Commissioner Palacios:

Attached for your review and consideration is Supplemental No. 2 to the EM 1925 Project Agreement for
Professional Services. This Supplemental is needed to extend the termination date of said Agreement for an
additional two years. This would allow time to complete the PS&E, ROW Map, Right-of-Way Acquisition,
Compensable Utility Management Oversight as approved on Work Authorization No. 2 of this Agreement
and as outlined in Exhibit C — Work Schedule. We are enclosing the supplemental in duplicate for your
review and further processing.

Attached you will find the following:
1) Two signed originals of Supplemental No. 2 to the Agreement with the following attachments;
¢ Exhibit C “Project Work Schedule”
» Form 1295

Should you have any questions regarding this submittal, do not hesitate 1o call me at (956) 565-9813.

Sincerely,

L& G ENGINEERING
Jacinto Garza, &
CEQ/President

Aftachments

2100 W. Expressway 83 « Mercedes, TX 78570 » Office (956) 565-9813 « Fax (956) 565-9018
900 S. Stewart Rd., Ste. 10 » Mission, TX 78572 « Office {956) 585-1909 » Fax {956) 585-1927




EXHIBIT “F”

Supplemental Agreement Form

THE STATE OF TEXAS  §

§
COUNTY OF HIDALGO  §

SUPPLEMENTAL AGREEMENT NO. 2

TO AGREEMENT FOR PROFESSIONAL SERVICES
C-13-336-12-10

This SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of Article 8 of the
Agreement made by and between HIDALGO COUNTY, acting herein by and through the
Commissioner’s Court, hereinafter called the “Owner”, and L&G Consulting Engineers, Inc. d/b/a
L&G Engineering, Professional Engineers of, Mercedes, Texas, hereinafter calfed “Engineer”.

WITNESSETH

WHEREAS, the Owner and the Engineer executed the Agreement on the 10th day of December, 2073
concerning professional engineering services required for the FM 1925 project from FM 907 (Alamo
Road) East to Sharp Road {including the Re-Alignment of Sharp Road) for Hidalgo County Precinct No.
4 hereinafter referred to as the project; and,

WHEREAS, Article 3, Section 3.1 of the Agreement, Period of Service, Termination Date, establishes
the termination date of this agreement; and,

WHEREAS, it has become necessary to amend the Agreement in order to extend the termination date
and allow time to complete all tasks as outlined in Exhibit “C" - Work Schedule.

A. AGREEMENT

NOW THEREFORE, premises considered, the Owner and the Engineer agree that said Agreement is
amended as follows:

I Section of the Agreement, Article 3. Period of Service, 3.1Termination Date of the
Agreement is amended as follows:

Agreement is hereby amended to extend the termination date from December 9, 2016
to December 9, 2018 in order to complete the engineering services identified in
Exhibit B - Services to be provide by the Engineer and Exhibit C - Work Schedule of the
Agreement.
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All other provisions are unchanged and remain in full force and effect.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement to the
Agreement for Professional Services to be executed as of the _________ day of
2076.

THE ENGINEER:

ENGINEER
/
P
BY: }/[J’iﬂ -

/7

THE OWNER:
HIDALGO COUNTY

Ramon Garcia, County Judge
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Client: Hidalgo County Precinct #4

EXHIBIT "C"

PROJECT WORK SCHEDULE
FM 1925 (Monte Cristo Rd)
From FM 907 (Alamo Road) to Sharp Road
Length = 1.6 miles

TASK AND DESCRIPTION FIRM 2014 2015 2016 2017 2018
JAN | FEB | MAR | APR | MAY | JUN | JuL [ Auc | seP | ocT [ Nov [ DEc | JaN | FEB [ MAR | APR | MAY | JUN | JuL | AUG | sEP [ ocT [ Nov | DEC | JAN | FEB | MAR [ APR | MAY | JUN | JuL | Auc | seP | ocT [ Nov [ pec | JaN | FEB [ MAR | APR | mAY | Jun | auL | AuG | sep | ocT [ Nov | Dec | a1 Q2 Q3 Q4

| Work Authorization No. 1

Phase |: EA, Public Involvement, Schematic

Public Involvement
Develop Allernatives & Matrix L&G
Adverlise & Conduct Public Meeting L&G
Select TPA L&G
Schematic
Develop Schematic L&G
Hydrologic Map L&G
TxDOT Review & Revisions TxDOT
TxDOT Schematic Approval TxDOT
Environmental Document

Draft Environmental Decument, Field Visits, elc... L&G
Submit Administratively Complete Document L&G
Agency Coordinalion & Revisions TxDOT
TxDOT/FHWA Review & Comment TxDOT
Environmental Decision TxDOT
Work Authorization No. 2

Phase Il: PS&E, ROW Map & Acquisition

PS&E
Design Survey L&G
Compensable Ulility Oversight L&G
Outfall Coordination with HCDD #1 L&G
30% PS&E Completion L&G
60% PS&E Completion L&G
90% PS&E Completion L&G
|95% PS&E Completion L&G
100% Mylars L&G
TxDOT Plan Set Approval TxDOT
ROW Map
Prepare ROW Map 138G |
TXDOT Review & Revisions TxDOT
TxDOT ROW Map Approval TxDOT
ROW Acquisition (12 Parcels)

ROW Release (Dependent on Availabilily of Funds) TxDOT
Project Administration L&G
Title Commitments L&G
Appraisal Reports L&G
Appraisal Review Reporis L&G
Appraisal Update Reporis L&G
|Approved Values by TxDOT TxDOT
A Negotialion Offers L&G
Title Curalive Process L&G
Tille Commi Wt Updates L&G
Payments for Parcels L&G
L&G Condemnalion Supperi Process L&G
Eminent Domain Proceedings by County COUNTY
Title | Policies L&G
Consumation of Quistanding Cases L&G
Work Authorization No. 3

Phase lll: Proposed Letting |
Lel Project (Est. Earliest Date: JANUARY 2018) TxDOT
{Dependent on Availability of Funds) ESTIMATED 18 MONTHS CONSTRUCTION

L&G ENGNEERING TASK
TxDOT TASK
COUNTY TASK

10:20 AMI 262016
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CERTIFICATE OF INTERESTED PARTIES Eorm 1295

lofl

Complete Nos. 1 - 4 and 6 if there are interested parties, OFFICE USE ONLY

Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties. CERTIFICATION OF FILING
1 Name of business entity fiting form, and the ¢ity, state and country of the business entity's place Certificate Number:

of business. 2016-144472

L&G Consulting Engineers, Inc.

Mercedes , TX United States Date Filed:
Z Name of govarnmental entity or state agency that is a parly ta the confract for which the form is 12/08/2016

being tiled.

Hidalgo County Date Acknowledged:

3 Provide the ldentification number used by the governmental entity or state agency fo track or identify the contract, and provide a
description of the services, goods, or other property to be provided under the contract,

C-13-336-12-10
FM 1925 (from FM 907 to Sharp Road) Professional Engineering Services - Time Extension

4 Nature of interest
Name of Interested Party City, State, Country (place of business} {check applicable)
Controlling | Intermediary
Sandoval , Armando Mercedes, TX United States X
Garza , Jacinto Mercedes , TX. United States X
5 Check only if there is NO Interested Party. D
G AFFIDAVIT | swear, o affirmn, under penalty of perjury, that the abave disclosure is true and correct,

\lllluo

WHHly, MARIE C. BUSTAVNTE

?5'* = Notary Public, State of Texas m I
.s %‘a*h Comm, Explres 04-14-2017 -
’nﬂfu\“ Notary 1D 12686848-8 Stgnatu /nfau!horlzed agent of contractlrysmess entity

AFFIX NOTARY STAMP { SEAL ABC.)—\;E
XCLCUA:LO é&OU/Za , this the um day of 'Qé g

SWTH to and subscribed hefore me, by the said ¢
20 (/,2 , to centify which, witness my hand and seal of office.

Ul Dbty tarte 0 Puchamante. %KW

Signature of officer administering oath Printed hame of officer administering oath Title of ofifcar administering oath

f/

(LLEEFF

15

\“

Forms provided by Texas Ethics Commission www.ethics.state.tx.us Version V1.0.277



CERTIFICATE OF INTERESTED PARTIES

FORM 1295
lofl
Complete Nos. 1 - 4 and 6 if there are interested parties. OFFICE USE ONLY
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties. CERTIFICATION OF FILING
1 Name of business entity filing form, and the city, state and country of the business entity's place Certificate Number:
of business. 2016-144472
L&G Consulting Engineers, Inc.
Mercedes , TX United States Date Filed:
2 Name of governmental entity or state agency that is a party to the contract for which the form is 12/08/2016
being filed.
Hidalgo County Date Acknowledged:
12/09/2016

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a
description of the services, goods, or other property to be provided under the contract.

C-13-336-12-10
FM 1925 (from FM 907 to Sharp Road) Professional Engineering Services - Time Extension

4 Nature of interest
Name of Interested Party City, State, Country (place of business) (check applicable)
Controlling Intermediary
Sandoval , Armando Mercedes, TX United States X
Garza , Jacinto Mercedes , TX United States X
5 Check only if there is NO Interested Party. I:I
6 AFFIDAVIT

| swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.

Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said , this the day of ,
20 , to certify which, witness my hand and seal of office.
Signature of officer administering oath Printed name of officer administering oath Title of officer administering oath

Forms provided by Texas Ethics Commission www.ethics.state.tx.us Version V1.0.277



