CHANGE ORDER NUMBER ONE (1)

Project:

DATE OF ISSUANCE:

December 16, 2016

Drainage and Paving Improvements for Colonia Noreste Subdivision

EFFECTIVE DATE:

OWNER:
OWNER'S CONTRACT NO:

CONTRACTOR:

2GS, LLC, dba Earthworks Enterprise

Hidalgo County
C-16-260-07-19

ENGINEER: TEDS! Infrastructure Group. inc.

Penitas, TX 78576-0695

P.O. Box 595

1201 East Expressway 83

Mission, TX 78572

You are directed to make the following changes in the Contract Documents.

Description: 1.
2
3.
4.
5
6
Reason for Change Order: 1.
2,
3.
4.
5.
6.

Attachments:

Add 1,193 LF of RCPTG 15" @ $20.00 = $23,860.00

The additional linear feet is due to keep the same number of pipes per driveway as instructed by county
officials and engineer.

CHANGE IN CONTRACT PRICE:
Original Contract Price

$ 544,727,685

CHANGE IN CONTRACT TIME:
Original Contract Time for

Substantial Completion: 90
calendar days or dates

Net Changes from previous Change Order

Net Change from previous Change Orders
0

calendar days

Contract Price prior to this Change Order

$ 544,727.65

Contract Time prior to this Change Order

Substantial Completion: 90

calendar days or dates

Net Increase(decrease) of this Change Order
$ 23,860.00

Net Increase(decrease) of this Change Order
20

calendar days

Contract Price with all approved Change Orders

Net % increase(decrease)from [Contract Time with all approved Change Orders

original contract price.

$ - 568,587.65 4.20%
: Substantial Completion: A0
- fé?endqf days or dates
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PO Humber & PO 727.85
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Quantity
Line Ho Ordsred Received  Canceled Description Unit Price Amouat

1 1

PAVING AND DRAMNAGE IMPROVEMENTS FOR COLONW HORESBT

544,727 850

54472785 | n

B

RiEN

Total 544,727.65
Account Humber Bascription Amount &mount Lig
8-1350-431-00-121-211-6-721 CO2018-PCT1 COLONIA DEL HORESTE-ROALS 271,28¢8.80
8-1247-421-00-121-211-8-721 CO2015A-PCT1 COLONIA DEL NORESTE-RDABS 273,458.7% ki1




