RIGNEY CONSTR

UCTION & DEVELOPMENT,

LLC (Phone) 956-638-6421

7011 N. Seminary Rd., Edinburg, TX 78541

(Fax) 956-287-1646

CHANGE ORDER PROPOSAL

NO. 002

PROJECT: HC Prct 4 - PO 152997

COP NO.: 002 DATE QUOTED: 01/04/16

T0: Menton J. “Trey| Murray lil
Halff Associates], inc.
5000 W. Military|, Suite 100
McAllen, TX 78p03
(Phone) 956-664-0286 (Fax) 956-664-0282

PROJECT NO.: 16.162
ARCH. PROJECT NO.:

DAYS ALLOWED
FOR APPROVAL: 7

EXPIRATION DATE: 01/11/16

REQUESTED EXTENSION
OF TIME IN DAYS: 45

DESCRIPTION:

REMOVE EXISITING FRAME, DOUBLE DOORS AND MAGLOCKS.

INSTALL ALUMINUM ENTRH

REINSTALL MAGLOCKS AND PAINT

PLEASE KEEP IN MIND TH

ANCE DOORS AND FRAME (ONE PAIR OF DOUBLE DOORS 3'-0 X 7°-0)

AT THE FORTY FIVE DAYS REQUEST IS FOR MATERIAL AND INSTALLATION ONLY.

SUBCONTRACTORS / VENDORS SUB / VENDOR WORK DESCRIPTION AMOUNT:
MARQUEZ GLASS ALUMINUM ENTRANCE DOORS AND FRAME $7,500.00
Lexine, Inc. REMOVE/REINSTALL MAGLOCKS $435.00
TOTAL FROM WORK BREAKDOWN PAGES $650.00
APPROVAL SUB SUBTOTAL: $8,585.00
: 0.00

NAME: BOND $
DATE: SAFETY PROGRAM: $0.00
GL INSURANCE: $0.00
SUBTOTAL: $8,585.00

RIGNEY CONSTRUCTION & DEVELOPMENT, LLC OVERHEAD:
SUBTOTAL: $8,585.00
BY:

: 0.00

Jose A Lino Jr, Project Manager PROFIT 3
DATE: 1/4/16 TOTAL COP AMOUNT: $8,585.00
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Lexine, Inc

322 N 3rd St
McAllen, TX 78501
(956) 992-0690
accounting@lexinegroup.cq
www.lexinegroup.com

ESTIMATE

ADDRESS

Rigney Construction &
Development L.L.C
7011 N. Seminary Rd
Edinburg, Texas 78541 U

m

UJ

ESTIMATE # 1170

line

secyrity
multimedic
anemy

DATE 01/03/2017

ACTIVITY
Services:ITEM-PO

Precinct 4: Additional Acdess Removal & Re-Installation on

Two Doors

Thank you, We greatly appreciale your business.

Accepted By

aTy RATE
1 435.00

TOTAL

Accepted Date

AMOUNT
435.00

$435.00



. !
MARQUEZ GLASS | |
1306 SOUTH F STREET i :
HARLINGEN, TEXAS 78550 ;
Tel (956) 216-8070 Fax {956) 428-(1}5)66

email: marquez ahoo. com

HIDALGO COUNTY PRCT 3,'4!

QUOTE

Aluminum Entrance|Doors and Frame ’ !

1 Pair Doors 3-0x 7%
Frame: 6-4x7-4}
Finish: Clear Angized

Glass: 1" Ciear dnd Tinted Gray

0

Door Hardware Incijtded

2 Conceal Phnics
2 Continues|hinges
2 Closers

1 Threshol

2 Door Swifts

Material and Labor [Included

__ GRAND TOTAL_ _  $7,500.00

Note: This is a proposal on the goods named, subjected to the conchuons notsd below. :
1) Quote is vallid for 30 days
2.) Glass and |mpaterial is subjected to lead time.
3.) We do nof feplace breakage or damaged glass unless caused direcily by workme.n

Estimator: IaimelI: rquez
S

To accept this proposal} sign here and refurn X




