EXHIBIT “F”

Supplemental Agreement Form

THE STATE OF TEXAS  §
§
COUNTY OF HIDALGO  §
SUPPLEMENTAL AGREEMENT NO. 1

TO AGREEMENT FOR PROFESSIONAL SERVICES
C-16-258-06-14

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions
of Article 8 of the Agreement made by and between HIDALGO COUNTY, acting
herein by and through the Commissioner’s Court, hereinafter called the
“‘Owner”, and L&G Consulting Engineers, Inc. d/b/a L&G Engineering,
Professional Engineers of, Mercedes, Texas, hereinafter called the “Engineer”.

WITNESSETH

WHEREAS, the Owner and the Engineer executed the Agreement on the 6th day of
June 2016 concerning engineering for Yuma Avenue Extension Project
(hereinafter referred to as the “Project”); and,

WHEREAS, Article 8 of the Agreement, (Supplemental Agreements),
establishes that the terms of the agreement may be amended by
supplemental agreement if the Owner determines that (3) for any other
reason agreeable to the Owner and the Engineer; and,

WHEREAS, it has become necessary to amend the contract to

Remove the Construction Contract Administration and Inspection services
from Exhibit “B” Section 12 Construction Phase Services of the contract
due to the City of Mcallen assuming the responsibility of these services.

A. AGREEMENT

NOW THEREFORE, premises considered, the Owner and the Engineer



agree that said Agreement is amended as follows:
l. The Agreement is revised to
Remove the Construction Contract Administration and Inspection Services

from Exhibit “B” Section 12 Construction Phase Services of the contract
due to the City of McAllen assuming the responsibility of these services.

All other provisions are unchanged and remain in full force and effect.
IN WITNESS WHEREOF, the Engineer and the Owner have caused this

Supplemental Agreement to the Agreement for Professional Services to be
executed as of the ______ dayof ___________ ,2017.

THE ENGINEER:
ENGINEER

BY:

THE OWNER:
HIDALGO COUNTY

BY:

Ramon Garcia, County Judge

LIST OF ATTACHMENTS

(as required)



