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P.O. Box 678216
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Hidalgo County Commissioner's Court Involice Date :  02/21/2017
Facilities Management Invoice #: M222390
3100-D S. Business Hwy 281 e P{;mec* : 32925
i nvoice Group !
Edinb . 78539 s
inburg, TX Glient Gode : HIDALS
Attention: Mr. Danie! Flores
Project Name : Hidalgo County\2014-2015 Various WA
For Professional Services Rendered through: 2/12/2017
Re: MEP Engineering Services Project Name: Space Prassure Gonfrol Autopsy Facility
Edinburg, TX Confract Number: C-14-100-04-29
Work Authorization #01
Purchase Order #725567
** Plaase contact Maribel Martinez (956-664-0288)
with any questions regarding this Invoice.
Previous Current Total
Phase / Task { Name Fee Amount % Complefe Amount Fee Earned
WAO1 .- Autopsy Facility
TAQ1 -- Design Phase 1 Services 11,380.00 11,380,00 100,00 0.00 11,380.00
TA02 .. Bid Phase Services 2,480,00 2,490.00 100,60 0.00 2.490.00
TAD3 -- Construction Phase Services 7,280.00 6,552.60 160,00 726.00 7.,280.00
TAQ4 -- Deslgn for E.F ReplacementiMod 1,285.00 1,285.00 100.00 0.00 1,285.00
TA0S - Sub TASIADA 1,610.00 759.00 4714 0.00 759,00
TA0G - Sub Test Adjust & Balance 5,950.00 0.00 100,00 5,950,00 5,950.00
Phase WAQ01 Subtotal 29,995.00 22,466.00 97.16 §,678.00 29,144.00
Fotals: 29,995.00 22,466.00 97.18 8,678.00 29,144.00
Total Fee Earned To Date 29,144.00
Less Previous Billings 22,486.00
Amount Pue this Invoice 6,678.00

{214} 346-6200

TERMS: DUE UPON RECEIPT

ORIGINAL

(214) 739-0108 Fax
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Halff Associates, Inc e e e e
P.C. Box 678316
Dallas, TX 75267
wwwr halff.com
Hidalge County Commissioner's Gourt Inveice Date |  01/30/2017
Facilities Management Involce #; M220874
3100-D S. Business Hwy 281 ol Project : 3‘1}925
. nvoice Group :
Edinburg, TX. 78539
& Cilent Gode :  HIDALS
Attention: iMr. Danie! Flores
Project Name : Hidalgo County\2014-2015 Various WA
For Professional Services Rendered through: 1M5/2047
Re: MEP Engineeting Services Project Name: Space Pressure Control Aufopsy Facility
Edinburg, TX Contract Number; C-14-1060-04-23
Work Authorization #01
Purchase Order #725567
* Please contact Maribel Martinez (956-664-0288)
with any guestions regarding this Involce.
Previous Current Tatal
Phase / Task / Mame Fee Amount % Gomplete Amount Fae Earned
WA81 — Autopsy Facility
TA01 -- Design Phase 1 Services 11,380.00 11,380.00 100.00 0,00 11,380.00
TAD2 -~ Bid Phase Services 2,450.00 2,490.00 100.00 .00 2,490.0C
TAD3 — Construction Phase Services 7.280.00 5460.00 90.00 1,092.00 6,552.00
TAG4 -- Design for E.F ReplacementiMod 1,285,00 1,285.00 100.00 Q.00 1,285.00
TAOS -- Sub TAS\ADA 1,610.00 759.60 47.14 0.00 758.00
~ TADG -- Sub Test Adjust & Balance 5,950.00 0.00 3.00 0.00 0.00
Phase WAQ1 Subtotal 29,995.00 21,374.00 74,90 1,892.00 22.466,00
Totals: 28,995.00 21,374.00 74,820 1,092,060 22,466.00
Tolal Fee Earned To Date 22,4656.00
Less Previous Billings 21,374.00
Amount Due this invoice 1,092.00

(214) 346-6200

TERMS: DUE UPON RECEIPT

ORIGINAL

(214) 739-0108 Fax
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Halff Associates, Inc
P.O. Box 678316

Dallas, TX 75267
wearw halff.com

Hidalgo County Commissloner's Court Invoice Date :  12/20/2016
Facilities Management Involce #: M218528

3100-D S. Business Hwy 281 Prolect: 30926
Invoice Group: 01

Edinburg, TX. 78539 Glient Code :  HIDALS

Attention: Mr. Daniel Flores

Project Name : Hidalgo Count2014-2015 Various WA

For Professional Services Rendered through: 1211172016

Re: MEP Engineering Services Projact Name: Space Prassure Control Autopsy Facility
Edinburg, TX Contract Number; C~14-100-04-29

Wark Authotization #01

Purchase Order #725567

** Plaase contact Maribel Martinez (955-664-0286)
with any questlons regarding this tnvoice.

Previous Current Total

Phase / Task / Name Fee Amount % Complete Amount Fee Earned
WAD - Autopsy Facillty

TAQ1 -- Design Phase 1 Services 11,380,00 11,380.00 100,00 6.00 11,380.0¢

TA02 -- Bid Phase Services 2,480.00 2,490.00 100.00 .00 2,490.00

TAD3 -~ Construction Phase Services 7.280.00 331.73 75.00 5,128.27 5,460.00

TAG4 -- Design for E.F ReplacemantiMod 1,286.00 1,285.00 400.00 0.060 1,285.00

TAOS -- Sub TAS\ADA 1,610.00 759.00 4714 0,60 752.00

TADG -- Sub Test Adjust & Balance 5,950.00 0.00 0.00 0.00 0.00

Phase WAUG1 Subtotal 29,595,00 16,245.73 71.26 5,128.27 21,374.00

Totals: 29,895.00 16,245.73 71,26 5,128.27 21,374.00

Total Fee Earned To Date 21,374.00

Less Previous Billings 16,245.73

Amount Due this Invoice 5,128.27

TERMS: DUE UPON RECEIPT -
{214) 346-6200 ORIGINAL (214) 739-0108 Fax
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REMITTANCE ADDRESS
Halff Associates, Inc
P.O. Box 678216
Dallas, T{ 75267

Eacilities Managemeni

wwwnw halff.com
Hidalge County Commissioner's Court Invoice Date : 10/25/2016
Eacilities Management Invoice #: M217811
3100-D S. Business Hwy 281 o ”é"lect : 2‘1’925
nvoice Group :
Edinburg, TX. 78333 Client Godo : HIDALS
Aftentlon: Mr. Danie] Flores
Project Name : Hidalgo County\2614-2015 Varisus WA
For Profasslonal Services Rendered through: 10/8/2016
Re: MEP Englneering Services Project Name: Space Pressure Control Autopsy Facility
Edinburg, TX Contract Number: C-14-100-04-29
Work Authorization #01
Purchase Order #725567
_** Please contact Maribel Martinez {956-664-0286)
wlth any questlons regarding this involce.
Previous Current Total
Phase { Task / Name Fea Amount % Complete Amount Fea Earned
WAM - Autopsy Facllity
TAO% -« Design Phase 1 Services 11,380.00 11,380.00 100.00 0.00 41,380.00
TAOZ -~ Bid Phase Services 2,490.00 2,490.00 100,00 0.00 2,4980.00
TAO3 -- Gonstruction Phase Services 7,280.00 0.06 4,56 33173 33173
TA04 -- Desian for E.F Replacement\Mod 1,285,00 1,285.00 100.00 0.00 1,286.00
TAO5 -- Sub TASIADA 1,610.00 759.00 47.14 0.00 759.00
TADG -- Sub Test Adjust & Balance 5,950.00 0.00 0.00 0.00 0.00
Phase WA{1 Subtotal 29,895.00 15,914.00 54,186 331,73 16,245.73
' Totals: 29,595.00 16,914.00 54,16 33173 16,245.73
Tolal Fee Eamed To Date 16,246.73
Less Previous Blllings 16,914.00
Amount Due this Involce 331.73

TERMS: DUE UPON RECEIPT
(214) 346-6200 ORIGINAL

(214) 739-0108 Fax



