CRUZ-HOGAN Conswblants, re.

ENGINEERS | PLANNERS | CONSULTANTS

September 28, 2017

g 8=
Name: Erika Zamora i
Director of Administrative Operations =
Hidalgo County Precinct #2 ™5
300 West Hall Acres, Suite G -
Pharr, Texas 78577 =3 g c
— oy —
INVOICE # 64-5 i =
=1
Project: Street & Drainage Improvements for Plena Vista Subdivision, Unit 2
‘ Hidalgo County, Precinct No. 2
Total Contract: $64,120.00
Previously Amount
Scope of Services Amount Completion Billed Requested
A. Preliminary Phase (15%) S 9,618.00 100% $ 961800 3 -
(To include surveying)
B. Design Phase (60%) $ 38,472.00 100% $ 38,472.00 $ -
C. Construction Phase (25%) $ 16,030.00 50% $ 400750 $ 4,007.50
$ 64,120.00 $ 5209750 $ 4,007.50
AMOUNT DUE:  $4,007.50
IVED BY.
INVOICE RECE ‘& }9, /‘ "7 THANK YOU!
NI o P0r _T3a5TT
GOODS/SERVICES RECEIED 26 o 11 1-1200-43| 00 122- 127 721
_EMMDM_ON_G_“_’J— ; Req #__ 293439 T
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CRUZ-HOGAN Cosswllants, Yne.

ENGINEERS | PLANNERS | CONSULTANTS

McAllan | Harlingen | Waslaco
TBPE Firm Reg No F-4330

September 28, 2017

Erika Zamora

Director of Administrative Operations
Hidalgo County Precinct #2

300 West Hall Acres, Suite G

Pharr, Texas 78577

RE: Street & Drainage Improvements for Plena Vista Subdivision, Unit 2
Invoice #64-5

Dear Mrs. Zamora,

Enclosed you will find Invoice #64-5 for the above referenced project.

If you have any questions, please feel free to call me at 956-682-5022.

Thank you,

Ronnig’Cruz, P.E., CFM

RC/cr




CRUZ-HOGAN Gonsesttants, Zore.

Engineers ¢ Planners ¢ Consultants
McAllen | Harlingen | Weslaco

www.cruzhogan.net

Helping Municipalities Build Better Communities

LETTER OF TRANSMITTAL

To: Erika Zamora
Director of Administrative Operations
Hidalgo County Precinct #2
300 West Hall Acres, Suite G
Pharr, TX 78577

Date: 10/02/2017

Project No.: CHC #064-01-16

Project Name: Street & Drainage Improvements for Plena

Vista Subdivision, Unit 2

Routing: [ Mail [l Courier [l Overnight [ Pick-Up ~ Hand Delivered
Re:
We are sending you: These are Transmitted:

[1As Requested

[1Shop Drawings
[1 Original Drawings

[1 For Your Use

WFor Review and Comments

[1Prints
[ Specifications

“For Your Files

[] For Signature

[] Contracts

[ Resubmit Copies

/Other
Copies: Date: Description: .
1 10/02/17 Cover Letter & Invoice #64-5 =
— I
—!
([
T =S
Comments: S S
— o -"—<i
™o
(wal

Prepared By:

Distribution:

Cruz-Hogan Consultants, Inc.

[

V605 E. Violet, Suite 1
McAllen, Texas 78504

(956) 682-5022
FAX (956) 682-5089

Received By:

111204 N. 7 Street
Harlingen, Texas 78550
(956) 425-8968

FAX (956) 423-5083

Date Received:

[1 108 E. Business 83
Weslaco, Texas 78596
(956) 854-4227



