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THE STATE OF TEXAS § 

§ 
COUNTY OF HIDALGO § 
 

SUPPLEMENTAL AGREEMENT NO. 1 
TO AGREEMENT FOR PROFESSIONAL CONSTRUCTION MATERIAL TESTING SERVICES 

C-16-208-07-19 

 
THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions 
of paragraph 6 of the Agreement made by and between HIDALGO COUNTY, 
acting herein by and through the Commissioner’s Court, hereinafter called the 
“Owner”, and Terracon Consultants, Inc., hereinafter called the “Laboratory”. 
 

WITNESSETH 
 
WHEREAS, the Owner and the Laboratory executed the Agreement on the 19th 

day of July 2016 concerning the Laboratory to provide construction materials 
testing services for the Countywide Mechanic Shop Facility Project (hereinafter 
referred to as the “Project”); and,  
  
WHEREAS, Paragraph 6 of the Agreement, (Amendments), establishes that 
the terms of the agreement may be amended by supplemental agreement 
if the Owner determines that changes are made at the request of the 
Owner and are not due to errors of the Laboratory; and,   
 
WHEREAS, it has become necessary to amend “Exhibit D – Proposal” of 
Work Authorization No. 4 to increase the original amount of $13,736.00 
to $14,536.00; therefore, the amount of Supplemental No. 1 is $800.00.  
 

A. AGREEMENT 
 
NOW THEREFORE, premises considered, the Owner and the Laboratory 
agree that said Agreement is amended as follows: 



 
I.  Section of the Agreement, “Exhibit D – Proposal”, is revised to 
reflect the above listed modification of this Supplemental. 

 
All other provisions are unchanged and remain in full force and effect. 
 
 IN WITNESS WHEREOF, the Laboratory and the Owner have caused 
this Supplemental Agreement to the Agreement for Professional Services 
to be executed as of the ______ day of ___________, 2018. 
 
 

THE LABORATORY: 
TERRACON CONSULTANTS, INC. 
 
 
BY:       

 
   
 
 
THE OWNER: 
HIDALGO COUNTY 
 
 
BY:       

Ramon Garcia, County Judge  
   

 
 
LIST OF ATTACHMENTS 
 
 (as required)  


