
CHANGE ORDER NUMBER -SIX (6)

Project:

DATE OF ISSUANCE:

Jiutid back Semces to the property located at 1902 Joe Stephens, Weslaco Texas 78539

12/11/2018 EFFECTIVE DATE: 12/11/2018

Hidaigo CountyOWNER:
OWNER'S CONTRACT NO: C-18-223-07-31

CONTRACTOR: SERVPRO of Harlingen/San Benito

425 James Richard Ctosner Unit B

La Feria, TX 78559

ENGINEER; Haiff Associates, inc.

5000 West Military Hwy,, Suite 100

McAlien, TX 78503

You are directed to make the following changes in the Contract Documents.

Description:
Additional Work- Hidalgo County Precinct 1 Administration Bldg,(West Wing) -Additional fire
alarm devices and programming, HVAC work, Exterior stucco repairs and Additional plumbing
work.

Reason for Change Order:

Attachments:

1. Requested by Owner.

2,

3.

4.

5.

CHANGE IN CONTRACT PRICE:
Origtna! Contract Price

$ 591486.04

Net Changes from previous Change Orders)
$ 76911.48

Contract Price prior to this Change Order

$ 668397.52

Net Increase(decrease) of this Change Order
$ 69245.26

Contract Price with afl approved Change Orders

$ 737642.78

Net % increase (de ere as s)from

original contract price.

CHANGE [N CONTRACT TIME:
Origina! Contract Time for

Substantial Completion:

Met Change from previous Change Orders

0
calendar days

contract Time prior to this Change Order

Substantial Completion:

Net increase(decrease) of this Change Order
0

calendar days

contract Time with ail approved Change Orders

Substantial Completion:

0
calendar days or daies

0
calendar days or dates

0
calendar days or dales

RECOlVUViENDED:

By:
Engineer (Authorized Signature)

APPROVED:

By:
Owner (Authorized Signature)

Date: Date:

ACCEPTED:

By:.
Conf racf or (Authorized Signature)

Date:




































































