Certificate of Substantial Completion

PROJECT: PROJECT NUMBER: C-17-324-07-17
Las Milpas Park Youth Facility CONTRACT FOR: GMP |
1601 W. Anaya Rd. CONTRACT DATE: 3/5/2019

Pharr, TX 78577

TO OWNER: TO CONTRACTOR: OWNER [H/
County of Hidalgo Erickson Construction LLC ENGINEER (|
100 East Cano, 2nd Floor 3520 Buddy Owens CONTRACTOR IZ/
Edinburg, TX 78539 McAllen, TX 78504 FIELD [
OTHER |

PROJECT OR PORTION OF THE PROJECT DESIGNATED FOR PARTIAL OCCUPANCY OR USE SHALL INCLUDE:
Waterline updgrades detailed in the Las Milpas Park Youth Facility Subdivision Utility Layout dated
Janaury 23, 2018, and prepared by Quintanilla, Headley, & Associates.

The Work performed under this Contract has been reviewed and found, to the Engineer’s best knowledge, information and belief, to be
substantially complete. Substantial Completion is the stage in the progress of the Work when the Work or designated portion is
sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its intended use.
The date of Substantial Completion of the Project or portion designated above is the date of issuance established by this Certificate,
which is also the date of commencement of applicable warranties required by the Contract Documents, except as stated below:

Warranty

nfa

B2Z Engineering 8/28/2019

Engineer (Firm Name) Signaturg DATE OF ISSUANCE

A list of items to be completed or corrected is attached hereto. The failure to include any items on such list does not alter the
responsibility of the Contractor to complete all Work in accordance with the Contract Documents. Unless otherwise agreed to in writing,
the date of commencement of warranties for items on the attached list will be the date of issuance of the final Certificate of Payment or
the date of final payment.

Cost estimate of Work that is incomplete or defective: $0.00

The Contractor will complete or correct the Work on the list of items attached hereto within Ten ( 10 ) days from the above date of
Substantial Completion.

Erickson Construction LLC f—/-—w D 8/28/2019

CONTRACTOR Signatre DATE OF ISSUANCE

The Owner accepts the Work or designated portion as substantially complete and will assume full possession at (time) on (date).

County of Hidalgo 8/28/2019
OWNER Signature DATE OF ISSUANCE

The responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance shall be as
follows:

(Note: Owner’s and Contractor’s legal and insurance counsel should determine and review insurance requirements and coverage.)




BQZ R Letter of
ENGINEERING Transmittal

DATE:
To: Mr. Armando Garza, Jr., Chief Administrator
Attn: Ms. Erika Zamora, Director of Administrative Operations December 17, 2019
Hidalgo County Precinct No. 2
300 West Hall Acres
Pharr, Texas 78589
Project(s): Las Milpas Park Youth Facility (C-17-194-08-08)
GMP I Certificate of Substantial Completion
TRANSMITTED:
IE For Your Use I:I Please comment |___| Approved as Noted
D As Requested I:I Reply ASAP D As Noted Below
VIA:
D US Mail Courier & Hand Carry
E-Mail :l Lonestar Overnight L—_l Pick up
COPIES DESCRIPTION
1 Partially Executed GMP I Certificate of Substantial Completion
REMARKS:

Should you have any questions or comments, please feel free to contact me, Mr. Carlos Del Angel at
(956) 585-3773.

Thank you,
Received By: ? [%/ELLM 0

Date. /2//7//4 Time 1Y)

RECEIVED DEC 17 gp1g l{)\/

If enclosures are not as stated, please notify us.




