EXHIBIT “F”

Supplemental Agreement Form

THE STATE OF TEXAS  §
§
COUNTY OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 1

TO WORK AUTHORIZATION NO. 1
TO AGREEMENT FOR PROFESSIONAL SERVICES
C-17-276-11-07

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions
of Article 8 of the Agreement made by and between HIDALGO COUNTY, acting
herein by and through the Commissioner’s Court, hereinafter called the
“Owner”, and Cruz-Hogan Consultants, Inc., a Texas company of, Harlingen,
Texas, hereinafter called the “Engineer”.

WITNESSETH

WHEREAS, the Owner and the Engineer executed the Agreement on the 7th day of
November 2017 concerning engineering for “Moore Road Project (Veterans Blvd-
San Antonio Rd)” (hereinafter referred to as the “Project”); and,

WHEREAS, Article 8 of the Agreement, (Supplemental Agreements),
establishes that the terms of the agreement may be amended by
supplemental agreement if the Owner determines that (3) for any other
reason agreeable to the Owner and the Engineer; and,

WHEREAS, it has become necessary to survey (5) additional parcels for the
acquisition of ROW for the project; and

WHEREAS, it has become necessary to amend “Exhibit D-1 Engineering
Fee” of Work Authorization No. 1 to increase the original amount of
$84,580.00 to $87,080.00; therefore, the amount of Supplemental No. 1
is $2,500.00.




A. AGREEMENT

NOW THEREFORE, premises considered, the Owner and the Engineer
agree that said Agreement is amended as follows:

l. The Section of the Agreement, “Exhibit D-1 Engineering Fee”,
is revised to reflect the above listed modification of this
Supplemental.

All other provisions are unchanged and remain in full force and effect.
IN WITNESS WHEREOF, the Engineer and the Owner have caused this

Supplemental Agreement to the Agreement for Professional Services to be
executed as of the ______ day of

THE ENGINEER:
CRUZ-HOGAN CONSULTANTS, INC.

BY:

Rolando Cruz, P.E., CFM

THE OWNER:
HIDALGO COUNTY

BY:

Richard F. Cortez, County Judge

LIST OF ATTACHMENTS
Exhibit D-1



