
EXHIBIT "F"
Supplemental Agreement Form

THE STATE OF TEXAS

§
COUNTS OF HIDALGO §

SUPPLEMENTAL AGREEMENT NO. 1
TO AGREEMENT FOR PROFESSIONAL SERVICES

C-15-336-09-15

THIS SUPPLEMENTAL AGREEMENT is made pursuant to the terms and conditions of

Article 8 of the Agreement made by and between HIDALGO COUNTY, hereinafter called the

Owner", and L&G Consulting Engineers Inc, d/b/a L&G Engineering, professional engineers of

Mercedes, Texas, hereinafter called the "Engineer".

W1TNESSETH

WHEREAS, the Owner and the Engineer executed the Main Contract Agreement on the 9th

day of September, 2015 concerning professional engineering services required for the preparation of

the Environmental Assessment, Public Involvement, Schematic, Surveying, Geotechnical, Pavement

Design, Plans-Specifications-Estimates (PS&E), Right-of-Way Map, Right-of-Way Acquisition,

Compensable Utilities and Construction Management for the Eldora Road (from FM 3662 (Jackson

Rd) to I Road) Project, and,

WHEREAS, Article 3 of the Agreement, Period of Service, establishes this agreement shall

terminate on December 31, 2020 and will be supplemented to extend termination date to December

31, 2022, or upon completion of the project, unless extended by written supplemental agreement;

and,
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WHEREAS, it has become necessary to amend the Agreement for Professional Services, to

extend the termination date.

A. AGREEMENT

NOW, THEREFORE, premises considered, the Owner and the Engineer agree that said

Agreement is amended as follows:

1. Article 3 of the Agreement, Section 3.1 Termination Date, is revised to extend the

termination date of December 31, 2020 to December 31, 2022 for a total of an additional two

(2) years in order to complete the scope of services for this project.

IN WITNESS WHEREOF, the Engineer and the Owner have caused this Supplemental Agreement

No. 1 to be effective as of the _day of_,2020.

ENGINEER:
L&G CONSULTING ENGINEERS, INC.

BY:
F^cinto Garz^?P B^President

OWNER:
HIDALGO COUNTY
BY:

Richard Cortez, County Judge
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